NOTICE TO CONTRACTORS
NEVADA HEALTH CENTERS - FACILITIES DEPT.
3325 RESEARCH WAY
CARSON CITY, NEVADA 89706
/75-888-6661

HEALTH CENTERS

BID TITLE “Sierra Commercial Carport”
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SUMMARY
Nevada Health Centers is accepting sealed bids for all labor, materials, plans, permits, tools and equipment
necessary for the “Sierra Commercial Carport’— a Federally Funded Project. The scope of work to include
installation of customer provided semi-cantilevered commercial carport structure, foundation work, pilings,
assembly, electrical/lighting, concrete work, electrical plans, permitting and all related activities. Sealed bids must
be submitted in accordance with the bid documents, drawings and plans, specifications and special conditions
related hereto. All contractors must comply with NRS 338.01165 for this project, unless a modification, waiver, or
exemption applies.

CONTRACTOR'S LICENSE: This is a Federal-aid contract and the requirements for such shall apply. On a
Federal-aid contract, any Contractor otherwise qualified by the State of Nevada to perform such work is not
required to be licensed nor to submit application for license in advance of submitting a bid or having such bid
considered, provided, however, that such exception does not constitute a waiver of the State’s right under its
license laws to require a Contractor, determined to be a successful bidder, to be licensed to do business in the
State of Nevada with an appropriate contractor’s license in connection with the award of the contract to him.

BID _DOCUMENTS Digital copies of the plans, specifications and related documents for this project may be
examined and downloaded from the Nevada Health Centers website www.nvhealthcenters.org/bids.

INSPECTION OF BID DOCUMENTS: All documents related hereto may be viewed at the following locations:
NEVADA HEALTH CENTERS: 3325 Research Way, Carson City, NV 89706. In order to view documents,
please make an appointment via email to: Ciera Lucich, clucich@nvhealthcenters.org

ADDENDA: All addenda are posted on Nevada Health Center's website www.nvhealthcenters.org/bids. It is
each bidder’s responsibility to ensure that they have received all addenda prior to submission of their sealed bid.

QUESTIONS regarding this bid must be received a minimum of four (4) working days prior to bid opening and
should be directed to Stacey Giomi, Director of Facilities, sgiomi@nvhealthcenters.org

SEALED BIDS must be submitted in a sealed envelope, which shall be clearly marked with title “Sierra
Commercial Carport”, and mailed or dropped off at: Nevada Health Centers Facilities Department, 3325
Research Way Carson City, Nevada 89706, by not later than 3 PM on December 1, 2021. Bids received after
the date and time set for receipt will be REJECTED and returned to the bidder unopened.

BID OPENING will be held publicly at 3:15 pm on December 1, 2021, at 3325 Research Way, 2" Floor, Carson
City, Nevada 89706. Bidders, their representatives, and all other interested persons may be present during the
bid opening.

A tabulation of the BID PROPOSAL will be posted on Nevada Health Center’s website within 48 hours.

AWARD RECOMMENDATION will be made by the Nevada Health Centers Facilities Department and posted on
the Nevada Health Center’s website at: www.nvhealthcenters.org/bids.

BID AWARD will be made by the Nevada Health Center’s Chief Executive Officer.

PRICES must be quoted FOB Carson City, Nevada and are valid for ninety (90) calendar days after the BID
OPENING.
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NOTICE TO CONTRACTORS
Proposals requested by Nevada Health Centers — A Nevada Non-Profit Corporation — for the construction of a
commercial carport structure and related work. Proposals will be received by Nevada Health Centers until 3:00
pm local time on December 1, 2021 for the project entitled: Sierra Commercial Carport. Said proposal shall
include all labor, permits, tools, implements, machinery, equipment, materials (excluding those provided by
Nevada Health Centers as indicated in the bid documents) and any incidentals necessary to complete the work
in the manner and time prescribed, and in strict conformity with the contract documents. In general, the major
work items include: the installation of two (2) pre-fabricated semi-cantilever carport structures with integrated
lighting. The materials, plans and structural calculations for the carport structure will be provided by Nevada
Health Centers. Plans are also provided for the addition of electrical lighting. This project is funded by a grant
from the State of Nevada Governor’s Office of Economic Development through the Consolidated Municipality of
Carson City via the Community Development Block Grant Program. As such, the contractor will be required to
comply with Nevada Revised Statutes as well as requirements of the CDBG program and the federal
Davis/Bacon Wage Act as outlined in the bid documents. Digital copies of the instructions to bidders, sample
contract, plans, specifications, and related documents are available for download through the Nevada Health
Centers website at: www.nvhealthcenters.org/bids The project coordinator for this project is Stacey Giomi,
Director of Facilities with Nevada Health Centers. He may be reached at: 775-888-6661 or
sgiomi@nvhealthcenters.org.
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INSTRUCTIONS TO BIDDERS

CORRESPONDENCE AND/OR COMMUNICATIONS:

The provisions of this contract shall be approved by the Chief Executive Officer of Nevada Health Centers
(NVHC), and the normal lines of communications shall be between the following person and the authorized
representative of the Contractor:

A. Contract Administrator
Stacey Giomi, Director of Facilities
Nevada Health Centers
3325 Research Way
Carson City, NV 89706
775-888-6661
sgiomi@nvhealthcenters.org

NOTE: NVHC reserves the right to appoint a substitute designee for these positions.

IB.1 BIDDING PROCEDURES

A. Designated Contacts

The designated contact for questions pertaining to the Contract Documents, Specifications and/or
Drawings is the Contract Administrator as noted above. All questions should be submitted in writing (via

email), and will receive a written response from the Contract Administrator.

B. Contract Drawings
The Contract Drawings used for Bidding shall have the following title:

CONTRACT DRAWING TITLE: “Sierra Commercial Carport”

The Contract Drawings do not purport to show all the details of the Work. They are intended to illustrate
the character and extent of the performance desired under the Contract; therefore, they may be
supplemented or revised from time to time, as the Work progresses, by the Construction Manager.

Drawing revisions and/or additional drawings or sketches will be the responsibility of the bidder.

C. Interpretations and Addenda

Bidder shall take no advantage of any apparent error or omission in this Bid Document. In the event the
Bidder discovers such an error or omission, he/she shall immediately notify the NVHC’s Contract
Administrator in writing or by email. NVHC will then make such corrections and interpretations as may be
deemed necessary for fulfilling the intent of this Bid Document through the issuance of an Addendum.
Any Addendum or clarification supplementing this Bid Document, the Drawings, and the Specifications,
issued prior to the date and time set for the submittal of Bid Proposal shall be made part of the Contract.

If it becomes necessary to revise any part of this Bid Document, a written addendum will be provided to
all plan holders. NVHC is not bound by any oral representations, clarifications, or changes made by
employees, or representatives, unless such clarification or change is provided to all Bidders in written

addendum form.

Addenda shall be sent by e-mail or posted on the NVHC website to all who are known by NVHC to have
received a complete set of Bid Documents (plan holders). No Addendum shall be issued by NVHC less
than two (2) working days prior to the advertised date and time for Bid submittal. Note: Bidders are
requested to submit questions four (4) working days prior to the advertised date and time for Bid

submittal.

Prior to submission of the Bid Proposal, each Bidder shall ascertain that he/she has received all Addenda
issued. The Bidder shall acknowledge receipt of all Addenda by completing the acknowledgment space

provided on the Bid Proposal.
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INSTRUCTIONS TO BIDDERS

Bid Preparation and Submission

1. Bid proposals are to be submitted on the Bid Proposal provided and must be manually signed by
pen by an officer or authorized agent (with attached power of attorney) of the Bidder. All figures
must be written in ink or typewritten. Figures written in pencil or erasures are not acceptable. Any
interlineation or alteration must be initialed in ink by a person authorized to bind the Bidder to a
Contract. If the person making said interlineation or alteration is not the same person who signs
the Bid Proposal, such person must write his/her signature and print his/her name and title on
each page of the Bid Proposal where initials appear. Written delegation of signature authority to
an agent acting on behalf of the Bidder must accompany the sealed Bid and cannot contain any
language which states the Bidder retains final approval of acceptance of any of the terms,
conditions, specifications and/or finalized Contract.

2. Each Bid shall be submitted in a sealed envelope and the envelope must be prominently marked
on the lower left corner as follows:

SEALED BID
“Sierra Commercial Carport”
COMPANY NAME:

3. This is a Federal-aid contract and the provisions found in Attachment C shall be followed
including the completion of all documents included within.

4, NVHC will not consider a Bid that fails to comply with the above stated requirements. NVHC will
not be responsible for the premature opening of a Bid not properly addressed or identified. All
Bids must be received prior to the date and time specified in the Notice to Contractors at the
following address:

Nevada Health Centers — Facilities Department
3325 Research Way
Carson City, NV 89706

5. If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another
envelope addressed as specified. Mailed Bids must be received by the NVHC prior to the closing
date and time for receipt of Bids in order to receive consideration. Bids submitted by facsimile or
email will not be accepted or considered.

Documents Necessary for Submittal

The Bid Bond, Bid Proposal Summary, Bidder's Preference Certificate of Eligibility (if applicable) and any
other documents required as defined in the Special Conditions all shall be included in the sealed
envelope. Do not return the entire spec book with the Bid. NVHC will not consider a Bid received if
there is an omission of or failure to complete any portion of the required documents at the time of the Bid
Opening.

Quantities

The quantities given in the Bid Document or indicated by the unit Bid items are approximate quantities
and are intended to illustrate the Scope of Work. The Bidder shall be responsible for verifying the exact
quantities involved each month through the measurement and payment provisions of the Bid Document.

Compensation

The Total Bid Price shall cover all Work required by the Bid Document. All costs in connection with the
proper and successful completion of the Work, including furnishing all materials, equipment, supplies, and
appurtenances; providing all construction equipment, tools and temporary utilities; obtaining all necessary
permits; and performing all necessary labor and supervision to fully complete the Work, shall be included
in the unit prices Bid. All work not specifically set forth as a pay item in the Bid Proposal shall be
considered a subsidiary obligation of the Bidder, and all costs in connection therewith shall be included in
the prices Bid.
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INSTRUCTIONS TO BIDDERS

Schedule of Values
The purpose of the Schedule of Values shall serve NVHC in two (2) distinct areas:

1. PRIOR TO AWARD OF BID: NVHC may request a Schedule of Values for any or all item(s)
included in the Bid Proposal for the purpose of determining an unbalanced Bid. The analysis
shall be conducted by the City.

2. AFTER AWARD OF BID: NVHC will request a Schedule of Values for any or all item(s) included
in the Bid Proposal for the purpose of making partial payments to the Contractor.

Under no circumstances may any Bid item reflected as LUMP SUM or otherwise be increased or
decreased as a result of the Lump Sum Bid breakdown analysis.

All prospective Bidders may be required to prepare a Schedule of Values, and it shall be the Bidder’s
responsibility to verify the quantities as shown on the Drawings before preparing his/her Bid. The
schedule as shown on the Contract Drawings does not constitute a complete outline of the Work to be
performed by the Contractor in accordance with the Contract Drawings and Specifications. This list is
intended to include all major items, and the Bid computed therefrom will be the maximum compensation
for all work and materials furnished by the Contractor in order to comply with the Contract Drawings and
Specifications, whether or not indicated in the approximate quantities or pertaining to the items of Work
listed therein.

Validity of Bid

NVHC reserves the right to withhold award of the Contract for a period of sixty (60) days from the date of
the Bid opening. The Bidder acknowledges in submitting his/her Bid that all prices listed in the Bid
Proposal are valid for a period of not less than sixty (60) days from the date of the Bid Opening.

Bidders Representation
Each Bidder by submitting its Bid represents that:

1. The Bidder, signing the Proposal summary and submitting the bid represents that he/she has
familiarized himself with the Notice to Contractors, Contract Drawings, Specifications, and
Contract Documents and has found them fit and sufficient for the purpose of preparing his/her
Bid. By submission of his/her Bid, he/she agrees to all the terms and conditions of the Bid
Document and further agrees that no claim will be made against NVHC, the Construction
Manager, or the Design Consultant for any damage that he/she or his/her subcontractors may
have suffered due to the inadequacy of his/her Bid on account of any alleged errors, omissions,
or other deficiencies in the Notice to Contractors, Drawings, Specifications, or Contract
Documents supplied to him/her by NVHC.

2. The submission of a Bid shall constitute an acknowledgment upon which NVHC may rely that the
Bidder has thoroughly examined and is familiar with the Bid Documents. The Bidder shall in no
way be relieved from any obligation with respect to its proposal or to the Contract. No claim for
additional compensation will be allowed which is based upon a lack of knowledge of the Contract
Documents.

3. The Bidder has inspected the site(s) of the Work and is satisfied, by personal examination or by
other means, of the locations of the proposed Work, of the actual conditions, including subsurface
conditions, of and at the site(s) of the Work. If, during the course of its examinations, a Bidder
finds facts or conditions which appear to be in conflict with the letter or spirit of the Bid
Documents before submitting his/her bid, the Bidder shall request NVHC, in writing, to provide
additional information and explanation.

4. Submission of a Bid by a Bidder shall constitute conclusive evidence that the Bidder has relied on
his/her own examination of (1) the site of the Work, (2) access to the site, (3) all other data and
matters requisite to the fulfillment of the Work and on its own knowledge of existing facilities on
and in the vicinity of the site of the Work to be constructed under the Contract, (4) the conditions
to be encountered, (5) the character, quality and scope of the proposed Work, (6) the quality and
quantity of the materials to be furnished, and (7) the requirements of the Bid, the Drawings and
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INSTRUCTIONS TO BIDDERS

Specifications. The Bidder is aware that soil classifications do not represent any particular
stability or drainability characteristics, and are aware that water table levels can vary.

5. The information provided by NVHC is not intended to be a substitute for, or a supplement to, the
independent verification by the Bidder to the extent such independent investigation of site
conditions is deemed necessary or desirable by the Bidder.

6. The Bidder, by signing the Bid Proposal, agrees that all material and workmanship on this Project
shall meet or exceed OSHA standards and NOSHA standards.

Bidder must be duly qualified and possess the classification(s) of contractor’s license stipulated
this particular Work and issued by the Nevada State Contractor's Board. Nevada Contractor's
License type, number, expiration date and dollar limit must be indicated on the Bid Proposal. The
Bidders and the successful Contractors and their subcontractors shall comply with all provisions
of NRS Chapter 624 and Nevada Administrative Code, Chapter 624. NVHC will not consider any
Bid that fails to comply with these requirements.

Fair Employment Practices

Pursuant to NRS 338.125, it is unlawful for any Contractor in connection with the performance of work
under a contract funded by a public body, when payment of the contract price, or any part of such
payment, is to be made from public money, to refuse to employ or to discharge from employment any
person because of race, creed, color, national origin, sex, sexual preference, or age to discriminate
against person with respect to hire, tenure, advancement, compensation or other terms, conditions,
privileges of employment because of race, creed, color, national origin, sex, sexual preference or age.

Subcontracting

The Bidder agrees that he/she will perform work totaling at least Fifty per cent (50%) of the Bid amount
and will not subcontract work totaling more than Fifty per cent (50%) of the Bid amount.

The Bidder shall be bound by and comply with NRS 338.141 to limit the practice of shopping for Bids and
shall provide a Subcontractors Listing with the submission of their Bid. The form must have the spaces
filled in for each subcontractor who will be paid an amount exceeding five percent (5%) of the Bid amount.
Within two (2) hours after the opening of Bids, the bidders who submitted the three lowest Bids must
submit a list of names of each subcontractor who will provide labor or a portion of the Work or
improvement to the Contractor for which he/she will be paid an amount exceeding one percent (1%) of
the Bid amount or Fifty Thousand Dollars ($50,000), whichever is greater

The bidder shall verify prior to submitting their Bid that all subcontractors specified are properly licensed.
Substitutions of subcontractors specified in the Bid shall comply with the requirements of NRS 338.141.

Bidder agrees that if awarded the Contract, he/she will assume responsibility for acts or omissions of
subcontractors and of persons either directly or indirectly employed by them, as they are responsible for
the acts or omissions of persons directly employed by the Bidder. Nothing contained in the Bid Document
shall create any contractual relationship between any subcontractor and NVHC.

Each Contractor engaged on a public works project shall report to the Labor Commissioner the name and
address of each Subcontractor whom he/she engages for work on the project within ten (10) days after
the Subcontractor commences work on the contract.

Substitutions for subcontractors listed in the Bid Proposal shall comply with the requirements of NRS
338.141.

Site Information

Where investigations of surface or subsurface conditions have been made by NVHC, in respect to
foundations or other structural design for design purposes only, said information is available only for the
convenience of bidders but are not a part of the Bid Documents. NVHC, Construction Manager, and
Design Consultant assume no responsibility whatsoever as to the sufficiency of borings, or of the log of
test borings or other investigations, or tests, or of the interpretations thereof; there is no guarantee,
warranty, or representation, expressed or implied, that the conditions indicated thereby, in fact, exist or
are representative of those existing throughout the work. Such information available to bidders is not to
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IB.2.

INSTRUCTIONS TO BIDDERS

be construed in any way as a waiver of the other provisions of this paragraph and bidders must satisfy
themselves through their own investigations as to the surface and subsurface conditions to be
encountered at the Site.

Apprentices-NRS 338.01165; SB 207 (2019)

As of January 1, 2020, NRS 338.01165 requires all contractors employing workers on certain public
works projects to utilize apprentices for portions of the work. One or more apprentices must be used for
at least 10% of the total hours on vertical construction and 3% of the total hours for horizontal
construction. These percentages apply to the total hours of labor worked for each apprenticed craft or
type of work to be performed on the public work for which more than three workers are employed. Under
NRS Chapter 338, this project is a public work that requires the use of apprentices. All contractors must
comply with NRS 338.01165 for this project, unless a modification, waiver, or exemption applies.

The Nevada Labor Commissioner has prepared forms for use in complying with the apprenticeship
requirements.  The following forms are available on the Labor Commissioner's website at:
http://labor.nv.gov/Apprenticeship Utilization Act/Apprenticeship Utilization Act/

o Apprenticeship Utilization Request Form
Titled “Request For Apprentice Availability On A Public Work”

. Apprenticeship Utilization Waiver Request Form
Titled: “Apprenticeship Utilization Act Waiver Request”

. Apprenticeship Agreement Form
Titled: “Apprentice Agreement”

o *Sample* Project Workforce Checklist
Titled: “Project Workforce Checklist”

NO APPRENTICESHIP DOCUMENTS ARE REQUIRED TO BE SUBMITTED WITH A CONTRACTOR'’S
BID.

After the bids are opened, the apparent successful bidder must provide the Project Workforce Checklist to
NVHC within 24 hours after bid opening along with the subcontractor list, that indicates expected
classification of workers on the project and the determination as to whether or not apprentices may be
required. A PROJECT WORKFORCE CHECKLIST MUST BE COMPLETED BY THE CONTRACTOR
AND BY EACH SUBCONTRACTOR.

After the bid is awarded a pre-construction meeting will be held to set up the construction schedule. When
working dates are known and if apprentices are required by NRS 338.01165, the Apprenticeship
Utilization Request Form should be submitted to the necessary Registered Apprenticeship Programs to
request apprentices for the project.

Waiver requests may be submitted to NVHC at any time, due to NRS 338.01165(10)(d) (1) (no
apprentices available from apprenticeship programs within Carson City’s jurisdiction) (2) (required to
perform uniquely complex or hazardous tasks on the public work that require the skill and expertise of a
greater percentage of the journeymen) or (3) (apprentices requested from an apprenticeship program
have been denied or not approved within 5 business days). The waiver requests should be submitted to
NVHC as soon as the need for a waiver is known. Along with the waiver request, the contractor and any
subcontractors must provide to NVHC all required documentation to support the waiver request.

Upon receipt of any waiver requests, NVHC will forward the materials to the Nevada Labor Commissioner
for consideration and possible approval. Upon receipt of that determination, NVHC will communicate the
results back to the Contractor as soon as possible.

IF NO WAIVER OR MODIFICATION IS OBTAINED, THE CONTRACTOR IS RESPONSIBLE FOR
COMPLYING WITH THE APPRENTICESHIP REQUIREMENTS OF NRS 338.01165.

OPENING OF BIDS
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INSTRUCTIONS TO BIDDERS

All Bids received at the designated time and place that comply with these requirements will be opened, publicly
read aloud at the date, time and place set forth in the Notice to Contractors. Bidders, their representatives, and
all other interested persons may be present at the opening and reading of Bids.

Any Bids received after the date and time set for receiving and opening Bids, as set forth in the Notice to
Contractors and any Addendum, will not be considered. Any such Bids will be returned unopened to the Bidder.

A. Mistake in Bid

A request for withdrawal of a Bid due to a purported error shall not be considered unless it is given in writing to
the Contract Administrator by the Bidder within forty-eight (48) hours after opening of the bid. Any such request
shall contain a full explanation of any purported error and shall be supported by the original calculations on which
the Bid was computed, together with a certification and notarization thereon that such calculation is the original as
prepared by the Bidder or his/her agent.

In the case of a difference between written words and figures, the amount stated in written words shall govern for
a Lump Sum Bid.

In the case of a difference between Unit Price and the Extended Price, the Unit Price shall govern.
B. Withdrawal of Bid

1. Before Bid Opening - A Bidder may request withdrawal of his/her, sealed Bid prior to the
scheduled date and time of the scheduled Bid opening provided the request is submitted to the
Contract Administrator’s Office in writing or an authorized representative must present himself
with proper identification to the Contract Administrator’s Office and verbally request that the Bid
be withdrawn.

2. After Bid Opening - No Bids may be withdrawn for a period of sixty (60) calendar days after the
date and time of Bid opening, except as set forth in A above. All responsive and responsible Bids
received are considered firm offers for the time period specified above and may be considered for
award. The Bidder’s offer will expire at the time specified above or upon acceptance by NVHC,
which occurs when the successful Bidder provides the bonds, insurance, and submits the signed
Contract to the City for execution and the City executes the Contract.

IB.3 AWARD OF CONTRACT/REJECTION OF BIDS/DISQUALIFICATION OF BIDDERS

A. Award of Contract
NVHC will award the Contract pursuant to the provisions of Nevada State law including but not limited to:

(a) Chapter 332 (Purchasing: Local Governments)
(b) Chapter 338 (Public Works Projects)
(c) Chapter 339 (Contractor’s Bonds on Public Works)
(d) Chapter 624 (Contractors).
B. Rejection of Bids
NVHC reserves the right to waive any informality or irregularity in any Bid received, and to reject any or all

Bids. In the case of rejection of all Bids, NVHC reserves the right to advertise for new Bids or to proceed
to do the Work otherwise if, in the judgment of NVHC, it is in the best interest of NVHC.

C. Irregular Bid
A Bid shall be considered irregular for the following reasons, any one or more of which may be cause for
rejection:
1. If the Bid Proposal furnished by NVHC is not used or is altered.
2. If there are unauthorized additions, conditional or alternate Bids, or omissions or

irregularities of any kind, which may tend to make the Bid incomplete, indefinite or ambiguous as
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INSTRUCTIONS TO BIDDERS

to its meaning, or give the Bidder submitting the same a competitive advantage over other
Bidders.

3.

If the Bid submitted contains any erasures, interlineations, or other corrections unless

each such correction is prepared and authenticated in acceptance with the provisions of
Paragraph I1B.1.E (1).

D. Unbalanced Bid
If the Unit Bid ltem prices and/or schedule of values of a prospective Bidder’s Bid are obviously
unbalanced, either in excess or below the reasonable cost analysis values, in the opinion of the Owner’s
Representative, the Bid may be rejected. All Bids with separately priced line items shall be analyzed to
determine if the prices are unbalanced. A bid may be rejected if NVHC determines that the lack of
balance poses an unacceptable risk to NVHC.

A Bid with unbalanced pricing may increase performance risk and could result in payment of
unreasonably high prices. Unbalanced pricing exists when, despite an acceptable total evaluated price,
the price of one or more bid items is significantly over or understated as indicated by the application of
cost or price analysis techniques. The greatest risks associated with unbalanced pricing occur when:

1.

Over pricing of startup work, mobilization, or early items of work (front end loading) would
cause a bidder to receive substantial up-front payment;

2. Base quantities and option quantities are separate line items;
3. The quantities as bid are incorrect and the contract cost will be increased when quantities
are corrected;
4, On items where the quantities may vary, if the anticipated variation in quantity would
result in the lower Bidder not remaining as the low Bidder;
E. Disqualification of Bidders

Any one or more of the following may be considered as sufficient for the disqualification of a prospective
Bidder and the rejection of the Bid:

1.

2.

10.

11.

The Bidder is not responsive or responsible;

The quality of the services, materials, equipment or labor offered does not conform to the
approved Contract Drawings and specifications;

Evidence of collusion among prospective Bidders; (Participants in such collusion will
receive no recognition as Bidders)

Lack of the contractor’s license classification stipulated for this Work;

More than one Bid for the same work from an individual, firm, or corporation under the
same or different name;

Lack of competency, understanding of the scope of the Work, adequate machinery, plant
and/or equipment as revealed by the requested experience or subcontractor information;

Unsatisfactory performance record as shown by past work for NVHC, judged from the
standpoint of workmanship, progress, and quality of services/goods provided;

Uncompleted work which, in the judgment of NVHC, might hinder or prevent the prompt
completion of additional work, if awarded;

Failure to pay or satisfactorily settle all bills due for labor and material on any contract(s);
Failure to comply with any requirements of NVHC;

Failure to list, as required, all subcontractors who will be employed by the Bidder;
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INSTRUCTIONS TO BIDDERS

12. Negative actions against the Contractor’s license by any Federal, State or Local
department or agency;

13.  Any other reason determined, in good faith, to be in the best interest of NVHC.

IB.4 BID PROTESTS
A Bidder may file a Notice of Protest regarding the awarding of the contract in accordance with NRS 338.142 and
the Notice to Contractors (NC) above, under “NOTICE OF PROTEST OF AWARD OF CONTRACT.”

IB.5 BID PREPARATION EXPENSES

By accepting the Bid Proposal of the Bidder, NVHC assumes no obligation to reimburse the Bidder for Bid
preparation expenses. No Bidder shall have any right or claim against NVHC for reimbursement of Bid
preparation expenses.

IB.6  COLLUSION, DISCRIMINATION, AND/OR PRICE FIXING

The Bidder certifies that any and all prices which he/she may charge under the terms of the Contract do not, and
will not, violate any existing federal, state or municipal laws or regulations concerning discrimination and/or price
fixing. The Bidder agrees to indemnify, exonerate and hold NVHC harmless from liability for any such violation
now and throughout the term of the Contract.

END OF INSTRUCTIONS TO BIDDERS
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BID PROPOSAL

BID TITLE: “Sierra Commercial Carport”

NOTICE: No substitution or revision to this Bid Proposal form will be accepted. NVHC will reject any Bid
that is received that has changes or alterations to this document. Although the Prevailing Wages
are provided in this bid document, the bidder is responsible to verify with the Labor Commissioner
if any addendums have been issued. The successful bidder will be required to provide the

current Prevailing Wages used in preparation of their bid within 24 hours of bid submission.

PRICES will be valid for sixty (60) calendar days after the bid opening which is indicated in the Notice to

Contractors.

COMPLETION of this project is expected PURSUANT TO THE BID DOCUMENTS.

BIDDER acknowledges receipt of Addendums.
BP.1 SUMMARY
Description Scheduled | Unit Unit Total
Value Price Price
Schedule A:

1 Finalize construction plans & obtain

building permit 1 LS
2 Construct parking lot cover per plans

provided and with pre-fab structure

provided 1 LS
3 Complete electrical additions per plans

provided 1 LS
4
5
6
7
8
9
10
11
12
13
14
15
16
17
BP.2 Total Base Bid Price (Schedule A)

BP.3 Total Base (Schedule (A) Bid Price Written in Words:
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BID PROPOSAL

BP.4 BIDDER INFORMATION:

Company Name:

Federal ID No & DUNS No.:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

Complete Fax Number:

Fax Number including area code:

E-mail:

Contact Person / Title:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

Complete Fax Number:

E-mail Address:

BP.5 LICENSING INFORMATION:

Nevada State Contractor's License Number:

License Classification(s):

Limitation(s) of License:

Date Issued:

Date of Expiration:

Name of Licensee:

Carson City Business License Number:

Date Issued:

Date of Expiration:
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BID PROPOSAL

Name of Licensee:

BP.6 DISCLOSURE OF PRINCIPALS:

Individual and/or Partnership:

Owner 1) Name:

Address:

City, State, Zip Code:

Telephone Number:

Owner 2) Name:

Address:

City, State, Zip Code:

Telephone Number:

Other 1) Title:

Name

Other 2) Title:

Name:

Corporation:

State in which Company is Incorporated:

Date Incorporated:

Name of Corporation:

Mailing Address

City, State, Zip Code:

Telephone Number:

President's Name:

Vice-President's Name:

Other 1) Name & Title:
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BP.7 MANAGEMENT AND SUPERVISORY PERSONNEL:

Persons and Positions

Years With Firm

Name 1)

Title 1)

Name 2)

Title 2)

Name 3)

Title 3)

Name 4)

Title 4)

Name 5)

Title 5)

Name 6)

Title 6)

(If additional space is needed, attach a separate page)
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BID PROPOSAL

BP.8 REFERENCES:

Instructions:

List at least three (3) contracts of a similar nature performed by your firm in the last three (3) years. If
NONE, use your Company’s letterhead (and submit with your bid proposal) to list what your qualifications
are for this contract. NVHC reserves the right to contact and verify, with any and all references listed, the
quality of and the degree of satisfaction for such performance.

Clients: (if additional space is needed attach a separate page)

Company Name 1):

Contract Person:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

E-Mail Address:

Project Title:

Amount of Contract:

Scope of Work:

Company Name 2):

Contract Person:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

E-Mail Address:

Project Title:

Amount of Contract:

Scope of Work:

BP -5



BID PROPOSAL

Company Name 3):

Contract Person:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

E-Mail Address:

Project Title:

Amount of Contract

Scope of Work:

Company Name 4):

Contract Person:

Mailing Address:

City, State, Zip Code:

Complete Telephone Number:

E-Mail Address:

Project Title:

Amount of Contract:

Scope of Work:
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BID PROPOSAL

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER

RESPONSIBILITY MATTERS PRIMARY COVERED TRANSACTIONS

1.

The prospective primary participant certifies to the best of its knowledge and belief, that it and its
principals:

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded by any Federal, State or Local department or agency.

Have not within a three-year period preceding this bid been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, State or Local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, or receiving stolen property.

Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal,
State or Local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification;
and

Have not within a three-year period preceding this bid had one or more public transactions (Federal, State
or Local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this bid.

Signature of Authorized Certifying Official Title

Printed Name Date

| am unable to certify to the above statement. My explanation is attached.

Signature Date
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BID PROPOSAL
SUBCONTRACTORS

CONTRACTOR'S MONTHLY REPORT OF PAYMENTS TO SUBCONTRACTORS

The Contract Documents require each contractor to submit to NVHC a monthly report of payments to its
subcontractors. This applies to all tiers of subcontracting. Monthly updates are to be submitted on this form and
provided to the NVHC’s Construction Manager overseeing the contract.

Business name and address of the contractor making payment:

CONTRACT
NUMBER:

Subcontractor
name:
Total subcontract

amount: $

Subcontractor
name:
Total subcontract

amount: $

Subcontractor
name:
Total subcontract

amount: $

Subcontractor
name:
Total subcontract

amount: $

Subcontractor
name:
Total subcontract

amount: $

Subcontractor
name:
Total subcontract

amount: $

Subcontractor
name:
Total subcontract

amount: $

Date Invoiced by
Subcontractor

Signature of authorized
representative of the contractor

Amount
Invoiced by

Date Subcontractor
was Paid

Title of person signing

Amount Paid for
Work or

Amount Paid for
Supplies

Date Submitted

The contractor attests that the information provided is accurate.
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BID PROPOSAL

BP.11 ACKNOWLEDGMENT AND EXECUTION:

STATE OF )
) SS
COUNTY OF )

I (Name of party signing this Bid Proposal), do depose and say: That
| am the Bidder or authorized agent of the Bidder; and that | have read and agree to abide by this Bid which
includes, but is not limited to the following documents: Notice to Contractors, Table of Contents, Project
Coordination, Instructions to Bidders, Bid Bond, Proposal Summary, Contract Award Instructions and Information,
Sample Contract, Sample Performance Bond, Sample Labor and Material Payment Bond, General Conditions,
Special Conditions, Standard Specifications, Prevailing Wage Rates, Technical Specifications, Geotechnical
Report (if any), Contract Drawings, Permits (if any), and any addenda issued and understands the terms,
conditions, and requirements thereof; that if his/her bid is accepted that he/she agrees to furnish and deliver all
materials except those specified to be furnished by the NVHC (Owner) and to do and perform all work for the
“Sierra Commercial Carport” , together with incidental items necessary to complete the work to be constructed
in accordance with the Contract Documents, Contract Drawings, and Specifications annexed hereto.

BIDDER:

PRINTED NAME OF BIDDER:

TITLE:

FIRM:

Address:

City, State, Zip:

Telephone:

Fax:

E-mail Address:

(Signature of Bidder)

DATED:

Signed and sworn (or affirmed) before me on this day of , 2020, by

(Signature of Notary)
(Notary Stamp)
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CONTRACT AWARD

CA.1 NOTICE TO CONTRACTORS:

The CONTRACTOR shall complete a Wage Comparison Worksheet (see Attachment

Section for form) and submit it along with the Agreement, Bonds and Insurance after the Notice
of Award is issued. (Federally Funded Project)

CA.2 METHOD OF AWARD

The Bid, if awarded, will be awarded to the lowest responsive and responsible Bidder based on the
Total Base Bid amount, plus or minus any or all Additive or Deductive Alternates, in any combination
that is most advantageous to NVHC. Bidder must bid all items to be responsive and considered for
award.

CA.3 TIME OF AWARD
A. Time of Award
The award, if made, will be within ninety (90) calendar days after the opening of Bids. Nevada
Health Centers (NVHC) reserves the right to accept or reject any or all Bids received.

B. Documentation

Due to the time constraints that affect contract performance, all required documents,
certificates of insurance and bonds shall be provided to NVHC within ten (10) working days
following award or date of request NVHC, whichever is later. Any failure to comply
may result in bid being declared non-responsive and rejected, and at NVHC’s option, the bid
bond may be attached for damages suffered.

CA.4 INSURANCE REQUIREMENTS
A. General

Contractor, as an independent contractor and not an employee of NVHC, must carry policies of
insurance in amounts specified and pay all taxes and fees incidental hereto. NVHC shall have
no liability except as specified in this Contract.

Contractor shall not commence work before: (1) Contractor has provided the required evidence
of insurance to NVHC, (2) NVHC has approved the insurance policies provided by Contractor,
and (3) NVHC has issued the Notice to Proceed.

Contractor shall not allow any subcontractors to commence work on its subcontract until all
similar insurance required of the subcontractor has been obtained and verified by Contractor.

Prior approval of the insurance policies by NVHC shall be a condition precedent to any
payment of consideration under this Contract and NVHC’s approval of any changes to
insurance coverage during the course of performance shall constitute an ongoing condition
subsequent to this Contract. Any failure of NVHC to timely approve shall not constitute a
waiver of the condition.

The insurance requirements specified herein do not relieve Contractor of his/her responsibility
or limit the amount of his/her liability to NVHC or other person, and Contractor is encouraged to
purchase such additional insurance as he/she deems necessary.

Contractor is responsible for and must remedy all damage or loss to any property, including
property of NVHC, caused in whole or in part by Contractor, any subcontractor or anyone
employed, directed or supervised by Contractor. Contractor is responsible for initiating,
maintaining and supervising all safety precautions and programs in connection with the Work.

GC-1



CONTRACT AWARD

NVHC reserves the right to occupy existing facilities under construction or to use or occupy
parts of the Work. Insurance policies shall not restrict or limit such use.

Certificate Holder: Each certificate shall list Nevada Health Centers Inc. 3325 Research Way,
Carson City, NV 89706 as a certificate holder.

A. Insurance Coverage

Contractor shall, at Contractor’'s sole expense, procure, maintain and keep in force for the
duration of this Contract the following insurance conforming to the minimum requirements
specified below. Unless specifically specified herein or otherwise agreed to by NVHC, the
required insurance shall be in effect prior to the commencement of work by the Contractor and
shall continue in force as appropriate until the latter of:

1. Final acceptance by NVHC of the completion of this Contract; or

2. Such time as the insurance is no longer required by NVHC under the terms of
this Contract

3. Any insurance or self-insured available to NVHC shall be in excess of and non-
contributing with any insurance required from the Contractor. Contractor’s
insurance policies shall apply on a primary basis. Until such time as the
insurance is no longer required by NVHC, Contractor shall provide NVHC with
renewal or replacement evidence of insurance no less than thirty (30) calendar
days before the expiration or replacement of the required insurance. If at any
time during the period when insurance is required by this Contract, an insurer
or surety fail to comply with the requirements of this Contract, as soon as
CONTRACTOR has knowledge of any such failure, Contractor shall
immediately notify NVHC and immediately replace such insurance or bond with
an insurer meeting the requirements.

B. General Requirements

Certificate Holder: Each certificate shall list Nevada Health Centers Inc. 3325 Research Way,
Carson City, NV 89706, as a certificate holder.

Additionally Insured: By Endorsement to the general liability insurance policy evidence by
Contractor, NVHC, its officers, employees and immune Contractors shall be named as
additionally insured’s for all liability arising from this contract.

Waiver of Subrogation: Each liability insurance policy shall provide for a waiver of
subrogation as to additionally insured’s.

Cross Liability: All required liability policies shall provide cross-liability coverage as would be
achieved under the standard ISO separation of insured’s clause.

Deductibles and Self-Insured Retentions: Insurance maintained by the Contractor shall
apply on a first dollar basis without application of a deductible or self-insured retention unless
otherwise specifically agreed to by NVHC. Such approval shall not relieve Contractor from the
obligation to pay any deductible or self-insured retention. Any deductible or self-insured
retention shall not exceed $5,000.00 per occurrence, unless otherwise approved by NVHC.

Policy Cancellation: Except for ten (10) calendar days’ notice for non-payment of premium,
each insurance policy shall be endorsed to state that: without thirty (30) calendar days prior
written notice to NVHC, the policy shall not be cancelled, non-renewed or coverage and/or
limits reduced or materially altered, and shall provide that notices required by this paragraph
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shall be sent by certified mail to Nevada Health Centers Inc. 3325 Research Way, Carson City,
NV 89706

Approved Insurer: Each insurance policy shall be issued by insurance companies authorized
to do business in the State of Nevada or eligible surplus line insurers under federal and Nevada
law and having agents in Nevada upon whom service of process may be made, and currently
rated by A.M. Best as “A-VII” or better.

Evidence of Insurance: Prior to commencement of work, the Contractor must provide the
following documents to Nevada Health Centers Inc. 3325 Research Way, Carson City, NV
89706.

Certificate of Insurance: Contractor shall furnish NVHC with a certificate(s) of insurance,
executed by a duly authorized representative of each insurer, showing compliance with the
insurance requirements set forth herein. The Acord 25 Certificate of Insurance form or a form
substantially similar must be submitted to NVHC’s Construction Manager.

Additional Insured Endorsement: An additional Insured Endorsement (CG20 10 or CG 20
26), signed by an authorized insurance company representative, must be submitted to NVHC to
evidence the endorsement of NVHC as an additional insured.

Schedule of Underlying Insurance Policies: If Umbrellas or Excess policy is evidenced to
comply with the minimum limits, a copy of the Underlying Schedule from the Umbrella or
Excess insurance policy may be required.

Review and Approval: Documents specified above must be submitted for review and
approval by Carson NVHC Purchasing and Contracts prior to the commencement of work by
Contractor. Neither approval by NVHC nor failure to disapprove the insurance furnished by the
Contractor shall relieve Contractor or Contractor’s full responsibility to provide the insurance
required by this Contract. Compliance with the insurance requirements of this Contract shall
not limit the liability of Contractor or its subcontractors, employees or agents to NVHC or
others, and shall be in addition to and not in lieu of any other remedy available to NVHC under
this Contract or otherwise. NVHC reserves the right to request and review a copy of any
required insurance policy or endorsement to assure compliance with these requirements.

C. Commercial General Liability Insurance

Minimum Limits required:

Contractor shall maintain commercial general liability (CGL) and, if necessary, commercial
umbrella insurance with a limit of not less than $1,000,000 each occurrence.

Two Million Dollars ($2,000,000.00) — General Aggregate
Two Million Dollars ($2,000,000.00) — Products and Completed Operations Aggregate

One Million Dollars ($1,000,000.00) — Each Occurrence

CGL insurance shall be written on ISO occurrence form CG 00 01 04 13 (or a substitute form
providing equivalent coverage) and shall cover liability arising from premises, operations,
products-completed operations, personal and advertising injury, and liability assumed under an
insured contract [(including the tort liability of another assumed in a business contract)].

NVHC, its officers, employees and immune contractors shall be included as an insured under

the CGL, using ISO additional insured endorsement CG 20 10 or CG 20 26, or a substitute
providing equivalent coverage, and under the commercial umbrella, if any.
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This insurance shall apply as primary insurance with respect to any other insurance or self-
insurance programs afforded to NVHC There shall be no endorsement or modification of the
CGL to make it excess over other available insurance; alternatively, if the CGL states that it is
excess or pro rata, the policy shall be endorsed to be primary with respect to the additional
insured.

There shall be no endorsement or modification of the CGL limiting the scope of coverage for
liability assumed under a contract.

Contractor waives all rights against NVHC and its agents, officers, directors and employees for
recovery of damages to the extent these damages are covered by the commercial general
liability or commercial umbrella liability insurance maintained pursuant to this Contract. Insurer
shall endorse CGL policy as required to waive subrogation against NVHC with respect to any
loss paid under the policy.

D. Business Automobile Liability

Minimum Limit required:

Contractor shall maintain automobile liability and, if necessary, commercial umbrella liability
insurance with a limit of not less than $1,000,000 each accident for bodily injury and property
damage.

Such insurance shall cover liability arising out of owned, hired, and non-owned autos (as
applicable). Coverage as required above shall be written on ISO form CA 00 01, CA 00 05,
CA 00 25, or a substitute form providing equivalent liability coverage.

Contractor waives all rights against NVHC and its agents, officers, directors and employees for
recovery of damages to the extent these damages are covered by the automobile liability or
other liability insurance obtained by Contractor pursuant this Contract.

F. Worker’s Compensation and Employer’s Liability Insurance

CONTRACTOR shall provide workers’ compensation insurance as required by Nevada
Revised Statutes Chapters 616A through 616D inclusive and Employer’s Liability
insurance with a minimum limit not less than $1,000,000 each accident for bodily injury
by accident or $1,000,000 each employee for bodily injury by disease.

CONTRACTOR may, in lieu of furnishing a certificate of an insurer, provide an affidavit
indicating that CONTRACTOR is a sole proprietor; that CONTRACTOR will not use the
services of any employees in the performance of this Contract; that CONTRACTOR
has elected to not be included in the terms, conditions, and provisions of NRS
Chapters 616A-616D, inclusive; and that CONTRACTOR is otherwise in compliance
with the terms, conditions, and provisions of NRS Chapters 616A-616D, inclusive.

CONTRACTOR waives all rights against NVHC and its agents, officers, directors, and
employees for recovery of damages to the extent these damages are covered by the
workers’ compensation and employer’s liability or commercial umbrella liability
insurance obtained by Contractor pursuant to this Contract. Contractor shall obtain an
endorsement equivalent to WC 00 03 13 to affect this waiver.

CA.5 PENALTY FOR COLLUSION

If at any time, it is found that the Contractor has, in presenting any bid or bids, colluded with any other
party or parties, then the Contract shall be null and void, and the Contractor and its sureties shall be
liable for loss or damage which NVHC may suffer thereby, and NVHC may advertise for new bids for
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said Work. The Contractor further certifies that any and all prices which he/she may charge under the
terms of the Contract do not, and will not; violate any existing Federal, State or Municipal laws or
regulations concerning discrimination and/or price fixing.

CA.6 SUCCESSORS AND ASSIGNS

The performance of the Contract may not be assigned. Consent will not be given to any proposed
assignment which would relieve the surety of the original Contractor of their responsibilities under the
Contract, nor will NVHC consent to any assignment of a part of the Work under the Contract.

CA.7 RIGHTS AND REMEDIES

The duties and obligations imposed by the Contract Documents and the rights and remedies available
thereunder shall be in addition to, and not a limitation of, any duties, obligations, rights, and remedies
otherwise imposed or available by law.

No action or failure to act by NVHC, the Design Consultant, or the Construction Manager shall
constitute a waiver of any right or duty afforded any of them under the Contract, nor shall any such
action or failure to act constitute an approval of or acquiescence in any breach thereunder, except as
may be specifically agreed in writing.

CA.8 COPELAND ANTI-KICKBACK LAW

The Contractor shall comply with the Copeland Anti-Kickback Act (19 U.S.C. 874) as supplemented in
the Department of Labor Regulations (29 CFR Part 3). This act provides that each Contractor or
subcontractor shall be prohibited from inducing by any means, any person employed in the
construction, completion or repair of public work, to give up any part of the compensation to which
he/she is otherwise entitled.

CA.9 NOTICE TO PROCEED
Within ten (10) calendar days of receipt of all required post-bid information, including bonds,
insurances, executed Contract, schedule of values and approved project construction schedule, NVHC
will issue the Notice to Proceed.

CA.10 TIME: COMPLETION OF PROJECT

A. Time

The successful Bidder, upon becoming the Contractor after having entered into a Contract with
NVHC, shall commence the Work to be performed under the Contract on the date set by NVHC
in the written Notice to Proceed, continuing the Work in accordance with the approved schedule
and shall complete the entire Work within the number of working days stated in the Special
Conditions after the date of the Notice to Proceed. Further, separable portions of the Work
may be subject to milestone or specific dates as established in the Special Conditions.

The time specified above represents no overtime requirement. Any scheduling of overtime for
this Project is solely that of the Contractor, unless specifically directed in writing by NVHC.
NVHC will not be responsible for any costs related to overtime work performed unless it is
specifically directed in writing by NVHC.

B. Liquidated Damages

In case of failure on the part of the Contractor to complete the Work within the time(s) specified
in the Contract, or within such additional time(s) as may be granted by formal action of NVHC,
or the Contractor fails to prosecute the Work, or any separable part thereof, with such diligence
as will insure its completion within the time(s) specified in the Contract or any extensions
thereof, the Contractor shall pay to NVHC, as liquidated damages, the sum specified in the
Special Conditions for each working day for delay until such reasonable time as may be
required for final completion of the Work, together with any increased costs incurred by NVHC
in completing the Work.
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Time stated for completion shall include the final cleanup and demobilization.

The signing of the Bid Proposal by the Bidder shall be prima facie evidence that the Contractor
agrees that the amount of liquidated damages is fair and reasonable.

CA. 11 LIQUIDATED DAMAGES FOR LATE SUBMITTALS AND LAPSE OF INSURANCE

The Contractor shall provide all submittals required by this Contract within fifteen (15) calendar days of
the Notice to Proceed. If the Contractor does not provide the submittals on or before the fifteenth (15th)
calendar day, he/she will pay to NVHC the amount of Two Hundred Fifty Dollars ($250) per day as
liquidated damages. If the Contractor does not keep the bonds or insurance policies in effect or allows
them to lapse, the Contractor will pay to NVHC the amount of Two Hundred Fifty Dollars ($250) per day
as liquidated damages, and will be in breach of Contract.

END OF CONTRACT AWARD
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CONSTRUCTION CONTRACT

THIS CONTRACT made and entered into this day of (Month) , 202 _, by
and between Nevada Health Centers Inc. (NVHC), a Non-profit Nevada Corporation “OWNER OR
NVHC”, and (Construction Company Name) , hereinafter referred to as “CONTRACTOR”.

WITNESSETH:

WHEREAS, The Chief Executive Officer for OWNER is authorized to approve and accept this
Contract as set forth in and by the following provisions; and

WHEREAS, this Contract involves a “public work,” which pursuant to NRS 338.010(17) means
any project for the new construction, repair or reconstruction of an applicable project financed in whole or
in part from public money; and

WHEREAS, CONTRACTOR’S compensation under this agreement does utilize in whole or in
part money derived from one or more federal grant funding source(s) as set forth in Exhibit B; and

WHEREAS, it is deemed necessary that the services of CONTRACTOR for CONTRACT titled
Sierra Commercial Carport (hereinafter referred to as “Contract”) are both necessary and in the best
interest of OWNER; and

NOW, THEREFORE, in consideration of the aforesaid premises, and the following terms,
conditions and other valuable consideration, the parties mutually agree as follows:

1. REQUIRED APPROVAL:

This Contract shall not become effective until and unless approved by the Chief Executive Officer of
NVHC.

2. SCOPE OF WORK (Incorporated Contract Documents):

2.1 The parties agree that the Scope of Work will be specifically described and hereinafter
referred to as the “WORK.” This Contract incorporates the following attachments, and a
CONTRACTOR'’S attachment shall not contradict or supersede any OWNER specifications
and/or terms or conditions without written evidence of mutual assent to such change appearing in
this Contract:

211 CONTRACTOR agrees that the Contract Documents for this bid including, but
not limited to, the Notice to Contractors, Table of Contents, Project Coordination,
Instructions to Bidders, Contract Award Information, General Conditions, Special
Conditions, Technical Specification, Prevailing Wages, Contract Drawings, and Addenda,
if any, are intended to be complete and complementary and are intended to describe a
complete WORK. These documents are incorporated herein by reference and made a
part of this Contract. All of these documents can be reviewed in person at the
administrative headquarter of NVHC at 3325 Research Way, Carson City, NV 89706 or
vis NVHC’s Website http://www.nvhealthcenters.org/bids.

2.1.2 CONTRACTOR additionally agrees CONTRACTOR’S Bid Proposal, Proposal
Summary, Executed Contract, Certificate of Eligibility, Insurance Certificates, Permits,
Notice of Award, Notice to Proceed and Executed Change Orders, hereinafter all referred
to as Exhibit A, are incorporated herein and made a part of this Contract.
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CONSTRUCTION CONTRACT

CONTRACT TERM AND LIQUIDATED DAMAGES:

3.1 CONTRACTOR agrees to complete the WORK on or before the date specified in the
Notice to Proceed or any executed Change Orders to the entire satisfaction of OWNER before
final payment is made, unless sooner termination by either party as specified in Section 6
(CONTRACT TERMINATION) and the General Conditions, Section GC 3.18.

3.2 Pursuant to the provisions under Time for Completion and Liquidated Damages in the
Contract Documents of said Specifications, CONTRACTOR will complete the WORK within the
Contract time. Since OWNER and CONTRACTOR agree it is difficult to ascertain the actual
amount of damages incurred due to delay of the Project, it is agreed that OWNER will be paid the
liquidated damages as specified in the Contract Special Conditions for each and every calendar
day of delay in the completion of the WORK, in addition to any direct charges incurred by
OWNER as a result of delay of the Project, including engineering fees and additional damages
due to late construction. OWNER also reserves the right to deduct any amounts due OWNER
from any monies earned by CONTRACTOR under this Contract.

3.3 That in the performance of this Contract, CONTRACTOR and any subcontractors, as
employers, shall pay 1 2 times an employee’s regular wage rate whenever an employee who
received compensation for employment at a rate less than 1 2 time the minimum wage who
works more than forty (40) hours in any scheduled work week, more than eight (8) hours in a day,
unless by mutual agreement the employee works a scheduled ten (10) hours per day for four (4)
calendar days within a work week. Employers should refer to NRS 608.018, NRS 338.020 and
A.O. 2013-04 for further details on overtime requirements.

NOTICE:

4.1 Except the bid and award process where notices may be limited to postings by OWNER
on its Bid Opportunities website (www.nvhealthcenters.org/bids), all notices or other
communications required or permitted to be given under this Contract shall be in writing and shall
be deemed to have been duly given if delivered personally in hand, by e-mail, by regular mail, by
telephonic facsimile with simultaneous regular mail, or by certified mail, return receipt requested,
postage prepaid on the date posted, and addressed to the other party at the address specified
below.

4.2 Notice to CONTRACTOR shall be addressed to:

(First and Last Name), (Title of Authorized Signer)
(Company Name)

(Street Address or PO Box Number)

(City, State Zip)

XXX-XXX-XXXX

email: XXXXXXXXXX

4.3 Notice to OWNER shall be addressed to:

Nevada Health Centers Inc.

Stacey Giomi, Director of Facilities (Construction Manager)
3325 Research Way,

Carson City, NV 89706

775-888-6661 / FAX 775-8887-4973
sgiomi@nvhealthcenters.org

COMPENSATION:
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CONSTRUCTION CONTRACT

5.1 The parties agree that CONTRACTOR will provide the WORK specified in the Contract
for the Contract Amount of (Dollar _amount written _in _words) and 00/100
( SXXXXXX XX ).

5.2 OWNER will pay CONTRACTOR progress payments and the final payment computed
from the actual quantities of WORK performed and accepted and the materials furnished at the
Unit prices shown on CONTRACTOR’S Bid Proposal and any executed Change Orders.

5.3 Contract Amount represents full and adequate compensation for the complete WORK,
and includes the furnishing of all materials, all labor, equipment, tools, transportation, services,
appliances, and all expenses, direct or indirect connected with the proper execution of the
WORK.

54 OWNER does not agree to reimburse CONTRACTOR for expenses unless otherwise
specified.

CONTRACT TERMINATION:

6.1 Termination Without Cause:

6.1.1  Any discretionary or vested right of renewal notwithstanding, this Contract may
be terminated upon written notice by mutual consent of both parties or unilaterally by
either party without cause.

6.1.2 OWNER reserves the right to terminate this Contract for convenience whenever
it considers termination, in its sole and unfettered discretion, to be in the public interest.
In the event that the Contract is terminated in this manner, payment will be made for
WORK actually completed. If termination occurs under this provision, in no event shall
CONTRACTOR be entitled to anticipated profits on items of WORK not performed as of
the effective date of the termination or compensation for any other item, including but not
limited to, unabsorbed overhead. CONTRACTOR shall require that all subcontracts
which it enters related to this Contract likewise contain a termination for convenience
clause which precludes the ability of any subcontractor to make claims against
CONTRACTOR for damages due to breach of contract, lost profit on items of WORK not
performed, or unabsorbed overhead, in the event of a convenience termination.

6.2 Termination for Nonappropriation:

6.2.1 All payments and WORK provided under this Contract are contingent upon the
availability of the necessary public funding, which may include various internal and
external sources. In the event that NVHC does not acquire and appropriate the funding
necessary to perform in accordance with the terms of the Contract, the Contract shall
automatically terminate upon NVHC’S notice to CONTRACTOR of such
nonappropriation, and no claim or cause of action may be based upon any such
nonappropriation.

6.3 Cause Termination for Default or Breach:

6.3.1 A default or breach may be declared with or without termination.

6.3.2 This Contract may be terminated by either party upon written notice of default or
breach to the other party as follows:

6.3.2.1 If CONTRACTOR fails to provide or satisfactorily perform any of the
conditions, WORK, deliverables, goods, or any services called for by this
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Contract within the time requirements specified in this Contract or within any
granted extension of those time requirements; or

6.3.2.2 If any state, county, OWNER or federal license, authorization, waiver,
permit, qualification or certification required by statute, ordinance, law, or
regulation to be held by CONTRACTOR to provide the goods or WORK or any
services required by this Contract is for any reason denied, revoked, debarred,
excluded, terminated, suspended, lapsed, or not renewed; or

6.3.2.3 If CONTRACTOR becomes insolvent, subject to receivership, or
becomes voluntarily or involuntarily subject to the jurisdiction of the bankruptcy
court; or

6.3.2.4 If OWNER materially breaches any material duty under this Contract and
any such breach impairs CONTRACTOR'’S ability to perform; or

6.3.2.5 If it is found by OWNER that any quid pro quo or gratuities in the form of
money, services, entertainment, gifts, or otherwise were offered or given by
CONTRACTOR, or any agent or representative of CONTRACTOR, to any officer
or employee of NVHC with a view toward securing a contract or securing
favorable treatment with respect to awarding, extending, amending, or making
any determination with respect to the performing of such contract; or

6.3.2.6 If it is found by OWNER that CONTRACTOR has failed to disclose any
material conflict of interest relative to the performance of this Contract.

6.3.2.7 OWNER may terminate this Contract if CONTRACTOR:

6.3.2.7.1 Fails to maintain bonding, Nevada State Contractors’
Board License, State Industrial Insurance requirements or insurance
policies for limits as defined in this Contract; or

6.3.2.7.2 Persistently or materially refuses or fails to supply
properly skilled workers or proper materials; or

6.3.2.7.3 Fails to make payment to subcontractors for materials or
labor in accordance with the respective agreements between
CONTRACTOR and the subcontractors; or

6.3.2.7.4 Disregards laws, ordinances, or rules, regulations or
order of a public authority having jurisdiction; or

6.3.2.7.5 Otherwise makes a material breach of a provision of this
Contract; or

6.3.2.7.6 CONTRACTOR fails to maintain safe working
conditions.

6.3.3 When any of the Subsection 6.3.2.7.1 through 6.3.2.7.6, inclusive, cause
reasons exist, and without prejudice to any other rights or remedies of NVHC, OWNER
may terminate this Contract at any time after giving CONTRACTOR and
CONTRACTOR'’S Surety seven (7) calendar days written notice of default or breach and
intent to terminate and CONTRACTOR'’S subsequent failure to timely correct as provided
below, and subject to any prior rights of the Surety, OWNER may:

6.3.3.1 Take possession of the site and of all materials, equipment, tools and
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construction equipment and machinery thereon owned by CONTRACTOR,;

6.3.3.2 Accept assignment of subcontractors pursuant to this Contract
(Contingent Assignment of Subcontracts to Carson OWNER if this Contract is
terminated); and

6.3.3.3 Finish the WORK by whatever reasonable method OWNER may deem
expedient.

6.3.4 If OWNER terminates this Contract for any of the cause reasons stated in
Section 6.3:

6.3.4.1 CONTRACTOR shall not be entitled to receive further payment until the
WORK is finished.

6.3.4.2 If the unpaid balance of the Contract Amount exceeds the cost of
finishing the WORK including expenses made necessary thereby, such excess
shall be paid to CONTRACTOR. If the costs of finishing the WORK exceed the
unpaid balance, CONTRACTOR shall pay the difference to NVHC. The amount
to be paid to CONTRACTOR or NVHC, as the case may be, shall survive
termination of this Contract.

6.3.4.3 In the event of such cause termination, all monies due CONTRACTOR
or retained under the terms of this Contract shall be held by NVHC, however,
such holdings will not release CONTRACTOR or its Sureties from liability for
failure to fulfill this Contract. Any excess cost over and above the Contract
Amount incurred by OWNER arising from the termination of the operations of this
Contract and the completion of the WORK by OWNER as provided above shall
be paid for by any available funds held by NVHC. CONTRACTOR will be so
credited with any surplus remaining after all just claims for such completion have
been paid.

6.4 If at any time before completion of the WORK under this Contract, the WORK shall be
stopped by an injunction of a court of competent jurisdiction or by order of any competent
government authority, OWNER may give immediate notice to CONTRACTOR to discontinue the
WORK and terminate this Contract. CONTRACTOR shall discontinue the WORK in such manner,
sequence, and at such times as OWNER may direct. CONTRACTOR shall have no claim for
damages for such discontinuance or termination, nor any claim for anticipated profits on the
WORK thus dispensed with, nor for any claim for penalty, nor for any other claim such as
unabsorbed overhead, except for the WORK actually performed up to the time of discontinuance,
including any extra WORK ordered by OWNER to be done.

6.5 Time to Correct (Declared Default or Breach):

6.5.1 Termination upon a declared default or breach may be exercised only after
providing 7 (seven) calendar days written notice of default or breach, and the subsequent
failure of the defaulting or breaching party, within five (5) calendar days of providing that
default or breach notice, to provide evidence satisfactory to the aggrieved party
demonstrating that the declared default or breach has been corrected. Time to correct
shall run concurrently with any notice of default or breach and such time to correct is not
subject to any stay with respect to the nonexistence of any Notice of Termination.
Untimely correction shall not void the right to termination otherwise properly noticed
unless waiver of the noticed default or breach is expressly provided in writing by the
aggrieved party. There shall be no time to correct with respect to any notice of
termination without cause, termination for nonappropriation or termination due to court
injunction or order of a competent government authority.
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6.6 Winding Up Affairs Upon Termination:

6.6.1 In the event of termination of this Contract for any reason, the parties agree that
the provisions of this Subsection 6.6 survive termination:

6.6.1.1 The parties shall account for and properly present to each other all
claims for fees and expenses and pay those which are undisputed and otherwise
not subject to set off under this Contract. Neither party may withhold performance
of winding up provisions solely based on nonpayment of fees or expenses
accrued up to the time of termination; and

6.6.1.2 CONTRACTOR shall satisfactorily complete WORK in progress at the
agreed rate (or a pro rata basis if necessary) if so requested by NVHC; and

6.6.1.3 CONTRACTOR shall execute any documents and take any actions
necessary to effectuate an assignment of this Contract if so requested by NVHC;
and

6.6.1.4 CONTRACTOR shall preserve, protect, and promptly deliver into
OWNER possession all proprietary information in accordance with Section 21.

6.7 Notice of Termination:

6.7.1  Unless otherwise specified in this Contract, termination shall not be effective until
seven (7) calendar days after a party has provided written notice of default or breach, or
notice of without cause termination. Notice of Termination may be given at the time of
notice of default or breach, or notice of without cause termination. Notice of Termination
may be provided separately at any time after the running of the 7-day notice period, and
such termination shall be effective on the date the Notice of Termination is provided to
the party unless a specific effective date is otherwise set forth therein. Any delay in
providing a Notice of Termination after the 7-day notice period has run without a timely
correction by the defaulting or breaching party shall not constitute any waiver of the right
to terminate under the existing notice(s).

DAVIS-BACON & RELATED ACTS 29 CFR PARTS 1,3,5,6,&7 AND NRS 338.070(5):

7.1 CONTRACTOR shall comply with Davis-Bacon Act and NRS 338.070(5).
CONTRACTOR and each covered contractor or subcontractor must provide a weekly statement
of wages paid to each of its employees engaged in covered WORK. The statement shall be
executed by CONTRACTOR or subcontractor or by an authorized officer or employee of
CONTRACTOR or subcontractor who supervised the payment of wages and shall be on the
“Statement of Compliance” form. CONTRACTOR shall submit a Statement of Compliance that is
prescribed by the Nevada Labor Commissioner or contains identical wording. Per NRS
338.070(6) the records maintained pursuant to subsection 5 must be open at all reasonable hours
to the inspection of NVHC, the Consolidated Municipality of Carson City, and Nevada’s
Governor’s Office of Economic Development. The CONTRACTOR or subcontractor performing
the project shall ensure that a copy of each record for each calendar month is received by NVHC
no later than 15 days after the end of the month.

7.2 In the event federal funds are used for payment of all or part of this Contract,
CONTRACTOR shall submit a Statement of Compliance form WH347 or a form with identical
wording and a Statement of Compliance prescribed by the Nevada Labor Commissioner within 7
days after the regular pay date for the pay period. The original Statements shall be delivered
to Nevada Health Centers, 3325 Research Way, Carson City, NV 89076, attention Davis-
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Bacon/Federal Funding Compliance.

7.3

CERTIFIED PAYROLLS FOR DAVIS-BACON AND PREVAILING WAGE PROJECTS:

7.3.1  The higher of the Federal or local prevailing wage rates, as established by the
Nevada Labor Commission and the Davis-Bacon Act, shall be paid for all classifications
of labor on this project WORK. Should a classification be missing from the Davis-Bacon
rates the CONTRACTOR shall complete a request of authorization for additional
classification or rate form SF1444 in its entirety and submit it to the OWNER for approval
and submission to the U.S. Department of Labor. Also, in accordance with NRS 338, the
hourly and daily wage rates for the State and Davis-Bacon must be posted at the work
site by CONTRACTOR. CONTRACTOR shall ensure that a copy of CONTRACTOR’S
and subcontractor’s certified payrolls for each calendar week are received by NVHC.

7.3.2 Per NRS 338.070(5) a CONTRACTOR engaged on a public work and each
subcontractor engaged on the public work shall keep or cause to be kept:

(a) An accurate record showing, for each worker employed by the contractor or
subcontractor in connection with the public work:

(1) The name of the worker;
(2) The occupation of the worker;

(3) The gender of the worker, if the worker voluntarily agreed to specify
that information pursuant to subsection 4, or an entry indicating that the
worker declined to specify such information;

(4) The ethnicity of the worker, if the worker voluntarily agreed to specify
that information pursuant to subsection 4, or an entry indicating that the
worker declined to specify such information;

(5) If the worker has a driver’s license or identification card, an indication
of the state or other jurisdiction that issued the license or card; and

(6) The actual per diem, wages and benefits paid to the worker; and

(b) An additional accurate record showing, for each worker employed by the
contractor or subcontractor in connection with the public work who has a driver’s
license or identification card:

(1) The name of the worker;

(2) The driver’s license number or identification card number of the
worker; and

(3) The state or other jurisdiction that issued the license or card.

7.3.3 The original payroll records shall be certified and shall be submitted weekly to
Nevada Health Centers, 3325 Research Way, Carson City, NV 89706, attention Davis-
Bacon/Federal Funding Compliance. Submission of such certified payroll shall be a
condition precedent for processing the monthly progress payment. CONTRACTOR, as
General Contractor, shall collect the wage reports from the subcontractors and ensure
the receipt of a certified copy of each weekly payroll for submission to OWNER as one
complete package.
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7.3.4 Pursuant to NRS 338.060 and 338.070, CONTRACTOR hereby agrees to forfeit,
as a penalty to NVHC, not less than Twenty Dollars ($20) nor more than Fifty Dollars
($50) for each calendar day or portion thereof that each worker employed on the Contract
is paid less than the designated rate for any WORK done under the Contract, by
CONTRACTOR or any subcontractor under him/her, or is not reported to OWNER as
required by NRS 338.070.

8. FAIR EMPLOYMENT PRACTICES:

8.1 Pursuant to NRS 338.125, Fair Employment Practices, the following provisions must be
included in any contract between CONTRACTOR and a public body such as NVHC:

8.1.1 In connection with the performance of work under this Contract,
CONTRACTOR agrees not to discriminate against any employee or applicant for
employment because of race, creed, color, national origin, sex, sexual orientation,
gender identity, or age, including, without limitation, with regard to employment,
upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or
termination, rates of pay or other forms of compensation, and selection for
training, including without limitation, apprenticeship.

8.1.2 CONTRACTOR further agrees to insert this provision in all subcontracts
hereunder, except subcontracts for standard commercial supplies or raw materials.

8.2 If the OWNER was required by NRS 332.039(1) to advertise or request a proposal for
this Agreement, by signing this Agreement, the CONTRACTOR provides a written
certification that the CONTRACTOR is not currently engaged in, and during the Term
shall not engage in, a Boycott of Israel. The term “Boycott of Israel” has the meaning
ascribed to that term in Section 3 of Nevada Senate Bill 26 (2017). The CONTRACTOR
shall be responsible for fines, penalties, and payment of any State of Nevada or federal
funds that may arise (including those that the OWNER pays, becomes liable to pay, or
becomes liable to repay) as a direct result of the CONTRACTOR’s non-compliance with

this Section.
9. PREFERENTIAL EMPLOYMENT:
9.1 Unless, and except if, this Contract is funded in whole or in part by federal grant funding

(see 40 C.F.R. § 31.36(c) Competition), pursuant to NRS 338.130, in all cases where persons are
employed in the construction of public works, preference must be given, the qualifications of the
applicants being equal: (1) First: To persons who have been honorably discharged from the
Army, Navy, Air Force, Marine Corps or Coast Guard of the United States, a reserve component
thereof or the National Guard; and are citizens of the State of Nevada. (2) Second: To other
citizens of the State of Nevada.

9.2 Unless, and except if, this Contract is funded in whole or in part by federal grant funding
(see 40 CFR § 31.36(c) Competition), in connection with the performance of WORK under this
Contract, CONTRACTOR agrees to comply with the provisions of NRS 338.130 requiring certain
preferences to be given to which persons are employed in the construction of a public work. If
CONTRACTOR fails to comply with the provisions of NRS 338.130, pursuant to the terms of NRS
338.130(3), this Contract is void, and any failure or refusal to comply with any of the provisions of
this section renders this Contract void.

10. REMEDIES:

Except as otherwise provided for by law or this Contract, the rights and remedies of the parties shall not
be exclusive and are in addition to any other rights and remedies provided by law or equity, including,
without limitation, actual damages, and to a prevailing party reasonable attorney’s fees and costs. The
parties agree that, in the event a lawsuit is filed and a party is awarded attorney’s fees by the court, for
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any reason, the amount of recoverable attorney’s fees shall not exceed the rate of $125 per hour.
OWNER may set off consideration against any unpaid obligation of CONTRACTOR to CITY.

11. LIMITED LIABILITY:

OWNER will not waive and intends to assert available NRS Chapter 41 liability limitations in all cases.
Contract liability of both parties shall not be subject to punitive damages. Liquidated damages shall not
apply unless otherwise expressly provided for elsewhere in this Contract. Damages for any OWNER
breach shall never exceed the amount of funds appropriated for payment under this Contract, but not yet
paid to CONTRACTOR, for the fiscal year budget in existence at the time of the breach.
CONTRACTOR'’S tort liability shall not be limited.

12. FORCE MAJEURE:

Neither party shall be deemed to be in violation of this Contract if it is prevented from performing any of its
obligations hereunder due to strikes, failure of public transportation, civil or military authority, act of public
enemy, accidents, fires, explosions, or acts of God, including, without limitation, earthquakes, floods,
winds, or storms. In such an event the intervening cause must not be through the fault of the party
asserting such an excuse, and the excused party is obligated to promptly perform in accordance with the
terms of this Contract after the intervening cause ceases.

13. INDEMNIFICATION:

13.1  To the extent permitted by law, including, but not limited to, the provisions of NRS
Chapter 41, each party shall indemnify, hold harmless and defend, not excluding the other’s right
to participate, the other party from and against all liability, claims, actions, damages, losses, and
expenses, including but not limited to reasonable attorney’s fees and costs, arising out of any
alleged negligent or willful acts or omissions of the indemnifying party, its officers, employees and
agents. Such obligation shall not be construed to negate, abridge, or otherwise reduce any other
right or obligation of the indemnity which would otherwise exist as to any party or person
described in this Section.

13.2  Except as otherwise provided in Subsection 13.4 below, the indemnifying party shall not
be obligated to provide a legal defense to the indemnified party, nor reimburse the indemnified
party for the same, for any period occurring before the indemnified party provides written notice of
the pending claim(s) or cause(s) of action to the indemnifying party, along with:

13.2.1 a written request for a legal defense for such pending claim(s) or cause(s) of
action; and

13.2.2 a detailed explanation of the basis upon which the indemnified party believes that
the claim or cause of action asserted against the indemnified party implicates the
culpable conduct of the indemnifying party, its officers, employees, and/or agents.

13.3  After the indemnifying party has begun to provide a legal defense for the indemnified
party, the indemnifying party shall not be obligated to fund or reimburse any fees or costs
provided by any additional counsel for the indemnified party, including counsel through which the
indemnified party might voluntarily choose to participate in its defense of the same matter.

13.4  After the indemnifying party has begun to provide a legal defense for the indemnified
party, the indemnifying party shall be obligated to reimburse the reasonable attorney’s fees and
costs incurred by the indemnified party during the initial thirty (30) day period of the claim or
cause of action, if any, incurred by separate counsel.

14. INDEPENDENT CONTRACTOR:

14.1 CONTRACTOR, as an independent contractor, is a natural person, firm or corporation
who agrees to perform WORK for a fixed price according to his or its own methods and without
subjection to the supervision or control of the NVHC, except as to the results of the WORK, and
not as to the means by which the WORK are accomplished.

14.2  Itis mutually agreed that CONTRACTOR is associated with OWNER only for the
purposes and to the extent specified in this Contract, and in respect to performance of the
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contracted WORK pursuant to this Contract. CONTRACTOR is and shall be an independent
contractor and, subject only to the terms of this Contract, shall have the sole right to supervise,
manage, operate, control, and direct performance of the details incident to its duties under this
Contract.

14.3  Nothing contained in this Contract shall be deemed or construed to create a partnership
or joint venture, to create relationships of an employer-employee or principal-agent, or to
otherwise create any liability for OWNER whatsoever with respect to the indebtedness, liabilities,
and obligations of CONTRACTOR or any other party.

14.4 CONTRACTOR, in addition to Section 13 (INDEMNIFICATION), shall indemnify and
hold OWNER harmless from, and defend OWNER against, any and all losses, damages, claims,
costs, penalties, liabilities, expenses arising out of or incurred in any way because of, but not
limited to, CONTRACTOR'’S obligations or legal duties regarding any taxes, fees, assessments,
benefits, entitlements, notice of benefits, employee’s eligibility to work, to any third party,
subcontractor, employee, state, local or federal governmental entity.

14.5 Neither CONTRACTOR nor its employees, agents, or representatives shall be
considered employees, agents, or representatives of NVHC.

INSURANCE REQUIREMENTS (GENERAL):

15.1 NOTICE: The following general insurance reqguirements shall apply unless these
general requirements are altered by the specific requirements set forth in NVHC’S
solicitation for bid document, the adopted bid or other document incorporated into this
Contract by the parties.

15.2 CONTRACTOR, as an independent contractor and not an employee of NVHC, must
carry policies of insurance in amounts specified and pay all taxes and fees incident hereunto.
OWNER shall have no liability except as specifically provided in this Contract.

15.3 CONTRACTOR shall not commence work before: (1) CONTRACTOR has provided the
required evidence of insurance to OWNER Purchasing and Contracts, and (2) OWNER has
approved the insurance policies provided by CONTRACTOR.

15.4  Prior approval of the insurance policies by OWNER shall be a condition precedent to any
payment of consideration under this Contract and CITY’S approval of any changes to insurance
coverage during the course of performance shall constitute an ongoing condition subsequent this
Contract. Any failure of OWNER to timely approve shall not constitute a waiver of the condition.

15.5 Insurance Coverage (15.6 through 15.23):

15.6 CONTRACTOR shall, at CONTRACTOR’S sole expense, procure, maintain and keep in
force for the duration of this Contract the following insurance conforming to the minimum
requirements specified below. Unless specifically specified herein or otherwise agreed to by
NVHC, the required insurance shall be in effect prior to the commencement of work by
CONTRACTOR and shall continue in force as appropriate until the later of:

15.6.1 Final acceptance by OWNER of the completion of this Contract; or

15.6.2 Such time as the insurance is no longer required by OWNER under the terms of
this Contract.

15.6.3 Any insurance or self-insurance available to OWNER under its coverage(s) shall
be in excess of and non-contributing with any insurance required from CONTRACTOR.
CONTRACTOR'’S insurance policies shall apply on a primary basis. Until such time as
the insurance is no longer required by NVHC, CONTRACTOR shall provide OWNER with
renewal or replacement evidence of insurance no less than thirty (30) calendar days
before the expiration or replacement of the required insurance. If at any time during the
period when insurance is required by this Contract, an insurer or surety shall fail to
comply with the requirements of this Contract, as soon as CONTRACTOR has
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knowledge of any such failure, CONTRACTOR shall immediately notify OWNER and
immediately replace such insurance or bond with an insurer meeting the requirements.

15.7  General Insurance Requirements (15.8 through 15.23:

15.8  Certificate Holder: Each certificate shall list Nevada Health Centers Inc., 3325 Research
Way, Carson City, NV 89706, as a certificate holder.

15.9  Additional Insured: By endorsement to the general liability insurance policy evidenced
by CONTRACTOR, The OWNER its officers, employees and immune contractors shall be named
as additional insureds for all liability arising from this Contract.

15.10 Waiver of Subrogation: Each liability insurance policy, except for professional liability,
shall provide for a waiver of subrogation in favor of the NVHC.

15.11 Cross-Liability: All required liability policies shall provide cross-liability coverage as
would be achieved under the standard ISO separation of insureds clause.

15.12 Deductibles and Self-Insured Retentions: Insurance maintained by CONTRACTOR
shall apply on a first dollar basis without application of a deductible or self-insured retention
unless otherwise specifically agreed to by NVHC. Such approval shall not relieve CONTRACTOR
from the obligation to pay any deductible or self-insured retention. Any deductible or self-insured
retention shall not exceed $5,000.00 per occurrence, unless otherwise approved by NVHC.

15.13 Policy Cancellation: Except for ten (10) calendar days’ notice for non-payment of
premium, CONTRACTOR or its insurers must provide thirty (30) calendar days’ prior written
notice to NVHC if any policy will be canceled, non-renewed or if required coverage and /or limits
reduced or materially altered, and shall provide that notices required by this paragraph shall be
sent by mail to Nevada Health Centers Inc., 3325 Research Way, Carson City, NV 89706. When
available, each insurance policy shall be endorsed to provide thirty (30) days’ notice of
cancellation, except for ten (10) days’ notice for non-payment of premium, to NVHC.

15.14 Approved Insurer: Each insurance policy shall be issued by insurance companies
authorized to do business in the State of Nevada or eligible surplus lines insurers under federal
and Nevada law and having agents in Nevada upon whom service of process may be made, and
currently rated by A.M. Best as “A-VII” or better.

15.15 Evidence of Insurance: Prior to commencement of work, CONTRACTOR must provide
the following documents to Nevada Health Centers Inc., 3325 Research Way, Carson City, NV
89706:

15.16 Certificate of Insurance: Contractor shall furnish OWNER with a certificate(s) of
insurance, executed by a duly authorized representative of each insurer, showing compliance
with the insurance requirements set forth herein The Acord 25 Certificate of Insurance form or a
form substantially similar must be submitted to Carson OWNER Purchasing and Contracts to
evidence the insurance policies and coverages required of CONTRACTOR.

15.17 Additional Insured Endorsement: An Additional Insured Endorsement (CG20 10 or
C20 26), signed by an authorized insurance company representative, must be submitted to
NVHC to evidence the endorsement of OWNER as an additional insured per Subsection 15.9
(Additional Insured).

15.18 Schedule of Underlying Insurance Policies: If Umbrella or Excess policy is evidenced
to comply with minimum limits, a copy of the Underlying Schedule from the Umbrella or Excess
insurance policy may be required.

15.19 Review and Approval: Documents specified above must be submitted for review and
approval by OWNER Purchasing and Contracts prior to the commencement of work by
CONTRACTOR. Neither approval by OWNER nor failure to disapprove the insurance furnished
by CONTRACTOR shall relieve CONTRACTOR of CONTRACTOR'’S full responsibility to provide
the insurance required by this Contract. Compliance with the insurance requirements of this
Contract shall not limit the liability of CONTRACTOR or its sub-contractors, employees or agents
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to OWNER or others, and shall be in addition to and not in lieu of any other remedy available to
OWNER under this Contract or otherwise. OWNER reserves the right to request and review a
copy of any required insurance policy or endorsement to assure compliance with these
requirements.

1520 COMMERCIAL GENERAL LIABILITY INSURANCE:

Contractor shall maintain commercial general liability (CGL) and, if necessary,
commercial umbrella insurance with a limit of not less than $1,000,000 each occurrence.

15.20.1 Minimum Limits required:

15.20.2 Two Million Dollars ($2,000,000.00) - General Aggregate.

15.20.3 Two Million Dollars ($2,000,000.00) - Products & Completed Operations.
Aggregate

15.20.4 One Million Dollars ($1,000,000.00) - Each Occurrence.

15.20.5 CGL insurance shall be written on ISO occurrence form CG 00 01 04 13

(or a substitute form providing equivalent coverage) and shall cover
liability arising from premises, operations, products-completed
operations, personal and advertising injury, and liability assumed under
an insured contract [(including the tort liability of another assumed in a
business contract)].

15.20.6 NVHC, its officers, employees and immune contractors shall be included
as an insured under the CGL, using ISO additional insured endorsement
CG 20 10 or CG 20 26, or a substitute providing equivalent coverage,
and under the commercial umbrella, if any.

15.20.7 This insurance shall apply as primary insurance with respect to any other
insurance or self-insurance programs afforded to OWNER. There shall
be no endorsement or modification of the CGL to make it excess over
other available insurance; alternatively, if the CGL states that it is excess
or pro rata, the policy shall be endorsed to be primary with respect to the
additional insured.

15.20.8 There shall be no endorsement or modification of the CGL limiting the
scope of coverage for liability assumed under a contract.

15.20.9 Contractor waives all rights against OWNER and its agents, officers,
directors and employees for recovery of damages to the extent these
damages are covered by the commercial general liability or commercial
umbrella liability insurance maintained pursuant to this Contract. Insurer
shall endorse CGL policy as required to waive subrogation against
OWNER with respect to any loss paid under the policy

15.21 BUSINESS AUTOMOBILE LIABILITY INSURANCE:
15.21.1 Minimum Limit required:

15.21.2 Contractor shall maintain automobile liability and, if necessary,
commercial umbrella liability insurance with a limit of not less than
$1,000,000 each accident for bodily injury and property damage.

15.21.3 Such insurance shall cover liability arising out of owned, hired, and non-
owned autos (as applicable). Coverage as required above shall be
written on ISO form CA 00 01, CA 00 05, CA 00 25, or a substitute form
providing equivalent liability coverage.

15.21.4 Contractor waives all rights against OWNER and its agents, officers,
directors and employees for recovery of damages to the extent these
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damages are covered by the automobile liability or other liability
insurance obtained by Contractor pursuant this Contract.

PROFESSIONAL LIABILITY INSURANCE (Architects, Engineers and Land

15.22.1 Minimum Limit required:

15.22.2 CONTRACTOR shall maintain professional liability insurance applying to
all activities performed under this Contract with limits not less than One
Million Dollars ($1,000,000.00) and Two Million Dollars ($2,000,000) in
the aggregate.

15.22.3 Retroactive date: Prior to commencement of the performance of this
Contract.
15.22.4 CONTRACTOR will maintain professional liability insurance during the

term of this Contract and for a period of three (3) years after termination
of this Contract unless waived by the NVHC. In the event of non-renewal
or other lapse in coverage during the term of this Contract or the three
(3) year period described above, CONTRACTOR shall purchase
Extended Reporting Period coverage for claims arising out of
CONTRACTOR'’s negligence acts, errors and omissions committed
during the term of the Professional Liability Policy. The Extended
Reporting Period shall continue through a minimum of three (3) years
after termination date of this Contract.

15.22.5 A certified copy of this policy may be required.
WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE:

15.23.1 CONTRACTOR shall provide workers’ compensation insurance as required by
NRS Chapters 616A through 616D inclusive and Employer’s Liability insurance with a
minimum limit not less than $1,000,000 each accident for bodily injury by accident or
$1,000,000 each employee for bodily injury by disease

15.23.2 CONTRACTOR may, in lieu of furnishing a certificate of an insurer, provide an
affidavit indicating that CONTRACTOR is a sole proprietor; that CONTRACTOR will not
use the services of any employees in the performance of this Contract; that
CONTRACTOR has elected to not be included in the terms, conditions, and provisions of
NRS Chapters 616A-616D, inclusive; and that CONTRACTOR is otherwise in
compliance with the terms, conditions, and provisions of NRS Chapters 616A-616D,
inclusive.

15.23.3 CONTRACTOR waives all rights against OWNER and its agents, officers,
directors, and employees for recovery of damages to the extent these damages are
covered by the workers’ compensation and employer’s liability or commercial umbrella
liability insurance obtained by Contractor pursuant to this Contract. Contractor shall
obtain an endorsement equivalent to WC 00 03 13 to affect this waiver.

BUSINESS LICENSE:

16.1

CONTRACTOR shall not commence work before CONTRACTOR has provided a copy of

his Carson City business license to NVHC.

16.2

The business license shall continue in force until the later of: (1) final acceptance by

OWNER of the completion of this Contract; or (2) such time as the Carson City business license
is no longer required by OWNER under the terms of this Contract.

COMPLIANCE WITH LEGAL OBLIGATIONS:

CONTRACTOR shall procure and maintain for the duration of this Contract any state, county, city, or
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federal license, authorization, waiver, permit, qualification or certification required by statute, ordinance,
law, or regulation to be held by CONTRACTOR to provide the goods or WORK or any services of this
Contract. CONTRACTOR will be responsible to pay all government obligations, including, but not limited
to, all taxes, assessments, fees, fines, judgments, premiums, permits, and licenses required or imposed
by law or a court. Real property and personal property taxes are the responsibility of CONTRACTOR in
accordance with NRS Chapter 361 generally and NRS 361.157 and 361.159, specifically regarding for
profit activity. CONTRACTOR agrees to be responsible for payment of any such government obligations
not paid by its subcontractors during performance of this Contract. OWNER may set-off against
consideration due any delinquent government obligation.

18. WAIVER OF BREACH:

Failure to declare a breach or the actual waiver of any particular breach of this Contract or its material or
nonmaterial terms by either party shall not operate as a waiver by such party of any of its rights or
remedies as to any other breach.

19. SEVERABILITY:

If any provision contained in this Contract is held to be unenforceable by a court of law or equity, this
Contract shall be construed as if such provision did not exist and the nonenforceability of such provision
shall not be held to render any other provision or provisions of this Contract unenforceable.

20. ASSIGNMENT / DELEGATION:

To the extent that any assignment of any right under this Contract changes the duty of either party,
increases the burden or risk involved, impairs the chances of obtaining the performance of this Contract,
attempts to operate as a novation, or includes a waiver or abrogation of any defense to payment by
NVHC, such offending portion of the assignment shall be void, and shall be a breach of this Contract.
CONTRACTOR shall neither assign, transfer nor delegate any rights, obligations or duties under this
Contract without the prior written approval of NVHC. The parties do not intend to benefit any third party
beneficiary regarding their respective performance under this Contract.

21. OWNER OWNERSHIP OF PROPRIETARY INFORMATION:

211 Any files, reports, histories, studies, tests, manuals, instructions, photographs, negatives,
blue prints, plans, maps, data, system designs, computer programs, computer codes, and
computer records (which are intended to be consideration under this Contract), or any other
documents or drawings, prepared or in the course of preparation by CONTRACTOR (or its
subcontractors) in performance of its obligations under this Contract shall be the exclusive
property of OWNER and all such materials shall be delivered into OWNER possession by
CONTRACTOR upon completion, termination, or cancellation of this Contract. CONTRACTOR
shall not use, willingly allow, or cause to have such materials used for any purpose other than
performance of CONTRACTOR'S obligations under this Contract without the prior written
consent of NVHC. Notwithstanding the foregoing, OWNER shall have no proprietary interest in
any materials licensed for use by OWNER that are subject to patent, trademark or copyright
protection.

21.2  OWNER shall be permitted to retain copies, including reproducible copies, of
CONTRACTOR'’S drawings, specifications, and other documents for information and reference in
connection with this Contract.

21.3 CONTRACTOR’S drawings, specifications and other documents shall not be used by
OWNER or others without expressed permission of CONTRACTOR.

22. PUBLIC RECORDS:

Pursuant to NRS 239.010, information or documents received from CONTRACTOR may be open to
public inspection and copying. OWNER will have the duty to disclose unless a particular record is made
confidential by law or a common law balancing of interests. CONTRACTOR may clearly label specific
parts of an individual document as a "trade secret" or "confidential" in accordance with NRS 332.061,
provided that CONTRACTOR thereby agrees to indemnify and defend OWNER for honoring such a
designation. The failure to so label any document that is released by OWNER shall constitute a complete
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waiver of any and all claims for damages caused by any release of the records.
23. CONFIDENTIALITY:

CONTRACTOR shall keep confidential all information, in whatever form, produced, prepared, observed or
received by CONTRACTOR to the extent that such information is confidential by law or otherwise
required by this Contract.

24. EEDERAL FUNDING,

241 In the event federal grant funds are used for payment of all or part of this Contract:

2411 CONTRACTOR certifies, by signing this Contract, that neither it nor its principals are presently
debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from
participation in this transaction by any federal department or agency. This certification is made pursuant
to the regulations implementing Executive Order 12549, Debarment and Suspension, 28 C.F.R. pt. 67, §
67.510, as published as pt. VIl of the May 26, 1988, Federal Register (pp. 19160-19211), and any
relevant program-specific regulations. This provision shall be required of every subcontractor receiving
any payment in whole or in part from federal funds.

24.1.2 CONTRACTOR and its subcontractors must be registered in the US Government System for
Award Management (SAM) for verification on projects with federal funding.

24.1.3 CONTRACTOR and its subcontractors shall comply with all terms, conditions, and
requirements of the Americans with Disabilities Act of 1990 (P.L. 101-136), 42 U.S.C. 12101, as
amended, and regulations adopted thereunder contained in 28 C.F.R. 26.101-36.999, inclusive, and
any relevant program-specific regulations.

2414 CONTRACTOR and its subcontractors shall comply with the requirements of the Civil Rights
Act of 1964, as amended, the Rehabilitation Act of 1973, P.L. 93-112, as amended, and any relevant
program-specific regulations, and Executive Order 11478 (July 21, 2014) and shall not discriminate
against any employee or offeror for employment because of race, national origin, creed, color, sex,
sexual orientation, gender identity, religion, age, disability or handicap condition (including AIDS and
AIDS-related conditions).

24141 If and when applicable to the particular federal funding and the Scope of Work under this
Contract, CONTRACTOR and its subcontractors shall comply with: American Iron and Steel (AIS)
provisions of P.L. 113- 76, Consolidated Appropriations Act, 2014, Section 1605 — Buy American (100%
Domestic Content of iron, steel and manufactured goods); Federal Highway Administration (FHWA) 23
U.S.C. § 313 — Buy America, 23 C.F.R. §635.410 (100% Domestic Content of steel, iron and
manufactured products); Federal Transit Administration (FTA)49 U.S.C. § 5323(j), 49 C.F.R. Part 661 —
Buy America Requirements (See 60% Domestic Content for buses and other Rolling Stock).

25. LOBBYING:

25.1  The parties agree, whether expressly prohibited by federal law, or otherwise, that no
funding associated with this Contract will be used for any purpose associated with or related to
lobbying or influencing or attempting to lobby or influence for any purpose the following:

25.1.1 Any federal, state, county or local agency, legislature, commission, council or
board;

25.1.2 Any federal, state, county or local legislator, commission member, council
member, board member, or other elected official; or
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25.1.3 Any officer or employee of any federal, state, county or local agency; legislature,
commission, council or board.

26. GENERAL WARRANTY:

CONTRACTOR warrants that it will perform all WORK required hereunder in accordance with the
prevailing standard of care by exercising the skill and care normally required of individuals performing the
same or similar WORK, under the same or similar circumstances, in the State of Nevada.

27. PROPER AUTHORITY:

The parties hereto represent and warrant that the person executing this Contract on behalf of each party
has full power and authority to enter into this Contract. CONTRACTOR acknowledges that this Contract is
effective only after approval by NVHC and only for the period of time specified in this Contract. Any
WORK performed by CONTRACTOR before this Contract is effective or after it ceases to be effective is
performed at the sole risk of CONTRACTOR.

28. ALTERNATIVE DISPUTE RESOLUTION (Public Work):

If the WORK under this Contract involves a “public work” as defined under NRS 338.010(17), then
pursuant to NRS 338.150, a public body charged with the drafting of specifications for a public work shall
include in the specifications a clause requiring the use of a method of alternative dispute resolution
(“ADR”) before initiation of a judicial action if a dispute arising between the public body and the
CONTRACTOR engaged on the public work cannot otherwise be settled. Therefore, unless ADR is
otherwise provided for by the parties in any other incorporated attachment to this Contract, in the event
that a dispute arising between OWNER and CONTRACTOR regarding that public work cannot otherwise
be settled, OWNER and CONTRACTOR agree that, before judicial action may be initiated, OWNER and
CONTRACTOR will submit the dispute to non-binding mediation. OWNER shall present CONTRACTOR
with a list of three potential mediators. CONTRACTOR shall select one person to serve as the mediator
from the list of potential mediators presented by NVHC. The person selected as mediator shall determine
the rules governing the mediation.

29. GOVERNING LAW / JURISDICTION:

This Contract and the rights and obligations of the parties hereto shall be governed by, and construed
according to, the laws of the State of Nevada, without giving effect to any principle of conflict-of-law that
would require the application of the law of any other jurisdiction. CONTRACTOR consents and agrees to
the jurisdiction of the courts of the State of Nevada located in Carson City, Nevada for enforcement of this
Contract.

30. ENTIRE CONTRACT AND MODIFICATION:

This Contract and its integrated attachment(s) constitute the entire Contract of the parties and such are
intended as a complete and exclusive statement of the promises, representations, negotiations,
discussions, and other Contracts that may have been made in connection with the subject matter hereof.
Unless an integrated attachment to this Contract specifically displays a mutual intent to amend a
particular part of this Contract, general conflicts in language between any such attachment and this
Contract shall be construed consistent with the terms of this Contract. Unless otherwise expressly
authorized by the terms of this Contract, no modification or amendment to this Contract shall be binding
upon the parties unless the same is in writing and signed by the respective parties hereto. Conflicts in
language between this Contract and any other agreement between OWNER and CONTRACTOR on this
same matter shall be construed consistent with the terms of this Contract. The parties agree that each
has had their respective counsel review this Contract which shall be construed as if it was jointly drafted.

31. ACKNOWLEDGMENT AND EXECUTION:

This Contract may be executed in counterparts. The parties hereto have caused this Contract to be
signed and intend to be legally bound thereby as follows:
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AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK
CONTEMPLATED.

ACKNOWLEDGMENT AND EXECUTION:

In witness whereof, the parties hereto have caused this Contract to be signed and intend to be legally
bound thereby.

NVHC

Stacey Giomi, Director of Facilities (Construction Manager)
Nevada Health Centers Inc.

3325 Research Way

Carson City, Nevada 89706

Telephone: 775-888-6661

Fax: 775-888-4973

sgiomi@nvhealthcenters.org

By:
Walter B. Davis, Chief Executive Officer

Dated
STATE OF )
)ss
County of )
Signed and sworn (or affirmed before me on this day of , 20

(Signature of Notary)

(Notary Stamp)
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Undersigned deposes and says under penalty of perjury: That he/she is CONTRACTOR or authorized
agent of CONTRACTOR; that he/she has read the foregoing Contract; and that he/she understands the
terms, conditions and requirements thereof.

CONTRACTOR

BY: (Legal Signers — First & Last Name)

TITLE: XXXXX

FIRM: XXXXXX

CARSON OWNER BUSINESS LICENSE #: XXXXXXXX
NEVADA CONTRACTORS LICENSE #: XXXXX
Address: (Street Address or PO Box #)

City: Carson OWNER State: NV Zip Code: 89702
Telephone: XXX-XXX-XXXX

E-mail Address: XXXXXXXXX

(Signature of Contractor)

DATED
STATE OF )
)ss
County of )
Signed and sworn (or affirmed before me on this day of , 20

(Signature of Notary)

(Notary Stamp)
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GENERAL CONDITIONS

SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS

GC11 INTENT OF CONTRACT DOCUMENTS

The intent of the Contract Drawings and Specifications is to describe the details for the construction and completion
of the Work which the Contractor undertakes to perform in accordance with the terms of the Contract. The Contractor
shall provide NVHC with a complete and operable Work of improvement as defined by the Contract Drawings and
Specifications.

The Contractor shall furnish tools, equipment, and incidentals, and do all the Work involved in executing the Contract
in a satisfactory and complete manner.

The Instructions to Bidders, General Conditions, Special Conditions, Technical Specifications, Standard
Specifications, Drawings and all supplementary documents are intended to be complete and complementary and
to prescribe a complete work. |f the Contractor discovers any errors, omissions, or inconsistencies in the Contract
Documents, the Contractor shall promptly report them to the Owner. It is recognized, however, that unless
otherwise required by the Contract the Contractor is not acting in the capacity of a design professional, and that the
Contractor’s examination is to facilitate construction and does not create an affirmative responsibility to detect
errors, omissions, or inconsistencies or to ascertain compliance with applicable laws, building codes, or
regulations. If specific lines, grades, and dimensions are not shown on the Drawings, those furnished by the
Engineer shall govern.

Anything mentioned in these Specifications and not indicated on the Contract Drawings, or anything indicated on
the Contract Drawings and not mentioned in these Specifications, shall be in the same force and effect as if indicated
or mentioned in both.

In the event the materials and/or equipment are to be furnished by NVHC this shall not relieve the Contractor of the
above requirements to furnish all other labor, materials, and equipment to complete the Contract.

GC1.2 PARTIAL INVALIDITY
If any provision of this Contract is held by a court of competent jurisdiction to be invalid, void or unenforceable, the
remaining provisions shall nevertheless continue in full force without being impaired or invalidated in any way.

GC1.3 GOVERNING ORDER OF BIDDING AND CONTRACT DOCUMENTS

The Bidding and Contract Documents include various divisions, sections, and conditions which are essential parts
for the Work to be provided by the successful Bidder. A requirement occurring in one is as binding as though
occurring in all. They are intended to be complementary and to describe and provide for a complete Work. In
case of discrepancy, the following precedence will govern:

Permits from City Departments and other Agencies as may be required by law
Change Orders

Contract

Addenda

Special Conditions

Technical Specifications

General Conditions

Contract Drawings

Reference Specifications

TT@ Mo a0Tw
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With reference to Contract Drawing, the order of precedence is as follows:

1) Addenda/Change Order Drawings govern over any other Drawing
2) Figures govern over scaled dimensions

3) Contract Detail Drawings govern over Contract General Drawings
4) Contract Drawing govern over Standard Details

GC14 HEADINGS
Headings to parts, divisions, sections, articles, paragraphs, subparagraphs, and forms are inserted for
convenience of reference only and shall not affect the interpretation of the Contract Documents.

GC15 DEFINITIONS

The words directed, required, permitted, ordered, instructed, designated, applicable, appropriate, sufficient,
proper, desirable, necessary, prescribed, approved, acceptable, satisfactory or words of like import refer to
actions, expressions, and prerogatives of NVHC, Design Consultant, or Construction Manager.

Each gender work includes the masculine, feminine and neuter genders. References to gender, such as "workman"
and "flagman" and the pronouns "he" or "his" referring to such titles, are abstract in the specifications, are used for
the sake of brevity, and are intended to refer to persons of either sex and, if applicable, to the neuter gender.

Singular words include the plural and "person" includes firms, companies, and corporations.

Where used in the Contract Documents, the following words and terms shall have the meanings indicated. The
meanings shall be applicable to the singular, plural, masculine, and feminine of the words and terms.

Acceptance - The formal action by the CEO of NVHC in accepting the work as being complete. See
Final Acceptance.

Act of God - An earthquake, flood, cyclone, or other cataclysmic phenomenon of nature. A rain, windstorm,
high water, or other natural phenomenon which might reasonably have been anticipated from historical
records of the general locality of the Work, shall not be construed as an Act of God.

Addenda - Written or graphic instruments issued prior to the Bid Opening which modify or interpret the
Contract Documents, Drawings, and specifications by additions, deletions, clarifications, or corrections.
All addenda become part of the Contract Documents.

Aareement - The written Contract covering the performance of the Work as more fully described in the
Contract Documents.

As Shown. As Indicated, As Detailed - Where these words or words of similar import are used, it shall

be understood that reference to the Drawings is made unless stated otherwise.

- Where these words or words of similar import are used, it shall
be understood that written direction, requirements, permission, approval or acceptance of the Construction
Manager is intended unless otherwise stated.

Bid - The offer or proposal of the Bidder submitted on the prescribed forms setting forth the price for the
Work to be performed.
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Bidder - Any properly licensed and qualified individual, firm, partnership, corporation, joint venture, or
combination thereof, submitting a proposal for the Work contemplated, acting directly or through a duly
authorized representative.

Bond(s) - Bid, Performance, or Payment Bonds and Guarantee and other instruments of surety,
furnished by the Contractor and Contractor's surety in accordance with the Contract Documents.

Calendar Day - Every day shown on the calendar.

Cardinal Change - A change required by NVHC which requires the Contractor to build a fundamentally
different Project than originally planned.

Change Order - A written order to the Contractor authorizing an addition, deletion, or revision of the work
within the general scope of the Contract, or an adjustment in the contract price or time. Also referred to
as a Contract Change Order.

Construction Completion or Completion of Work - Construction completion is when all work is complete,
including punch list items, final cleanup, demobilization and submittal of final documentation, in accordance
with the contract documents.

Construction Conflicts - Conflicts which may occur whenever corrections, alterations, or modifications
of the Work under this Contract are ordered and approved by NVHC and change the character of the Work,
the amount of the Work or the period of time in which to complete said Work.

Construction Inspector - The person designated by NVHC to act as its representative at the construction
site, or remote locations, to perform construction inspection services.

Construction Manager - The person designated in writing by NVHC to act as its representative at the
construction site and to perform construction inspection services and administrative functions relating to this
Contract. Initial contact by the Contractor with NVHC shall be through the Construction Manager. Note: The
Construction Manager may also act as the Construction Inspector

Construction Schedule - A graphic document that is computer generated which utilizes “critical path
method” or “bar chart method” for scheduling projects. The construction schedule is supported by
reports that can be generated to demonstrate relationships and logic.

Contract - The written agreement between NVHC and the Contractor setting forth the obligations of the
parties thereunder, including, but not limited to the performance of the work, the furnishing of labor and
materials, and the basis of payment.

Contract Completion Date - The date set forth in the Contract documents for the completion of all
Contract work, including all punch list work, final cleanup and demobilization.

ntr D ments - The words "Contract Documents" shall mean any or all of, but not limited to, the
following items, as applicable: Notice to Contractors, Instructions to Bidders, Bid Bond, Bid Proposal
Summary, Contract Award Instructions, Contract, Performance Bond, Labor and Material Payment Bond,
General Conditions, Prevailing Wage Rates, Permits, Special Conditions, Standard Specifications,
Technical Specifications, Drawings, Addenda, if any, Executed Change Orders, if any, Notice of Award, and
Notice to Proceed. Each of these items is to be considered by reference as part of the Contract Documents.
Also referred to as the Contract.
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Contract Price - The total amount payable to the Contractor under the terms and conditions of the Contract
based on the price given on the Bid Proposal, with adjustments made in accordance with the Contract. Said
total amount shall include all sales, use, and other consumer taxes related to the work. The base amount
given in the Bid Proposal shall be either a lump sum Bid or the summation of the unit price Bids multiplied
by the estimated quantities set forth in the Bid form. Also referred to as the Contract Amount.

Contract Time - Number of working days stated in the Contract Documents for the completion of the
Work, including all authorized time adjustments.

Contractor - The person or persons, firms, partnership, corporation, joint venture, or combination thereof,
who have entered into the Contract with NVHC. “Contractor” shall mean the principal Contractor as
defined by NRS 624.020 or his/her authorized representative.

Contractor's Plant and Equipment - Equipment, material, supplies, tools and all other items, except labor,

brought onto the site by the Contractor to carry out the Work, but not to be incorporated in the Work.

Day(s) - See Calendar Day(s). A twenty-four hour time period beginning at 12 midnight of day one and
terminating at 12 midnight of the same day.

Design Consultant - The engineer, architect or other licensed professional designated by NVHC to
have design control over the Work or a specified portion of the Work, acting either directly or through duly
authorized representatives.  Such representatives shall act within the scope of the particular duties
delegated to them.

Drawings - Refers to the Contract Drawing, profiles, cross sections, elevations, details, and other working
Drawings and supplementary Drawings, or reproductions thereof, signed by the Design Consultant and
bearing the appropriate Professional seal, approved by NVHC, and are referred to in the Contract
Documents. Drawings show the location, character, dimensions, and details of the Work to be
performed. The term “plans” has the same meaning as the term Drawings.

Extra Work - An item of work not provided for in the Contract as awarded but found essential by the
Engineer to the satisfactory completion of the Contract within its intended scope.

Eield Directive - Written documentation of the actions of NVHC or Construction Manager in directing
the Contractor. Also referred to as a Work Directive.

Field Order - A written instruction given to the Contractor by NVHC or the Construction Manager,
authorizing Work that is a change to the scope of Work, to be carried out on a time and materials basis,
or a negotiated lump sum. Also referred to as a Work Directive.

Einal Acceptance - The formal acceptance by NVHC of the Work for an entire Contract, which has
been completed in all respects (including submittal of the operation and maintenance manuals,
equipment start-up and testing, warranty of title, and submittal of record drawings, lien and claims releases,
and warranty), in accordance with the Contract Documents and any modifications thereof previously
approved.

Einal Completion - Final completion is when construction is complete and NVHC has accepted the work.
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Eloat - Float or "total float" shall be defined as provided in the Associated General Contractors of America
"CPM in Construction, A Manual for General Contractors".

General Cconditions - Part of the Contract Documents representing the general clauses that establishes
how the Contract is to be administered.

Holidays - Legal holidays observed by NVHC.
Inspector- The authorized representative of NVHC assigned to observe the work or materials therefor.

Intermediate Completion- Intermediate Completion is the stage in the progress of the work when an
element, section, or division of the Work is sufficiently complete in accordance with the contract
documents so that NVHC can occupy or utilize the essential component(s) of the contractually defined
element, section or division of the Work for its intended purpose.

Laboratory - The designated materials testing laboratory authorized by NVHC to test materials and
Work involved in the Contract.

Liguidated Damages - Money to be paid to NVHC or to be deducted from any payments due to the
Contractor for each day's delay in achieving substantial completion by the deadline in the approved
schedule.

Major Bid ltem - Any bid item whose unit bid item price extension is 5 percent or more of the total
Contract Price.

Notice of Award - A written notice by NVHC to the Contractor informing it that the Contract has been
awarded to the Contractor.

Notice to Proceed - The written notice by NVHC to the Contractor authorizing the Contractor to proceed
with the Work and establishing the date of commencement of the Work. B) Material Only Notice to Proceed
- Written notice by NVHC to the Contractor authorizing the Contractor to proceed with ordering materials,
preparing shop Drawings, and acquiring permits only.

Owner — Nevada Health Centers Inc. which has contracted for the
performance of the Work.

Owner's Representative - The person designated in writing by NVHC to act as its agent on specified
matters relating to this Contract. The Owner's Representative may or may not be the Engineer, the
Construction Manager, or the Design Consultant.

Blans - All drawings or reproductions thereof pertaining to details of the Work and which are made a part of
the Contract Documents. The term “Plans” has the same meaning as “Drawings”. See Drawings

Project - The undertaking to be performed under the provisions of the Contract.
Provide - Shall be understood to mean furnish and install, complete in place.

Punch List - List of incomplete items of work and of items of work which are not in conformance with the
Contract.

Reference Documents - Bulletins, Standards, Rules, Methods of Analysis or Test, Codes and
Specifications of public or private agencies, Engineering Societies, or Industrial Associations. Reference

GC-5



GENERAL CONDITIONS

shall be to the latest edition thereof, including Amendments, which are in effect and published at the time
the Invitation for Bids is issued, unless a specific edition is identified, in which case reference shall be to
such specific edition.

Right-of-Way - The area provided by NVHC for use in constructing the work covered by the Contract,
including appurtenances thereto. The right-of-way so designated may be either temporary or permanent.

Schedule of Values - A list of all major items, or those requested by NVHC, including their respective
quantities and unit prices for all Work and materials furnished by the Contractor in order to comply with
the contract drawings and specifications, whether or not indicated in the approximate quantities or pertaining
to the items of work listed therein.

Service Connection - All or any portion of a pipeline including sewer laterals, conduit, wire, cable or duct,
including meters between a utility main distribution line and an individual customer or customers when
served by a single connection.

Service Provider - A service provider is an organization, company, or business that provides a service
for the Work, but does not perform the Work at the Project site.

Shall - Refers to actions by either the Contractor or NVHC and means the Contractor or City has
entered into a covenant with the other party to do or perform the action.

Shop Drawings - All diagrams, drawings, illustrations, brochures, schedules, and all other data or
submittals required by the Contract to be furnished by the Contractor illustrating fabrication, installation,
dimensions, and other aspects of the Work.

Site - The property as described in the Special Conditions or as shown on the Drawings where the
Project is to be constructed. See Work Area.

Special Conditions - Part of the Contract Documents that establishes special requirements peculiar to
the Work and supplementary to the General Conditions.

Specifications - That part of the Contract Documents consisting of the General Conditions, Special
Conditions, applicable Standard Specifications, Technical Specifications, other named standard
specifications.

Standard Plans - The Standard Details for Public Works Construction, (Orange Book Details) sponsored
and distributed by RTC of Washoe County, Washoe County, City of Reno, City of Sparks, Carson City
and City of Yerington.

ndar ifications - The Standard Specifications for Public Works Construction, (Orange Book
Specifications) sponsored and distributed by RTC of Washoe County, Washoe County, City of Reno, City
of Sparks, Carson City and City of Yerington; LATEST ADDITION

Subcontractor - A subcontractor is a person or entity who has a direct Contract with the Contractor to
perform Work at the Site. The term subcontractor means a subcontractor or subcontractor's authorized
representative.

Submittals - The information which is specified for submission to the Construction Manager in
accordance with the specifications.

Substantial Completion - Substantial Completion is the stage in the progress of the Work when all Work

is sufficiently complete in accordance with the Contract Documents so NVHC can occupy or utilize the
essential components of the Project for its intended use.
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Sub-subcontractor - A sub-subcontractor is a person or entity who has a Contract with a
subcontractor to perform any of the Work at the Site. The term sub-subcontractor means a sub-
subcontractor or an authorized representative thereof.

Superintendent - the Contractor’s authorized representative in responsible charge of the
Work.

Supplier - Any person, firm, corporation, or organization who supplies materials or equipment for
the Work, including that fabricated to a special design, and may also be a subcontractor or a sub-
subcontractor, also referred to as Vendor.

Surety - The person, firm, corporation, or organization that joins with the Contractor in assuming
the liability for the faithful performance of the Work and for the payment of all obligations pertaining
to the Work in accordance with the Contract Documents by issuing the Bonds required by the
Contract Documents or by law.

- The specialized directions, provisions, and requirements of the
Contract Documents for materials, equipment, construction systems, standards, and workmanship.

Iitle and Headings - The titles or headings of the section and subsections in the Contract
Documents are intended for convenience of reference and shall not be considered as having
bearing on their interpretation.

JTotal Base Bid - The base amount given in the Bid Schedule as either a lump sum bid, or the
summation of the unit price bids multiplied by the estimated quantities as set forth in the bid form.

Utility- Public or private fixed improvement for the transportation of fluids, gases, power, signals,
or communications and shall be understood to include tracks, overhead and underground wires,
cables, pipelines, conduits, ducts, sewers or storm drains.

Work - The labor, materials, equipment, supplies, and other items necessary for the
execution, completion, and fulfillment of the Contract.

Work Area - That area which is defined on the Contract Drawings as NVHC’s Right-of-Way and/or
temporary easement available to the Contractor for construction purposes. See Site.

Work Directive - A written directive to the Contractor issued after the effective date of the Contract
and signed by NVHC’s Construction Manager ordering an addition, deletion or revision in the Work,
or responding to differing or unforeseen conditions under which the Work is to be performed, or to
emergencies. A Work Directive may not change the Contract Price or Contract Time, but is
the basis and evidence that the parties expect that the change directed or documented by the
Work Directive will be incorporated in a subsequently issued Change Order following negotiations
of the parties as to its effect, if any, on the Contract Price or Contract Time.

Working Day - A calendar day on which weather and other conditions not under the control of the
Contractor will permit construction operations to proceed for at least 5 hours of the day with at least
seventy-five (75) percent of the normal working force engaged in performing the current critical
item(s) of work on the latest favorably reviewed Construction Schedule, exclusive, however, of
Saturdays, Sundays, recognized holidays, and any day that is incumbent upon the Contractor,
by means of a Master Labor Agreement, to observe as a holiday. However, if the Contractor
elects to work on such days, those days will be considered as a working day.
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GC 16 ABBREVIATIONS

Whenever the following terms are used, the intent and meaning shall be as follows:

bt . |
AASHTO American Association of State Highway and Transportation Officials
ACI American Concrete Institute

Al The Asphalt Institute

AlA American Institute of Architects

AIEE American Institute of Electrical Engineers

AISC American Institute of Steel Construction

AlSI American Iron and Steel Institute

AITC American Institute of Timber Construction

AMCA Air Moving and Conditioning Association

ANSI American National Standards Institute (formerly USASI, USAS, ASA)
APA American Plywood Association

API American Petroleum Institute

APWA American Public Works Association

AREA American Railway Engineers Association

ASCE American Society of Civil Engineers

ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers
ASLA American Association of Landscape Architects

ASME American Society of Mechanical Engineers

ASTM American Society of Testing and Materials

AWG American Wire Gauge

AWPA American Wood-Preserver's Association

AWS American Welding Society

AWWA American Water Works Association

CBR California Bearing Ratio

COE Department of the Army Corps of Engineers

CRSI Concrete Reinforcing Steel Institute

DFPA Douglas Fir Plywood Association

DIPRA Ductile Iron Pipe Research Association

EIA Electronic Industries Association

EPA U.S. Environmental Protection Agency

ETL Electronic Testing Laboratory

FHWA Federal Highway Administration

HI Hydraulic Institute

HMI Hoist Manufacturers Institute

IAPMO International Association of Plumbing and Mechanical Officials
ICBO International Conference of Building Officials

IEEE Institute of Electrical and Electronic Engineers

IES llluminating Engineering Society

IPCE International Power Cable Engineers Association

ISA Instrument Society of America

MUTCD Manual on Uniform Traffic Control Devices

NAAMM National Association of Architectural Metal Manufacturers
NBFU National Board of Fire Underwriters

NBS National Bureau of Standards

NDEP Nevada Department of Environmental Protection

NDOT Nevada Department of Transportation

NEC National Electric Code

NEMA National Electrical Manufacturers Association

NFPA National Fire Protection Association

NOSHA Nevada Occupational Safety and Health Act

NRS Nevada Revised Statutes

NSF National Sanitation Foundation

NWMA National Woodwork Manufacturers Association

OSHA Occupational Safety and Health Act
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PCA
SMACNA
SSPC
TCA

UBC
UPC

U/L or UL
WCLIB

GENERAL CONDITIONS

Portland Cement Association

Sheet Metal and Air Conditioning Contractors National Association
Structural Steel Painting Council

Tile Council of America

Uniform Building Code

Uniform Plumbing Code

Underwriters Laboratories

West Coast Lumber Inspection Bureau
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SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES: OWNER’S
REPRESENTATIVE, CONSTRUCTION MANAGER, DESIGN CONSULTANT AND
CONTRACTOR

GC21 ADMINISTRATION

The Owner's Representative, the Construction Manager, and the Design Consultant will provide administration of
the Contract as hereinafter discussed. The duties, responsibilities and limitations of authority of the Design
Consultant and the Construction Manager as the representatives of NVHC during construction, as set forth in the
Contract Documents, will not be modified or extended without approval of NVHC.

In case of the termination of the employment of the Design Consultant or the Construction Manager, NVHC shall
appoint a Design Consultant or a Construction Manager whose status under the Contract Documents shall be that
of the former Design Consultant or Construction Manager, respectively.

GC22 OWNER'S REPRESENTATIVE

2.2.1 GENERAL
The Owner's Representative has the authority to act on behalf of NVHC on change orders, progress
payments, Contract decisions, acceptability of the Contractor's work, and early possession.

2.2.2 CHANGE ORDERS
The Owner's Representative has the authority to accept or reject change orders and cost proposals
submitted by the Contractor or as recommended by the Construction Manager.

2.2.3 PROGRESS PAYMENTS
The Owner's Representative has the authority to accept or reject requests for progress payments which
have been submitted by the Contractor and recommended by the Construction Manager.

2.2.4 CONTRACT DECISIONS
Should the Contractor disagree with the Construction Manager's decision with respect to the Contract, the
Contractor may appeal to the Owner's Representative in accordance with the provisions of the Contract.

2.2.5 ACCEPTABILITY OF WORK

The Owner's Representative has the authority to make the final determination of the acceptability of the
Work. The Owner's Representative also has the authority to accept or reject the Design Consultant's
recommendations regarding retention of non-conforming work as provided.

GC23 CONSTRUCTION MANAGER

2.3.1 GENERAL
The Construction Manager is a representative of NVHC employed to act as advisor and consultant to
NVHC in construction matters related to the Contract.

All instructions to the Contractor and all communications from the Contractor to NVHC or the Design
Consultant shall be forwarded through the Construction Manager. The Construction Manager will have
authority to act on behalf of NVHC only to the extent provided in the Contract Documents. NVHC has
delegated its authority to the Construction Manager to make initial decisions regarding questions which may
arise as to the quality or acceptability of materials furnished and work performed, and as to the manner of
performance and rate of progress of the Work under the Contract. The Construction Manager shall interpret
the intent and meaning of the Contract and shall make initial decisions with respect to the Contractor's
fulfillment of the Contract and the Contractor's entitlement to compensation. The Contractor shall look initially
to the Construction Manager in matters relating to the Contract.
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2.3.2 REPRESENTATIVE

The Construction Manager will generally be represented at the site by a resident Construction Manager, a
resident engineer, or a resident inspector who will observe the progress, quality, and quantity of the Work
to determine, in general, if the Work is proceeding in accordance with the intent of the Contract
Documents. The Construction Manager shall not be responsible for the Contractor’'s construction means,
methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with
the Work.

In accordance with the provisions detailed elsewhere in these General Conditions, the Construction
Manager will make decisions relative to all matters of interpretation or execution of the Contract Documents.

2.3.3  INSPECTION OF CONSTRUCTION
The Construction Manager shall have the authority to reject Work and materials which do not conform to
the Contract Documents, and to require special inspection or testing.

The Construction Manager may employ one or more inspectors to observe the Work and to act in matters
of construction under this Contract. = An inspector is not authorized to revoke, alter, or waive any
requirements of the Contract Documents. The inspector is authorized to call to the attention of the
Contractor any failure of the Work, materials or workmanship to conform to the Contract Documents. The
inspector shall have the authority to reject materials or, in any emergency, suspend the Work. The
Contractor may appeal any such issue which it disagrees with to the Construction Manager for decision.

2.3.4  ACCEPTABILITY OF THE WORK
The Construction Manager shall make a recommendation to NVHC as to the acceptability of the Work.

2.3.5 CHANGE ORDERS

The Construction Manager has the authority to initiate change orders; to reject change orders proposed
by the Contractor or Design Consultant; to negotiate and recommend acceptance of change orders; or to
order minor changes in the Work at no cost or time extension to NVHC.

2.3.6 CONSTRUCTION SCHEDULE

The Construction Manager has the authority to review and recommend acceptance of the Progress
Schedule submitted by the Contractor at the start of the Work and subsequent revisions for conformance
to the specified sequence of work and logic.

2.3.7 PROGRESS PAYMENTS
The Construction Manager has the authority to recommend acceptance or rejection of requests for
progress payments which have been submitted by the Contractor.

2.3.8 FINAL ACCEPTANCE

The Construction Manager, with the assistance of the Design Consultant, will conduct inspections to
determine substantial completion and final construction completion of the Work, and will receive and
forward to NVHC, for NVHC's acceptance, written warranties, and related documents required by the
Contract and assembled by the Contractor. The Construction Manager will recommend acceptance of
the work by NVHC.

DESIGN CONSULTANT
2.4.1 GENERAL

The Design Consultant will have the authority to act on behalf of NVHC to the extent provided in the
Contract Documents.
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2.4.2  INTERPRETATIONS

The Design Consultant has the authority to be the initial interpreter of the technical requirements of the
Contract Documents. Either party to the Contract may make written request to the Construction Manager
for interpretations necessary for the proper execution or progress of the Work. The Construction
Manager shall refer such written requests of the Contractor to the Design Consultant, who will render
such interpretations. Where the Contractor has requested an interpretation from the Construction
Manager, or been notified by the Construction Manager that such interpretation has been requested by
NVHC, any Work done before receipt of such interpretations, if not in accordance with same, is subject to
being removed and replaced or adjusted as directed by the Construction Manager without additional
expense to NVHC.

2.4.3  ACCEPTABILITY OF THE WORK

The Design Consultant has the authority to make a recommendation as to the acceptability of the Work.
The Design Consultant has the authority to recommend acceptance regarding the retention of defective
work.

2.4.4  SITE OBSERVATIONS

The Design Consultant may visit the site at intervals appropriate to the stage of construction to become
familiar with the progress and quality of the Work and to determine if the Work is proceeding in
accordance with the Contract Documents. However, the Design Consultant will not be required to make
extensive or continuous on-site inspections to check the quality or quantity of the Work.

2.45 SUBMITTALS

The Design Consultant has the authority to review and take other appropriate action upon the
Contractor's submittals of shop drawings, product data, and samples for conformance with the design
concept of the Work and the Contract Documents.

GC 2.5 NVHC

2.5.1 GENERAL

NVHC, acting through the Owner's Representative or the Construction Manager, shall have the
authority to act as the sole judge of the Work and materials with respect to both quantity and quality as
set forth in the Contract.

2.5.2  ATTENTION TO WORK

NVHC shall notify the Contractor of the name of the individual designated as the Owner's
Representative and the name of the individual designated by the Construction Manager to act as the
Construction Manager’'s representative with NVHC’s authority. The Construction Manager's
designated representative will regularly be at the site of the Work.

2.5.3 INSPECTION

In addition to the Construction Manager, NVHC may employ one or more inspectors to observe the
Work and to act in matters of construction under this Contract. An inspector is not authorized to revoke,
alter, or waive any requirements of the specifications. The inspector is authorized to call to the attention
of the Contractor any failure of the Work or materials to conform to the Contract Documents. The
inspector shall have the authority to reject materials or, in any emergency, suspend the Work. The
Contractor may appeal any such issue which it disagrees with to the Construction Manager for its
decision.

Separate and independent from the inspection above, the Project may be inspected by Building Officials
or other agency officials (i.e. Fire Officials, Nevada Department of Transportation) for code compliance.
Such inspectors shall have the authority provided to them by local jurisdiction.

If upon routine inspection by NVHC a problem is found that creates a safety hazard for either NVHC
employees or the general public and the General Contractor or subcontractor is not on site, NVHC
employees will correct the safety hazard and the General Contractor will be charged for NVHC’s labor,
materials and equipment for making the correction plus a fixed penalty fee of $500 per occurrence.
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2.5.4 NVHC’s RIGHT TO CARRY OUT THE WORK

If the Contractor and/or his/her surety defaults or neglects to carry out the Work in accordance with the
Contract Documents, and fails within seven (7) days after receipt of written notice from NVHC to commence
correction of such default or neglect with diligence and promptness, NVHC may make good such
deficiencies.

Whenever, in the opinion of the Construction Manager, the Contractor has not taken sufficient
precautions for the safety of the public or the protection of the Work to be constructed under this contract,
or of adjacent structures or property which may be injured by processes of construction on account of
such negligence, and whenever in the opinion of the Construction Manager, an emergency shall arise
and immediate action shall be considered necessary in order to protect public or private, personal or property
interest, then and in that event the Construction Manager may provide suitable protection to the said
interests by causing such work to be done and such material to be furnished as shall provide such protection
as the Construction Manager may consider necessary and adequate. In either case, the cost of correcting
such deficiencies shall be deducted from the payments due the Contractor.

The performance of such emergency work under the direction of the Construction Manager shall in no
way relieve the Contractor from any damages which may occur during or after such precaution has been
taken by the Construction Manager.

2.5.5 NVHC’s RIGHT TO USE OR OCCUPY

NVHC reserves the right to use the sewer, water, reclaimed water, storm drains and roadway systems as
well as the right to occupy and use any completed part or parts of the Work, providing these parts and
facilities have been approved for use or occupancy by the local building official.

Prior to such occupancy or use, NVHC and Contractor shall agree in writing regarding the
responsibilities assigned to each of them for payments, security, maintenance, heat, utilities, damage to the
Work, insurance, the period for correction of the Work, and the commencement of warranties required by
the Contract Documents.

In exercising the right to occupy or use completed parts of the Work, NVHC shall not make any use
which will materially increase the cost to the Contractor without increasing the Contract Amount, nor
materially delay the completion of the Contract without extending the time for completion.

2.5.6 NVHC’s RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS

NVHC reserves the right to perform the Work related to the Project with NVHC's own forces, and to award
separate Contracts in connection with the Project or other Work on the site under these or similar Conditions
of the Contract, so long as NVHC’s separate work does not unreasonably interfere with Contractor’'s Work.
NVHC’s other contactors shall be required to coordinate their work with Contractor to minimize any
disruption of Contractor's Work. If the Contractor claims that delay, damage, or additional cost is
involved because of such action by NVHC, the Contractor shall make such claim as provided elsewhere
in the Contract Documents.

When separate contracts are awarded for different portions of the Project or other Work on the Site, the
term "Contractor" in the Contract Documents in each case shall mean the contractor who executes each
separate agreement. NVHC will provide for the coordination of the Work of NVHC's own forces and of each
separate contractor with the Work of the Contractor, who shall cooperate therewith.

2.5.7 PROPERTY RIGHTS IN MATERIALS

Nothing in this Contract shall be construed as vesting in the Contractor any right of property in the
materials used after they have been attached or affixed to the work or the soil, or after payment has been
made for materials delivered to the Site of the Work, or stored subject to or under the control of NVHC.
All such materials shall become the property of NVHC upon being so attached or affixed or upon
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payment for materials delivered to the Site of the Work or stored subject to or under the control of the
City.

Soil, stone, gravel, and other materials found at the Site of the Work and which conform to the plans and
specifications for incorporation into the Work may be used in the Work. No other use shall be made of
such materials except as may be otherwise described in the plans and specifications.

2.5.8 OBSERVED HOLIDAYS

The following are the legal Holidays observed by NVHC. The Contractor shall not perform any Work on
an observed Holiday. When the holiday falls on a Saturday, it is observed the prior Friday; when the
holiday falls on a Sunday it is observed on the following Monday:

New Years Day - January 1%

Martin Luther King Day - 3" Monday of January
Presidents Day - 3" Monday of February
Memorial Day - last Mondaaq of May
Independence Day - July 4

Labor Day - 1° Monday of September
Thanksgiving Day - 4" Thursday of November
Family Day - 4" Friday of November

Christmas Day - December 25"

Any other legal holiday declared by the President of the United States or the Governor of Nevada.

2.5.9 AUDIT OF RECORDS

NVHC, acting through its Internal Auditor or an outside appointed auditor, may audit or direct the audit of
any and all records of the Contractor pertaining to this Contract. In case any portion of this Contract is
funded through NDOT, FHWA, or other agencies, they, too, shall have the right to audit any and all
records of the Contractor pertaining to this Contract. Contractor agrees by entering this Contract to
provide access to any and all records of Contractor pertaining to this Contract for a period of three (3)
years after Contract acceptance.

2.5.10 ATTORNEY’S FEES

In the event either party files a complaint or writ against the other and is not a prevailing party, the filing or
moving party shall pay the other its reasonable attorney fees and costs. Reasonable attorney fees shall
be $300.00 per hour.
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GC26 CONTRACTOR

2.6.1 OFFICE

The Contractor's office at the Project Site is hereby designated as the legal address of the Contractor for
the receipt of documents, samples, notices, letters, and other articles of communication. Should the
Contractor not maintain an office at the Project site, the Contractor shall notify the Construction Manager
regarding the Contractor’s legal address for its receipt of Project documents.

2.6.2 CONTRACTOR’S REPRESENTATIVE

The Contractor shall notify NVHC in writing of the name of the person and an alternate, if applicable, who
will act as the Contractor's Representative(s) and shall have the authority to act in matters relating to
this Contract.

The Contractor, acting through its Representative, shall give personal attention to, and shall manage the
Work, so that it shall be prosecuted faithfully. The Contractor’'s Representative shall be an employee of the
Contractor. Upon written request of the Contractor, this requirement may be waived by NVHC.

Before initial work is begun on the Contract, the Contractor shall file with the Construction Manager
addresses and telephone numbers where the Contractor's and all subcontractors' representatives can
be reached for emergency call outs during all hours, including nights and weekends, when work is not
in progress.

2.6.3 CONSTRUCTION PROCEDURES

The Contractor will supervise and direct the Work. The Contractor shall determine the means, methods,
techniques, sequences, and procedures of construction, except in those instances where NVHC, to
define the quality of an item of work, specifies in the Contract a means, method, technique, sequence, or
procedure for construction of that item of Work.

2.6.4 CONTRACTOR’S EMPLOYEES
The Contractor shall be responsible for the safety, adequacy, efficiency, and sufficiency of its employees.

If any person employed by the Contractor or its subcontractors, appear to the Construction Manager to be

disorderly, disrespectful, rude, or intoxicated, such person shall be discharged from the site immediately
by the Contractor.
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2.6.5 SUBCONTRACTORS

Subcontractors will not have a direct relationship with NVHC. The Contractor will be responsible for their
work and their work shall be subject to the provisions of the Contract. The Contractor is as fully responsible
to NVHC for the acts and omissions of its subcontractors and of persons either directly or indirectly
employed by them as the Contractor is for the acts and omissions of persons directly employed by
the Contractor. Nothing contained in the Contract Documents shall create any Contractual relationship
between any subcontractor and NVHC. References in the Contract Document to actions required of
subcontractors, manufacturers, suppliers, or any party other than the Contractor, NVHC, the Construction
Manager, or the Design Consultant shall be interpreted as requiring that the Contractor shall require such
subcontractor, manufacturer, supplier, or party to perform the specified action, unless the Contract
Documents specifically state that the Work is not included in the Contract.

The Contractor shall employ only subcontractors who are properly licensed in accordance with Nevada
State Law. Changes to subcontractors listed in the Bid shall be made only with the approval of NVHC.

2.6.6 CONTRACTOR’S EQUIPMENT AND FACILITIES

The Contractor shall furnish and maintain in good condition all equipment and facilities as required for the
proper execution and inspection of the Work. Such equipment and facilities shall meet all requirements of
applicable ordinances and laws.

2.6.7 NVHC-CONTRACTOR COORDINATION

A. Service of Notice

Notice, order, direction, request, or other communication given by the Construction Manager or
NVHC to the Contractor shall be deemed to be well and sufficiently given to the Contractor if
delivered to the Contractor's Representative, or to the Contractor's address provided in the Bid
Proposal.

B. Suggestions to Contractor

Plans or methods of work suggested by NVHC, the Construction Manager, or the Design Consultant
to the Contractor, but not specified or required, are not required to be adopted or followed by
Contractor. If they are adopted or followed by the Contractor in whole or in part, shall be used
at the risk and responsibility of the Contractor. NVHC, Construction Manager, or the Design
Consultant assume no responsibility therefore, and in no way will be held liable for any defects in
the Work which may result from or be caused by use of such suggested plan or method of work.

C. Cooperation

The Contractor shall conduct its operations so as to interfere as little as possible with those of other
contractors or subcontractors on or near the Work. It is expressly understood that NVHC

has the right and may award other contracts in connection with the Work so long as it does not
unreasonably interfere with the Work under this Contract. NVHC'’s other contactors shall be required
to coordinate their work with Contractor to minimize any disruption of Contractor’'s Work

The Contractor shall afford NVHC, the Construction Manager and separate contractors reasonable
opportunity for the introduction and storage of their materials and equipment and the execution of
their work, and shall connect and coordinate the Work with the others as required by the Contract
Documents.

Contractor is in no way responsible or liable for any work performed by NVHC or its separate
contractors and is not responsible to inspect such other work to confirm that such work has been
properly performed. If any part of the Contractor's Work depends for proper execution or results
upon the Work of NVHC or any separate contractor, the Contractor shall, prior to proceeding with
the Work, promptly report to the Construction Manager any apparent discrepancies or defects that
it becomes aware of in such other work that render it unsuitable for such proper execution and
results. If Contractor becomes aware of any defects or deficiencies in work performed
by NVHC or NVHC’s separate contractors that affects Contractor’s Work, failure of the
Contractor to so report shall constitute an acceptance of NVHC's or separate Contractor’s work
as fit and proper to receive the Work, except as to latent defects which subsequently become
apparent in such work by others.
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If requested by the Contractor, NVHC shall arrange meetings with other contractors performing
work on behalf of NVHC to plan coordination of construction activities. NVHC shall keep the
Contractor informed of the planned activities of other contractors.

Differences and conflicts arising between the Contractor and other contractors employed by NVHC
or between the Contractor and the workers of NVHC with regard to their work shall be submitted to
the Construction Manager for his/her decision in the matter. If such separate contractor files a
claim against NVHC on account of any delay or damage alleged to have been caused by the
Contractor, NVHC shall notify the Contractor who shall, at NVHC's election, defend such claims at
the Contractor's expense. If any judgment or award against NVHC arises from any such claim
whether defended by NVHC or by Contractor, the Contractor shall pay or satisfy said judgment
or award and shall reimburse NVHC for all fees, including attorneys' fees, and costs which NVHC
has incurred or for which it is liable.

2.6.8 PERMITS

Unless specifically stated in the Special Conditions to be provided by NVHC, the Contractor shall apply for,
obtain, and comply with all terms, conditions and requirements attached to all permits, licenses, and
agreements required by federal, state, or local agencies to perform work, construct, erect, test and start
up any equipment or facility for this Contract. Where operating permits are required, the Contractor
shall apply for and obtain such operating permits in the name of NVHC and provide the permitin an
appropriate file folder when NVHC accepts substantial completion of the equipment or facility. The
Contractor shall give all notices necessary or incidental to the due and lawful prosecution of the Work.

The Contractor shall apply for and obtain in its name all necessary permits and shall be responsible for
satisfying all code requirements, calling for inspections, and obtaining final approvals. Code inspections will
be coordinated with the Construction Manager. The Contractor shall comply with all conditions stipulated
in the permits. The Contractor shall include in its Bid the fees for any permits and inspections that are
required.

The Contractor shall also apply for and obtain all safety permits for excavations, tunneling, trenches,
construction (building structure, scaffolding, or false work) and demolition required by OSHA. Any
permits, licenses, agreements, and fees therefore required for the performance of work under this
Contract and not specifically mentioned herein as having been obtained and paid by NVHC shall be
included in the Contractor's Bid price. The cost of inspections associated with complying with permits,
licenses, and agreements are to be included in the bid price. No time extensions shall be granted for time
lost due to violations of permits.

The Contractor shall submit copies of all required Permits to the Construction Manager prior to
proceeding with the Work covered by the respective Permits. If copies of all required Permits are not
submitted to the Construction Manager prior to proceeding with the Work covered by the respective Permits,
the Construction Manager may suspend the Work on the entire project, without any additional time or
compensation to the Contractor, until the copies of the Permits are received.

2.6.9 CONTRACTOR’S RESPONSIBILITY FOR THE WORK AND MATERIALS

Until final acceptance of the Work, the Contractor shall have the charge and care of the Work and of the
materials to be used therein, the Contractor shall bear the risk of injury, loss, or damage to any part
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thereof (regardless of whether partial payments have been made on such damaged portions of the Work) by the
action of the elements or from any other cause, whether or not arising from the non-execution of the Work. The
Contractor shall rebuild, repair, restore, and make good all injuries, losses, or damages to any portion of the Work
or the materials occasioned by any cause, before its completion and acceptance, and shall bear the expense thereof,
except for such injuries, losses, or damages as are directly and proximately caused by acts of NVHC. Where
necessary to protect the work or materials from damage, the Contractor shall, at his/her expense, provide suitable
drainage and erect such temporary structures as are necessary to protect the work or materials from damage. The
suspension of work or the granting of an extension of time from any cause whatever shall not relieve the Contractor
of his/her responsibility for the work and materials as herein specified.

In an emergency affecting the safety of life or property, including adjoining property, the Contractor, without
special instruction or authorization, is authorized to act at his/her discretion to prevent such threatened loss or injury.

The Contractor shall be responsible for marking in the field upon receipt of a USA Call Before You Dig request from
NVHC, the location of the underground facilities installed by the Contractor, until such time as NVHC accepts in
writing, the responsibility for marking the facilities installed by the Contractor. NVHC shall not be responsible for
any damage to the facilities due to Contractor’s failure to properly mark the facilities.

2.6.10 SURVEYS, LINES AND GRADES

The Contractor shall be responsible for all construction surveying and the setting of all construction control
stakes. All construction surveying must be performed by the designated Project Surveyor who shall be a
Nevada Licensed Professional Land Surveyor, or the Surveyor’s subordinates. Contractor shall provide the
name, license number and contact information of the Project Surveyor to the Construction Manager prior to
the start of Work.

The Contractor shall be responsible for directing the Project Surveyor to establish all the survey control staking to
accomplish the Work within the tolerances established in the Technical Specifications and per the requirements of
the Nevada Administrative Code, for Construction Surveys, Sections 625.760 through

625.780.

2.6.11 LAWS TO BE OBSERVED

The Contractor shall keep fully informed of existing and pending county, state, and national laws and regulations
and all municipal ordinances and regulations of NVHC and of all such orders and decrees of bodies having any
jurisdiction or authority over the same that affect Contractor’'s Work. The Contractor shall protect and indemnify
NVHC and its officers, agents, employees, and volunteers against any claim or liability arising from or based on the
violation of any such laws, ordinances, regulations or orders, whether by the Contractor or its employees. If
Contractor discovers any violation of any such law in the drawings, specifications or Contract for the Work
in relation to any such law, ordinance, regulations, order or decree, the Contractor shall immediately report the same
to the Construction Manager in writing. It is recognized, however, that unless otherwise required by the Contract the
Contractor is not acting in the capacity of a design professional, and that the Contractor’'s examination is to facilitate
construction and does not create an affirmative responsibility to detect errors, omissions, or inconsistencies or to
ascertain compliance with applicable laws, building codes, or regulations.

The Contractor shall comply with all Federal, State and local laws relative to conducting business in Carson City
including, but not limited to, licensing, labor and health laws, and applicable NRS. The laws of the State of Nevada
will govern as to the interpretation, validity and effect of the Bid, its award, and the Contract.

A. Certified Payrolls are Required

The Contractor and each subcontractor shall keep an accurate payroll record, showing the name, address,
work classification, straight time, and overtime hours worked each day and week, and the actual per
diem wages paid to each journeyman, apprentice, worker, or other employee employed in connection
with the Project.

The payroll records shall be certified and shall be submitted weekly to the Construction Manager.
Submission of the certified payrolls shall be a condition precedent for processing the monthly progress
payment. The General Contractor shall collect the wage reports from the Sub- Contractors and ensure the
receipt of a certified copy of each weekly payroll for submission to NVHC as one complete package.

Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to NVHC,
not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar day or portion
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thereof that each worker employed on the Contract is paid less than the designated rate for any work done
under the Contract, by the Contractor or any subcontractor under him/her, or is not reported to NVHC as
required by NRS 338.070.

Federal Funds apply to the project, therefore NVHC can elect to withhold $50 for each calendar day or
portion thereof that each worker employed on the public work is not reported to the public body awarding
the contract by the contractor or any subcontractor engaged on the public work from the General
Contractor until reports are received in accordance with section 5.5(a)(2) of Regulations, 29 CFR Part 5.

B. Not to Engage-Boycott of Israel
Successful bidder certifies, at the time it submitted its Bid, it was not engaged in, and agrees for the

duration of the Contract, not to engage in, a boycott of Israel. Boycott of Israel means, refusing to deal or
conduct business with, abstaining from dealing or conducting business with, terminating business or
business activities with or performing any other action that is intended to limit commercial relations with: (a)
Israel; or (b) a person or entity doing business in Israel or in territories by Israel, if such an action is taken in
a manner that discriminates on the basis of nationality, national origin or religion. It does not include action
which: (a) is based on a bona fine business or economic reason; (b) is taken pursuant to a boycott against
a public entity of Israel if the boycott is applied in a nondiscriminatory manner; or (c¢) is taken in compliance
with or adherence to calls for a boycott of Israel if that action is authorized in 50 U.S.C. & 4607 or any
other federal to state law.

SAFETY

A. Contractor’s Safety Responsibility

The Contractor shall be solely and completely responsible for conditions of the job site, including safety of
all persons and property during performance of the Work. This requirement shall apply continuously and
not be limited to normal working hours. Safety provisions shall conform to U.S. Department of Labor (OSHA)
Standards, the Nevada Occupational Safety and Health Act, and all other applicable Federal, State, County,
and local laws, ordinances, codes, the requirements set forth below, and any regulations that may be
detailed in other parts of these Contract Documents. Where any of these are in conflict, the more stringent
requirement shall be followed.

No provision of the Contract Documents shall act to make NVHC, the Construction Manager or any party
other than the Contractor responsible for safety. The Construction Manager shall not have authority for
safety on the Project. The Contractor shall indemnify, defend (not excluding NVHC's right to participate)
and hold harmless NVHC, Construction Manager, or other authorized representatives of NVHC, from and
against any and all actions, damages, fines, suits, and losses arising from the Contractor's failure to meet
all safety requirements and/or provide a safe work site.

If death or serious injuries or serious damages are caused, the accident shall be reported immediately to
the Construction Manager, NVHC and OSHA. In addition, the Contractor must promptly report in writing
to the Construction Manager all accidents whatsoever arising out of, or in connection with, the performance
of the Work whether on, or adjacent to, the site giving full details and statements of witnesses. The
Contractor shall make all reports as are, or may be, required by any authority having jurisdiction, and
permit all safety inspections of the Work being performed under this Contract.

If a claim is made by anyone against the Contractor or any subcontractor on account of any accident, the
Contractor shall promptly report the facts in writing to the Construction Manager, giving full details of the
claim.

B. Safety Program

The Contractor shall establish, implement, and maintain a written injury prevention program. Before
beginning the Work, the Contractor shall prepare and submit to the Construction Manager a Safety
Program that provides for the implementation of all of the Contractor's safety responsibilities in
connection with the Work at the site and the coordination of that program and

its associated procedures and precautions with safety precautions and procedures of each of its
subcontractors. The Contractor shall be solely responsible for initiating, maintaining, monitoring,
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coordinating, and supervising all safety programs, precautions, and procedures in connection with the Work
and for coordinating its programs, precautions, and procedures of any other prime Contractors and
subcontractors performing work at the site.

C. Safety Supervisor

The Contractor shall appoint an employee as Safety Supervisor who is qualified and authorized to supervise
and enforce compliance with the Safety Program. The Contractor shall notify the Construction Manager
in writing prior to the commencement of work of the name of the person who will act as the Contractor's
Safety Supervisor.

D. Excavation Safety

The Contractor shall submit, in advance of excavation five feet or more in depth, detailed plans
showing the design of shoring, bracing, sloping, or other provisions to be made for worker
protection from hazard of caving ground during such excavation, and protection to adjacent
structures during such excavation. Design calculations and plans must be sealed by a Civil or
Structural Engineer registered in the State of Nevada.

Prior to commencing any excavation, the Contractor shall designate in writing to the Construction Manager
the "Competent Person(s)" with the authority and responsibilities designated in the Construction Safety
Orders.

E. Emergencies

In emergencies affecting the safety or protection of persons, the Work, or property at the site or
adjacent thereto, the Contractor, without special instruction or authorization from the Construction
Manager, is obligated to act to prevent threatened damage, injury or loss. The Contractor shall give
the Construction Manager prompt notice if the Contractor believes that any changes in the

Work or variations from the Contract Documents have been caused thereby. The Contractor
shall not resume construction during an emergency, or after an emergency until directed to by the
Construction Manager.

F. Safety Violations
NVHC shall have the authority to require the removal from the Project of any employee in
responsible charge of the Work where safety violations occur.

2.6.13 FIRE PREVENTION AND CONTROL

Before setting any fires whatsoever, the Contractor shall notify the responsible Federal, State, or local agency having
jurisdiction for the area concerned. The Contractor shall abide by such rules and instructions as to fire prevention
and control and as to the place for burning as the Federal, State, or local agency having jurisdiction may prescribe.
The Contractor shall take all necessary steps to prevent his/her employees from setting fires not required in the
prosecution of the work. The Contractor shall be responsible for preventing the escape of fires set in connection
with the work and shall under the direction of the appropriate agency, or, in the absence of an officer from any such
agency, acting independently, extinguish all fires which may escape the work, whether or not set directly or
indirectly as a result of his/her operations.

The Contractor shall be fully responsible for any damage caused to public and/or private property as a result of
his/her burning operations, and shall leave no fires unattended at any time during these operations. He/She shall
have available at the site at all times when burning is in progress, adequate equipment to extinguish the fires set
by him/her, and to control the spread of fire outside of the burning areas. Burning during high wind conditions shall
be expressly prohibited in order to prevent fire hazard, regardless of the prevailing season.

2.6.14 ERRORS OR DISCREPANCIES NOTED BY CONTRACTOR

It is recognized that unless otherwise required by the Contract the Contractor is not acting in the capacity of a design
professional, and that the Contractor’'s examination of the Contract Documents is to facilitate construction and does
not create an affirmative responsibility to detect errors, omissions, defects, deficiencies, or inconsistencies or to
ascertain compliance with applicable laws, building codes, or regulations. If Contractor discovers any such defect,
error, omission, deficiency, or inconsistency, it must promptly notify the Construction Manager in writing of any
design, materials, or specified method that the Contractor believes may prove defective or insufficient. If the
Contractor discovers an error, omission, defect, or deficiency, or

insufficiency and fails to promptly notify the Construction Manager in writing of the same,, the Contractor waives
any right to assert that defect or insufficiency in design, materials, or specified method at any later date in any legal
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or equitable proceeding against NVHC, or in any subsequent arbitration or settlement conference between NVHC
and the Contractor.

The Construction Manager, on receipt of any such notice, will promptly investigate the circumstances and give
appropriate instructions to the Contractor. Until such instructions are given, any work done by the Contractor
after he/she comes to the belief that a defect or insufficiency exists in materials, or specified method which is directly
or indirectly affected by such alleged defect or insufficiency in design, materials, or specified method will be at
his/her own risk and he/she shall bear all costs arising therefrom.

If the Contractor, either before commencing work or in the course of the work, finds any discrepancy between the
specifications and the plans or between either of them and the physical conditions at the site of the work or finds
any error or omission in any of the plans or in any survey, he/she shall promptly notify the Construction Manager of
such discrepancy, error, or omission. If the Contractor observes that any plans or specifications are at variance
with any applicable law, ordinance, regulation, order, or decree, he/she shall promptly notify the Construction
Manager in writing of such conflict. ~The Construction Manager, on receipt of any such notice, will promptly
investigate the circumstances and give appropriate instructions to the Contractor. Until such instructions are given,
any work done by the Contractor after his/her discovery of such error, discrepancy, or conflict will be at his/her own
risk and he/she shall bear all costs arising therefrom.

2.6.15 INDEMNIFICATION

The Contractor hereby agrees to indemnify, hold harmless, and defend, not excluding NVHC'’s right to participate,
the Construction Manager, NVHC and its elected officials, officers, employees, agents, volunteers, other retained
consultants and representatives, from and against any and all liability, claims, actions, damages, legal or
administrative proceedings, losses and expenses, including without limitations, reasonable attorney’s fees and costs
(including attorney’s fees in establishing indemnification of whatsoever nature), litigation costs, penalties, fines,
judgments, or decrees by reason of any death, injury or disability to or of any person and/or damages to any property
or business, including loss of use, arising out of any alleged negligent or willful acts, errors or omissions of the
Contractor, Contractor's employees, agents, or subcontractors arising out of or suffered, directly or indirectly, by
reason of or in connection with the performance of the Work under this Contract.

The Contractor guarantees the payment of all claims for materials, supplies and labor, and all other claims
against it or any subcontractor, made in connection with this Agreement

2.6.16 INSPECTIONS

The Right of inspection and acceptance or rejection of contracted work by NVHC shall not make the Contractor an
agent of NVHC, and the liability of the contractor for all damages to persons or to public or private property, arising
from the Contractor’s execution of the work, shall not be lessened because of such inspections.

2.6.17 CONTRACTORS AND INDEPENDENT CONTRACTOR

This Contract does not create an employee/employer relationship between the parties. It is the parties’

intention that the Contractor will be an independent contractor and not NVHC’s employee for all purposes, including
but not limited to the application of the Fair Labor Standards Act, the Federal Unemployment Tax Act, the provisions
of the Internal Revenue Code, and Nevada State revenue and taxation laws. The Contractor will retain sole and
absolute discretion in the judgment of the manner and means of carrying out the Contractor’s activities and
responsibilities hereunder. The Contractor agrees that it is a separate and independent enterprise from NVHC,
that it has full opportunity to find other business, that it has made its own investment in its business and that it will
utilize industry standard of care necessary to perform the Work. This Contract shall not be construed as creating
any joint employment relationship between the Contractor and NVHC, and NVHC will not be liable for any obligation
incurred by the Contractor, including but not limited to unpaid minimum wages and/or overtime premiums.

2.6.18 VALUE ENGINEERING PROPOSALS

Value Engineering Proposals (VEP) may be submitted by the Contractor in writing for modifying the plans,
specifications or other requirements of the Contract for the purpose of reducing the total cost of construction
without reducing design capacity or quality of the finished product. If accepted, net savings resulting from a VEP
will be shared by NVHC and the Contractor on a 50%-50% basis.

The requirements herein apply to all VEP’s initiated and developed by the Contractor and which are identified as
such at the time of submission. Nothing herein shall be construed as requiring consideration or approval of a VEP
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submitted hereunder.

Each VEP shall result in a net savings over the Contract costs without impairing essential functions and
characteristics of the item(s) or of any other part of the project, including but not limited to environmental
considerations, service life, reliability, economy of operation, ease of maintenance, desired aesthetics and safety.

Submit the following information with each VEP:
5) A statement that the proposal is submitted as a VEP;

6) A statement concerning the basis for the VEP and benefits to NVHC together with an
itemization of the Contract requirements affected by the VEP;

7) A detailed estimate of the cost under the existing Contract and under the VEP;

8) Proposed specifications and recommendations as to how such VEP changes are to be
accomplished; and

9) A statement as to the time by which a Contract Change Order adopting the VEP must be issued
so as to obtain the maximum cost effectiveness.

The VEP will be processed in the same manner as prescribed for any other proposal which would necessitate
issuance of a Contract Change Order. NVHC may accept in whole or in part any VEP by issuing a Contract Change
Order which will identify the VEP on which it is based. NVHC will not be liable for failure to accept or act upon
any VEP submitted pursuant to these requirements nor for any delays to the work attributable to any such
proposal. Until a proposal is effected by Contract Change Order, Contractor remains obligated to perform under
the terms and conditions of the Contract. If an executed Contract Change Order has not been issued by the date
upon which the proposal specifies that a decision thereon should be made, or such date as the Contractor may
have subsequently specified in writing, such proposal shall be deemed rejected.

The Contract Change Order effecting the necessary Contract modification will establish the net savings agreed
upon, will provide for adjustment in the Contract prices and will indicate the new savings to be equally divided
between NVHC and the Contractor. Contractor shall absorb all costs incurred in preparing a VEP for submission.
All reasonably incurred costs of reviewing and administering the VEP will be borne by NVHC. NVHC reserves
the right to include in the agreement any conditions it deems appropriate for consideration, approval, and
implementation of the proposal. The Contractor's 50% share of the net savings shall constitute full compensation
to him/her for effecting all changes pursuant to the agreement.

Acceptance of the VEP and performance of the work thereunder will not change the Contract time limit as a result
of the VEP, unless specifically provided for in the Contract Change Order authorizing the VEP.

Proposed changes in the basic design of a bridge or pavement type, traffic control plan, or changes which require
different right-of-way limits, will not normally be considered as an acceptable VEP.

The Construction Manager shall be the sole judge of the acceptability of a VEP.

Subject to the provisions contained herein, NVHC or any other public agency shall have the right to use all or part
of any accepted VEP without obligation or compensation of any kind to the Contractor.

In the event a VEP is accepted by NVHC, the provisions of General Conditions Section 6.4.4, Unit Price Adjustments
Due to Increased or Decreased Quantities, which pertain to adjustment of Contract unit prices due to alterations
of Contract quantities, will not apply to items adjusted or deleted as a result of affecting the VEP by Contract Change
Order.
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SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES

GC3.1 BEGINNING OF WORK
The Contractor shall begin work within ten (10) calendar days of the effective date of the Notice to Proceed and
shall diligently prosecute the same to completion within the Contract Time.

GC3.2 PERFORMANCE OF THE WORK

Unless otherwise specified in the Special Conditions, the Contractor shall furnish all materials, labor, permits,
tools, equipment, water, light, power, transportation, superintendence, temporary construction of every nature,
and incidentals, including but not limited to, dust and traffic control measures, and to perform all work involved in
executing the Contract in a satisfactory and workmanlike manner within the time specified.

GC3.3 PLANS AND SPECIFICATIONS FURNISHED BY NVHC

NVHC will furnish to the Contractor, free of charge, up to three (3) copies of the contract drawing and
specifications. Additional sets shall be provided by NVHC at cost of NVHC’s standard billing rate for labor of
reproduction and the cost of reproduction itself. The three (3) sets of plans and specifications shall be available to
the Contractor at the time he/she is receives the notice to proceed.

The location of the Work, its general nature and extent, and the form and detail of the various features are shown
on the Contract Drawings accompanying and made a part of these Contract Documents.

GC34 ORDER OF WORK

When required by the Contract Documents, the Contractor shall follow the sequence of operations as set forth
therein. Full compensation for conforming with such requirements will be considered as included in the prices paid
for the various Contract items of work and no additional compensation will be allowed therefore.

GC 35 TIME OF COMPLETION

Time shall be of the essence of the Contract. The Contractor shall diligently prosecute the Work so that the
various portions of the Project shall be complete and ready for use within the time specified. It is expressly
understood and agreed by and between the Contractor and NVHC that the Contract Time for completion of the
Work described herein is a reasonable time taking into consideration the average climatic and economic
conditions and other factors prevailing in the locality and the nature of the Work.

Failure of the Contractor to perform any covenant or condition contained in the Contract Documents within the
time period specified shall constitute a material breach of this Contract entiting NVHC to terminate the Contract
unless the Contractor applies for, and receives, an extension of time in accordance with the procedures set forth
in GC 3.15, EXTENSION OF TIME.

Failure of NVHC to insist upon performance of any covenant or condition within the time period specified in the
Contract Documents shall not constitute a waiver of the Contractor’s duty to complete the performance within the
designated periods unless NVHC has given a waiver in writing.

NVHC’s agreement to waive a specific time provision or to extend the time for performance shall not constitute a
waiver of any other time provision contained in the Contract Documents. Failure of the Contractor to complete the
performance promptly within any additional time authorized or in any waiver or extension of time shall constitute a
material breach of this Contract entiting NVHC to terminate.

The successful Bidder, upon becoming the Contractor after having entered into a Contract with NVHC, shall
commence the Work to be performed under the Contract on the date set by NVHC in the written Notice to Proceed,
continuing the Work in accordance with the approved schedule and shall complete the entire Work by and within the
working days called out in the Special Conditions.
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GC 3.6 MEANS AND METHODS

It is expressly stipulated that the drawings, specifications, and other contract documents set forth the
requirements as to the nature of the completed Work and do not purport to control the method of performing work
except in those instances where the nature of the completed Work is dependent upon the method of performance.

Neither NVHC, Design Consultant, nor the Construction Manager will be responsible for or have control or
charge of construction means, methods, techniques, sequences or procedures, or for safety precautions and
programs in connection with the Work. Neither NVHC, Design Consultant nor the Construction Manager will be
responsible for or have control or charge over the acts or omissions of the Contractor, or any of their subcontractors,
agents or employees, or any other persons performing any of the Work. Any general control of the Work exercised
by NVHC or its authorized representatives shall not make the Contractor an agent of NVHC, and the liability of
the Contractor for all damages to persons and/or to public or private property arising from the Contractor's execution
of the Work shall not be lessened because of such general control.

Neither the inspection by NVHC, Design Consultant, or Construction Manager, nor any order, measurement,
approved modification, or payment of monies, nor acceptance of any part or whole of the Work by NVHC,
Design Consultant, Construction Manager, or their agents shall operate as a waiver of any provision of the Contract.

GC 3.7 NVHC-FURNISHED MATERIALS

Only materials and equipment specifically indicated in the Contract Documents shall be furnished by NVHC and
such materials and equipment will be made available as designated in the Special Conditions. The Contractor
shall be prepared to load or unload and to properly protect all such material and equipment from damage or loss.

The cost of loading, unloading, hauling, handling, demurrage and storage, and placing NV H C -furnished materials
into the Work shall be considered as included in the price bid for the Contract item involving such NVHC-furnished
material.

Contractor shall inspect and assure itself of the amount and soundness of such material or equipment at the time
of receiving such materials. Any NVBC-furnished material or equipment lost or damaged from any cause after the
Contractor has taken control of said material or equipment, shall be replaced by the Contractor at his/her
expense.

GC 3.8 DEFECTIVE AND UNAUTHORIZED WORK

Any materials or workmanship which does not conform to the requirements of the Contract Documents shall be
considered defective and shall be remedied or removed and replaced by the Contractor, together with any other
work which may be displaced in so doing, and no additional compensation will be allowed to the Contractor for such
removal, replacement, or remedial work. All nonconforming materials shall be immediately removed from

the Site.

Any work done beyond the limits of work, lines, and grades shown on any approved plans or established by the
Construction Manager, or any changes in, additions to, or deductions from the work done without written
authority, will be considered as unauthorized and will not be paid. Work so done may be ordered remedied,
removed, or replaced at the Contractor’s expense.

Upon failure on the part of the Contractor to comply with any order of the Engineer made under the provisions of
this Section, the Engineer shall have authority to cause nonconforming materials, rejected work, or unauthorized
work to be remedied, removed, or replaced at the Contractor's expense and to deduct the costs from any monies
due or to become due the Contractor.

These provisions shall have full effect regardless of the fact that the defective work may have been done or the
defective materials used with the full knowledge of the Engineer or his/her representative. The fact that the Engineer
may have previously overlooked such defective work shall not constitute an acceptance of any part of it. Nothing
stated herein shall be deemed to shorten the term of any statute of limitations applicable to claims which NVHC may
have against the Contractor.
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GC 3.9 PRE-CONSTRUCTION CONFERENCE

The Construction Manager will schedule a Pre-Construction Conference at the Project site or other established
location at the time of Notice to Proceed and/or execution of the Contract and prior to commencement of construction
activities.

3.9.1 ATTENDEES

NVHC, Construction Manager, Contractor and its superintendent, subcontractors, and other concerned
parties shall each be represented at the conference by persons familiar with and authorized to conclude
matters relating to the Work.

3.9.2 AGENDA

The Construction Manager will prepare an agenda for discussion of significant items relative to Contract
requirements, procedures, coordination and construction. Minutes shall be kept by the Construction
Manager and distributed to all attendees.

GC 3.10 PROGRESS MEETINGS

The Construction Manager will conduct progress meetings at the Project site or other established location at regularly
scheduled intervals which may be as frequent as weekly. Frequency of meetings shall be determined at the Pre-
Construction Conference. Meeting minutes will be taken and distributed by the Construction Manager.

GC3.11 CONSTRUCTION SCHEDULES
Construction schedules are required for all Contracts. The type of construction schedule will be determined by the
Construction Manager.

GC 3.12 NOTICE OF DELAYS

When the Contractor foresees a delay in the prosecution of the Work and, in any event, within seventy-two (72)
hours of a delay, the Contractor shall notify the Construction Manager in writing of the probability of the occurrence,
the estimated or actual extent of the delay, and its cause. The Contractor shall take immediate steps to prevent, if
possible, the occurrence or continuance of the delay. The Contractor agrees that no claim shall be

made for delays which are not called to the attention of the Construction Manager within the time specified above.

3.12.1 NON-EXCUSABLE DELAYS

Non-excusable delays in the prosecution of the Work shall include delays which could have been avoided
by the exercise of reasonable care, prudence, foresight, and diligence on the part of the Contractor
or its subcontractors, at any tier level, or suppliers and which do not require Contractor or its subcontractors
to incur additional cost or expense. Time lost due to violations of permit requirements shall be non-
excusable delays. No time extension or other compensation shall be granted for time lost due to non-
excusable delays.

3.12.2 EXCUSABLE DELAYS

Excusable delays in the prosecution or completion of the Work shall include delays which result from causes
beyond the control of the Contractor and which could not have been avoided by the exercise of care,
prudence, foresight, and diligence on the part of the Contractor or its subcontractors, at any tier

level, or suppliers.

Delays caused by acts of God, fire, unusual storms, floods, earthquakes, strikes, labor disputes, freight
embargoes, and shortages of materials shall be considered as excusable delays insofar as they prevent the
Contractor from proceeding with at least seventy-five (75) percent of the normal labor and equipment force
for at least five (5) hours per day toward completion of the current critical activity item(s) on the latest
favorably reviewed Construction Schedule.

3.12.3 STANDBY TIME

As provided in GC 7.10, COORDINATION/COOPERATION WITH UTILITIES, if the Contractor is delayed
due to NVHC’s non-marking, mis-marking or mis-locating NVHC’s main line water mains, reclaimed water
mains, sanitary sewer main lines and storm drains, NVHC will be responsible for repairs, damages and
standby time caused the Contractor. Compensation to the Contractor for such repairs, damages or
standby time shall be calculated on the basis of GC 6.4.3, FORCE ACCOUNT PAYMENT. Note: this
provision does not apply to service laterals/connections.

GC-25



GENERAL CONDITIONS

Also Note: per NRS 455.082, the approximate location of a subsurface installation marked in response to
a request of USA means a strip of land not more than 24 inches on either side of the exterior surface of a
subsurface installation.

3.12.4 WEATHER DELAYS
Should inclement weather conditions or the conditions resulting from weather prevent the Contractor from
proceeding with seventy-five (75) percent of the normal labor and equipment force engaged in the current

critical activity item(s) on the latest favorably reviewed Construction Schedule for a period of at least five
(5) hours per day toward completion of such operation or operations, and the crew is dismissed as a
result thereof, it shall be a weather delay day. The Contractor may be granted a time extension and increase
in the contract price should the critical path activities be affected by the weather delay. In order to be granted
a time extension for a weather delay, the Contractor must show critical path activities on the project
schedule.

3.12.5 CONCURRENT DELAYS

Concurrent delays are those delay periods when the prosecution of the Work is delayed during the same
period of time due to causes from a combination of the delays, NVHC-caused and Contractor-caused. Time
extensions will be granted on the basis of a time impact analysis from the CPM Schedule.

GC 3.13 LIQUIDATED DAMAGES

It is agreed by the parties to the Contract that time is of the essence in the completion of this Work, and that in case
all the Work called for under the Contract is not completed before or upon the expiration of the time limit as

set forth in these Contract Documents, or as modified by extensions of time granted by NVHC, damage will be
sustained by NVHC. As it may be impracticable to determine the actual delay damage; it is, therefore, agreed
that the Contractor shall pay liquidated damages to NVHC in the amount set forth in the Construction Contract,
per working day for each and every working day's delay beyond the time prescribed to complete the Work. The
Contractor agrees to pay such liquidated damages and in case the same are not paid, agrees that NVHC may
deduct the amount thereof from any monies due or that may become due the Contractor under the Contract.

The Contractor shall not be deemed in breach of this Contract nor shall liquidated damages be collected because
of any delays in the completion of the Work due to unforeseeable causes beyond the control and without the fault
or negligence of the Contractor provided the Contractor requests an extension of time in accordance with the
procedures set forth in

In case of failure on the part of the Contractor to complete the Work within the limits in subsection 3.5, Time of
Completion, above, or within such additional time(s) as may be granted by formal action of NVHC, or the Contractor
fails to prosecute the Work or any separable part thereof, with such diligence as will ensure its completion within the
time(s) specified in the Contract or any extensions thereof, the Contractor shall pay NVHC, as liquidated damages,
the sum of $500 for each working day of delay until such reasonable time as may be required for final completion
of the Work, together with any increased costs incurred by NVHC in completing the Work.

Time stated for completion shall not include the final cleanup and demobilization or work items not critical to the
safe function of the project except as otherwise provided in the Special Conditions.

The signing of the proposal by the Bidder shall be prima facie evidence that the Contractor agrees that the amount
of liquidated damages is fair and reasonable.

GC 3.14 RIGHTS BEYOND LIQUIDATED DAMAGES

Liquidated damages shall not preclude NVHC from claiming and collecting damages on account of delay, price
changes, loss of other contracts, loss of income, and or any inability of NVHC to fulfill other obligations, if such
damages are direct or consequential arising out of the failure of the Contractor to perform under the terms,
conditions and requirements of this Contract.

GC 3.15 EXTENSION OF TIME

The time specified for completion of all of the Work or any part of the Work may be extended only by a written
change order executed by NVHC. The Construction Manager may, at his/her discretion, recommend that the
NVHC extend the time for completion of the Work without invalidating any of the provisions of the contract and
without releasing the surety.

Extensions of time, when recommended by the Construction Manager, will be based upon the effect of delays to
the project as a whole and will not be recommended for non-controlling delays to minor portions of the Work, unless
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it can be shown that such delays did, in fact, delay progress of the project as a whole. Excusable delays may justify
an extension of time.

No extension of time for completion will be allowed for non-excusable delays.

Written requests for an extension of time must be delivered to the Construction Manager within seventy-two (72)
hours following the date of the occurrence which caused the delay. The request must state the cause of the
delay, the date of the occurrence causing the delay, and the amount of additional time requested. The delay
causing condition must affect an activity on the critical path of the latest favorably reviewed Construction
Schedule. Requests for extensions of time shall be supported by all evidence reasonably available or known to
the Contractor which would support the extension of time requested. Requests for extension of time failing to
include the information specified in this Section, and requests for extensions of time which are not received within
the time specified above, shall result in the forfeiture of the Contractor’s right to receive any extension of time
requested.

If the Contractor is requesting an extension of time because of a weather delay, Contractor shall supply daily reports
to the Construction Manager describing such weather and the work which could not be performed that day because
of such weather or conditions resulting therefrom and which Contractor otherwise would have performed.
NVHC’s acceptance of the daily reports shall not be deemed an admission of the Contractor’s right to receive
an extension of time or a waiver of NVHC’s right to strictly enforce the time provisions contained in the Contract
Documents.

When the Contractor has submitted a request for an extension of time in accordance with the procedures of this
Section, NVHC will ascertain the facts and extent of the delay and extend the time for completing the Work if, in its
judgment, the findings of fact justify such an extension, and its findings of fact thereon shall be final and conclusive.
An extension of time may be granted by NVHC after the expiration of the time originally fixed in the Contract or as
previously extended, and the extension so granted shall be deemed to commence and be effective from the date of
such expiration.

GC 3.16 TEMPORARY SUSPENSION OF WORK
NVHC may order suspension of all or any part of the Work if:

(1) Unsuitable weather and such other conditions beyond the control of the Contractor prevent satisfactory
and timely performance of the Work; or

(2) The contractor does not comply with the Contract or the reasonable Engineer’'s orders that are not
inconsistent with the Contract Documents.

If the Work is suspended, the period of work stoppage will be counted as non-working days. The Construction
Manager will set the number of non-working days (or parts of days) by deciding how long the suspension delayed
the entire project. An extension of time may be granted.

If the Contractor fails to correct defective work as required, or fails to carry out the Work in accordance with the
Contract Documents or any other applicable rules and regulations, NVHC, in writing, may order the Contractor to
stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of
NVHC to stop the Work shall not give rise to any duty on the part of NVHC to exercise this right for the benefit of
the Contractor or any other person or entity. All delays in the Work occasioned by such stoppage shall not relieve
the Contractor of any duty to perform the Work or serve to extend the time for the Work completion. Any and all
necessary corrective work done in order to comply with the Contract Documents shall be performed at no cost to
NVHC. When ordered by NVHC to suspend or resume work, the Contractor shall do so immediately. In all
cases of suspension of construction operations, the work shall not again be resumed until permitted by written order
of NVHC.

In the event that a suspension of Work is ordered for reason (2) above, as provided in this Section, the Contractor
shall perform all work necessary to provide a safe, smooth, and unobstructed passageway through the Site for
use by public, pedestrian and vehicular traffic, during the period of such a suspension. Should the Contractor fail
to perform the Work as specified, NVHC may perform such work and the cost thereof may be deducted from
monies due the Contractor under the Contract. The Contractor will be responsible for all damage to the Work that
may occur during suspensions of work. The Contractor will not be entitled to any additional compensation nor
allowance for overhead or profit incurred in connection with this type of suspension.

GC-27



GENERAL CONDITIONS

GC 3.17 PROTECTION OF ANTIQUITIES
State and Federal laws pertaining to the protection and preservation of sites or objects of archeological,
paleontological or historic interest shall be observed by the Contractor performing this Work.

When features of archeological, paleontological or historic interest are encountered or unearthed in material pits,
the roadway prism, or other excavation, the Contractor shall stop work in the immediate vicinity of such feature,
protect it from damage or disturbance, and report promptly to the State Historic Preservation Office at (775) 684-
3448 and the Construction Manager.

Work shall not be resumed in the immediate area until the Contractor is advised by the authorities having jurisdiction
that study or removal of the feature or features has been completed. The Contractor may be allowed an appropriate
contract extension of time, as provided for in these General Conditions, for construction time lost.

GC 3.18 CONTRACT TERMINATION

If at any time the Contractor is determined to be in material breach of the Contract, notice thereof in writing will be
served upon the Contractor and its sureties, and should the Contractor neglect or refuse to promptly provide means
for satisfactory compliance with the Contract, within the time specified in such notice, NVHC in such case

shall have the authority to terminate the operation of the Contract.

A. NVHC may terminate the Contract if the Contractor:
1. Fails to maintain bonding, Nevada State Contractor's Board License, State Industrial
Insurance requirements or insurance policies for limits as defined in the Contract
Documents;
2. Persistently or repeatedly refuses or fails to supply properly skilled workers or proper
materials;
3. Fails to make payment to subcontractors for materials or labor in accordance with the

respective agreements between the Contractor and the subcontractors;

4, Persistently disregards laws, ordinances, or rules, regulations or order of a public
authority having jurisdiction;

5. Otherwise makes a material breach of a provision of the Contract Documents; or
6. Contractor fails to maintain safe working conditions.
B. When any of the above reasons exist, NVHC may provide, without prejudice to any other rights or

remedies of NVHC and after giving the Contractor and the Contractor's Surety, seven (7) days
written notice, terminate employment of the Contractor and may, subject to any prior rights of the
surety:

1. Take possession of the site and of all materials, equipment, tools and construction
equipment and machinery thereon owned by the Contractor;

2. Accept assignment of subcontractors pursuant to this Contract for Construction;
and,
3. Finish the Work by whatever reasonable method NVHC may deem expedient.

C. If NVHC terminates the Contract for one of the reasons stated in Termination by NVHC for

Cause, the Contractor shall not be entitled to receive further payment until the Work is finished.

D. If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including
expenses made necessary thereby, such excess shall be paid to the Contractor. If the costs of
finishing the Work exceed the unpaid balance, the Contractor shall pay the difference to NVHC. The
amount to be paid to the Contractor or NVHC, as the case may be, shall survive termination of the
Contract for Construction.
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In the event of such termination, all monies due the Contractor or retained under the terms of this
Contract shall be held by NVHC; however, such holdings will not release the Contractor or its sureties from
liability for failure to fulfill the Contract. Any excess cost over and above the Contract Amount incurred
by NVHC arising from the termination of the operations of the Contract and the completion of the Work
by NVHC as provided above shall be paid for by any available funds held by NVHC. The Contractor will be
so credited with any surplus remaining after all just claims for such completion have been paid.

If at any time before completion of the Work under the Contract, the Work shall be stopped by an
injunction of a court of competent jurisdiction or by order of any competent authority, NVHC may give notice
to the Contractor to discontinue the Work and terminate the Contract. The Contractor shall discontinue the
Work in such manner, sequence, and at such times as the Construction Manager may direct. The Contractor
shall have no claim for damages for such discontinuance or termination, nor any claim for anticipated profits
on the Work thus dispensed with, nor for any claim for penalty, nor for any other claim such as unabsorbed
overhead, except for the work actually performed up to the time of discontinuance, including any extra work
ordered by the Construction Manager to be done and other costs reasonably and necessarily incurred as a
result of the termination including, but not limited to, costs to demobilize equipment and payment for
materials on hand.

GC 3.19 NVHC’S RIGHT TO TERMINATE FOR CONVENIENCE

NVHC reserves the right to terminate this contract for convenience whenever it considers termination, in its sole and
unfettered discretion, to be in NVHC’s best interest. In the event that the Contract is terminated in this manner,
payment will be made for work actually completed and other costs reasonably and necessarily incurred as a result
of the termination, including, but not limited to, costs to demobilize and remobilize equipment and materials. In no
event if termination occurs under this provision shall the Contractor be entitled to anticipated profits on items of
work not performed as of the effective date of the termination or compensation for any other item not
specifically identified in this section, including but not limited to, unabsorbed overhead. The Contractor shall
assure that all subcontracts which he/she enters related to this Contract likewise contain a termination for
convenience clause which precludes the ability of any subcontractor to make claims against the Contractor for
damages, due to breach of contract, of lost profit on items of work not performed or of unabsorbed overhead, in the
event of a convenience termination.

GC 3.20 WORK DURING DISPUTES AND LITIGATION

In the event of a dispute between the parties hereto as to performance of the Work, the interpretation of this
Contract, or payment or nonpayment for work performed, the parties shall attempt to resolve the dispute. If the
dispute is not resolved, Contractor agrees to continue the Work diligently to completion and will neither rescind
this Contract nor stop the progress of the Work but will submit such controversy to determination in accordance
with the terms of the Contract Documents. In the event any litigation is commenced with respect to this Contract,
such litigation shall not serve to suspend Contractor’s obligation to continue performance of the Work hereunder.

GC3.21 LANDS AND RIGHTS-OF-WAY
The lands and rights-of-way for the project to be constructed will be provided by NVHC. The Contractor shall
make his/her own arrangements and pay all expenses for additional area required by him/her outside the limits of
NVHC'’s land and right-of-way. Work in the public right-of-way shall be done in accordance with the requirements
of the permit issued by the public agency in whose right-of-way the work is located in addition to conforming to the
plans and specifications.

GC 3.22 WAIVER OF RIGHTS
Except as otherwise specifically provided in the Contract Documents, no action or failure to act by NVHC, Owner’s
Representative, Construction Manager or Contractor shall constitute a waiver of any right or duty afforded any of
them under the Contract Documents, nor shall any such action or failure to act constitute an approval of or
acquiescence in any breach thereunder.
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SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS

GC4.1 CONTRACTOR'S RESPONSIBILITIES

The Contractor shall submit, at its own expense, submittals and details of structural and reinforcing steel,
concrete mix designs, coatings, equipment, material, electrical controls, architectural fabrications, pipe, pipe
joints, special pipe sections, and other appurtenances as required in the Technical Specifications and Special
Conditions of the Contract Documents. The contract Unit Bid Price for the various items requiring submittals shall
include the cost of furnishing all shop drawings, product data, and samples, and the Contractor will be allowed no
extra compensation for such drawings, product data or samples.

All submittals and supporting drawings, designs, calculation, data, catalogs, schedules, etc., shall be submitted as
the instruments of the Contractor, who shall be responsible for their accuracy, completeness, and coordination. Such
responsibility shall not be delegated in whole or part to subcontractors or suppliers. These submittals may be
prepared by the Contractor, subcontractors, or suppliers, but the Contractor shall ascertain that submittals meet
all of the requirements of the Contract Documents while conforming to structural, space, and access conditions at
the point of installation. Designation of work "by others," if shown in submittals, shall mean that the work will be the
responsibility of the Contractor rather than the subcontractor or supplier who prepared the submittals. The Contractor
shall insure that there is no conflict with other submittals and notify the Construction Manager in each case where
its submittal may affect the work of another Contractor or NVHC. The Contractor shall insure coordination of
submittals among the related crafts and subcontractors.

Submittals shall be prepared in such form that data can be identified with the applicable Specification paragraph.
The data shall clearly demonstrate compliance with the Contract Drawings and specifications and shall relate to
the specific equipment to be furnished. Where manufacturer's standard drawings are employed, they shall be
marked clearly to show what portion of the data is applicable to this Project.

GC4.2 SOURCE OF MATERIALS

Unless otherwise approved in writing by the Construction Manager, only unmanufactured materials produced in
the United States, and only manufactured materials made in the United States, shall be used in the performance
of this contract.

GC4.3 TRANSMITTAL PROCEDURES

4.3.1 TRANSMITTAL FORM

A separate transmittal form shall be used for each specific item, class of material, equipment, and items
specified in separate, discrete sections for which the submittal is required. Submittal documents common
to more than one piece of equipment shall be identified with all the appropriate equipment numbers.
Submittals for various items shall be made with a single form when the items taken together constitute a
manufacturer's package or are so functionally related that expediency indicates checking or review of the
group or package as a whole. The specification section to which the submittal is related shall be indicated
on the transmittal form.

A unique number, sequentially assigned, shall be noted on the transmittal form accompanying each item
submitted. Original submittal numbers shall have the following format: "XXX"; where "XXX" is the sequential
number assigned by the Contractor. Resubmittals shall have the following format: "XXX-Y"; where "XXX"
is the originally assigned submittal number and "Y" is a sequential letter assigned for resubmittals, i.e., A,
B, or C being the 1st, 2nd, and 3rd resubmittals, respectively. Submittal 25B, for example, is the second
resubmittal of submittal 25.

4.3.2 DEVIATIONS FROM THE CONTRACT

If the submittals show any deviations from the Contract requirements, the Contractor shall submit with the
submittal submission a written description of such deviations and the reasons therefore. If NVHC
accepts such deviation, NVHC shall issue an appropriate Contract Change Order, except that, if the
deviation is minor, or does not involve a change in price or in time of performance, a Change Order may
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not be issued. If deviations from the Contract requirements are not noted on the submittal by the
Contractor, the review of the shop drawing shall not constitute acceptance of such deviations.

4.3.3 SuBMITTAL COMPLETENESS

The Contractor shall check all submittals before submitting them to the Construction Manager and shall
certify on the transmittal letter and on each shop drawing that they have been checked, are in compliance
with the drawings and specifications, and all deviations from the Contract requirements are noted.

If the Contractor submits an incomplete submittal, the submittal may be returned to the Contractor without
review. A complete submittal shall contain sufficient data to demonstrate that the items comply with the
specifications, shall meet the minimum requirements for submissions cited in the Technical
Specifications, shall include materials and equipment data and certifications where required, and shall
include any necessary revisions required for equipment other than first named.

NVHC reserves the right to deduct monies from payments due the Contractor to cover additional actual
costs of review beyond the second submission.

4.3.4 SUBMITTAL PERIOD

All submittals shall be submitted to the Construction Manager within fifteen (15) calendar days after the date
of the Notice to Proceed by NVHC, unless the Construction Manager accepts an alternate schedule

for submission of submittals proposed by the Contractor or unless provided for differently in the Special
Conditions.

4.3.5 MATERIAL AND EQUIPMENT SUBSTITUTIONS
In preparing these specifications, the Design Consultant has named those products which to its
knowledge meet the specifications and are equivalent in construction, functional efficiency, and durability.

Wherever catalog numbers and specific brands or trade names preceded by "similar and equal" or
followed by the designation "or equal" are used in conjunction with a designated material, product,
installation, or service mentioned in these specifications, they are used to establish the standards of
quality and utility required. The Contractor may request, in writing, approval of any material, process or
article which he/she believes to be equal. The written request shall state how the material, process, or
article proposed for substitution compares with or differs from the designated material, process, or article
in composition, size, arrangement, performance, and in addition, the request shall be accompanied by
documentary evidence of equality in price and delivery or evidence of difference in price and delivery.
Data on price shall be in the form of certified quotations from suppliers of both the designated and proposed
material, process or article. If any material, process or article offered by the Contractor is not, in the opinion
of the Engineer, equal or better in every respect to that specified, then the Contractor must furnish the
material, process or article specified or one that, in the opinion of the Engineer, is the equal or better in
every respect. In the event the Contractor furnishes material, process, or article more expensive than that
specified, the difference in cost of such material, process, or article so furnished shall be borne by the
Contractor. Pursuant to NRS, Chapter 338.140, data substantiating a request for substitution of “an
equal” item shall be submitted within seven (7) days after Award of the Contract.

GC44 REVIEW PROCEDURE

Submittals shall be submitted to the Construction Manager for review and will be returned to the Contractor within
fifteen (15) working days after receipt, unless otherwise provided for in the Special Conditions. The primary objective
of review of submittals by NVHC is the completion of the Project in full conformance with the Contract,

unmarred by field corrections, and within the time provided. In addition to this primary objective, submittal review
as a secondary objective will assist the Contractor in its procurement of equipment that will meet all requirements
of the Project Drawings and specifications, will fit the structures detailed on the drawings, will be completed with
respect to piping, electrical, and control connections, will have the proper functional characteristics, and will become
an integral part of a complete operating facility.

After review by NVHC of each of the Contractor's submissions, the material will be returned to the Contractor
with actions defined as follows:
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A. No Exceptions Noted (Resubmittal Not Required)
Accepted subject to its compatibility with future submissions and additional partial submissions for
portions of the work not covered in this submission. Does not constitute approval or deletion of
specified or required items not shown in the partial submission.

B. Make Corrections Noted (Resubmittal Not Required)

Same as A, except that minor corrections as noted shall be made by the Contractor.

Rejected because of inconsistencies or errors which shall be resolved or corrected by the
Contractor prior to subsequent review by NVHC.

Submitted material does not conform to drawings and specifications in major respects, i.e.: wrong
size, model, capacity, or material.

It shall be the Contractor's responsibility to copy and/or conform reviewed submittals in sufficient numbers for its
files, subcontractors, and vendors.

The Contractor shall submit a minimum of two (2) copies for each submittal. The Construction Manager will retain
one (1) copy for its use and record and return one (1) copy to the Contractor.

NVHC'’s favorable review of submittals shall be obtained prior to the fabrication, delivery and construction of items
requiring submittal review.

Favorable review of submittals does not constitute a change order to the Contract requirements. The favorable
review of all submittals by NVHC shall apply in general design only and shall in no way relieve the Contractor from
responsibility for errors or omissions contained therein. Favorable review by NVHC shall not relieve the Contractor
of its obligation to meet safety requirements and all other requirements of law. Favorable review by NVHC shall not
constitute acceptance by NVHC of any responsibility for the accuracy, coordination, and completeness of any items
or equipment represented on the submittals.

GC 45 QUALITY CONTROL - GENERAL

All materials and equipment to be incorporated into the Work, unless otherwise specified, shall be new and of the
specified quality and equal to the samples found to be acceptable by the Design Consultant if samples have been
submitted. All materials, equipment, and supplies provided shall, without additional charge to NVHC, fully
conform with all applicable state and federal safety laws, rules, regulations, and orders, and it shall be the
Contractor’s responsibility to provide only such materials, equipment, and supplies. It shall be the duty of the
Contractor to call the Construction Manager's attention to apparent errors or omissions and request instructions
before proceeding with the Work. The Construction Manager may, by appropriate instructions, correct errors and
supply omissions not involving extra cost, which instructions shall be as binding upon the Contractor as though
contained in the original Contract Documents.

At the option of the Construction Manager, materials and equipment to be supplied under this Contract will be tested
and inspected either at their place of origin, laboratory, or at the site of the Work. The Contractor shall give the
Construction Manager written notification at least 30 days prior to the shipment of materials and major equipment
to be tested and inspected at point of origin. Prior to shipping any precast concrete products, a meeting shall
be held at the manufacturer’s site to discuss and agree on uniform acceptability standards for the precast products.
Satisfactory tests and inspections at the point of origin shall not be construed as a final acceptance of the materials
and equipment, nor shall such tests and inspections preclude retesting or re- inspection at the site of the Work.

Inspection of the Work by NVHC, Construction Manager and/or Design Consultant shall not relieve the

Contractor of its obligations to conduct comprehensive inspections of the Work, to furnish materials and perform
acceptable Work, and to provide adequate safety precautions in conformance with the intent of the Contract.
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451 QUALITY ASSURANCE INSPECTION

All work and materials are subject to the inspection of the Construction Manager. The Contractor shall
prosecute work only in the presence of the Construction Manager or an inspector appointed by the
Construction Manager, and any work done in the absence of said Construction Manager or inspector may
be subject to rejection. Furthermore, failure to call for the Construction Manager or inspector to inspect
as the work progresses shall be considered as a major breach of the Contract and may constitute
grounds for NVHC to terminate. The Contractor shall make a request to the Construction Manager or
inspector at least twenty-four (24) hours in advance before inspection services are required for the work.
If the specifications, the Construction Manager's instructions, laws, ordinances, or any public authority
require any work to be specially tested or approved, the Contractor shall give timely notice of its
readiness for inspection. NVHC, Construction Manager, Design Consultant and authorized agents and their
representatives shall at all times be provided safe access to the Work wherever it is in preparation or
progress and to all warehouses and storage yards wherein materials and equipment are stored, and the
Contractor shall provide facilities for such access and for inspection, including maintenance of temporary
and permanent access. Inspection of the Work shall not relieve the Contractor of the obligation to fulfill all
conditions of the Contract, and improper work will be subject to rejection. Work and materials not meeting
such requirements shall be made good, and unsuitable work or materials may be rejected,;
notwithstanding that such work or materials have been previously inspected by the Construction Manager
or that payment therefore has been included in a progress estimate.

No portion of any work or installed materials shall be covered or concealed in any manner without first being
inspected by the Construction Manager. If any work should be covered up without the approval or consent
of the Construction Manager, the Construction Manager shall have the authority to require, at any time
before acceptance of the Work, that such work be uncovered for examination. After examination,
the Contractor shall restore said portions of the Work to the standards required by the Specifications. Should
the work thus exposed or examined prove acceptable, the uncovering or removing of the covering and the
replacing of the covering or making good of the parts removed, will be paid for as provided in GC 6.0,
CHANGE ORDERS, but should the work so exposed or examined prove unacceptable, the uncovering or
removing and the replacing of the covering or making good of the parts removed shall be at the Contractor’s
expense.

45.2 PERMIT AND CODE COMPLIANCE INSPECTIONS

Separate and independent from the inspections above, the Work will require the inspections of Building
Officials or other agencies. The Contractor shall make arrangements with the Carson City Building
Department to schedule appropriate Building Permit compliance inspections and with other agencies (i.e.
Fire Officials, NDOT, NDEP, etc.) to schedule their required permit and code inspections. Such
inspectors shall have the authority provided them by their agencies and jurisdictions.

4.5.3 SAMPLES AND TESTS

The source of supply of materials for the Work shall be subject to tests and inspection before the delivery
is started and before such materials are used in the Work. Representative preliminary samples of the
character and quality prescribed shall be submitted to the Construction Manager by the Contractor in
sufficient quantities or amounts for testing or examination.

All tests of materials furnished by the Contractor shall be made in accordance with the commonly recognized
standards of national technical organizations, and such special methods and tests as are prescribed in the
Technical Specifications. Certificates of Compliance shall be provided by the Contractor as required in the
Technical Specifications.
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A. Sampling

The Contractor shall furnish such samples of materials as are requested by the Construction
Manager. No material shall be used until the Construction Manager has had the opportunity to
test or examine such materials. Samples shall be secured and tested whenever necessary to
determine the quality of the material. Samples and test specimens prepared at the site, such as
concrete test cylinders, shall be taken or prepared by the Construction Manager in the presence
and with the assistance of the Contractor.

B. Testing

All initial testing including, but not limited to, concrete, soils, and asphalt/concrete pavement shall
be at no expense to the Contractor and shall be performed in NVHC's laboratory or in a
laboratory designated by NVHC. When required by the Contract or the Construction Manager,
the Contractor shall furnish certificates of tests of materials and equipment made at the point of
manufacture by a recognized testing laboratory.

The Contractor is responsible for all system and equipment testing as provided for in these
Contract Documents.

C. Retesting Costs

The costs of any retesting required due to failed test or defective material or sample shall be at
the Contractor's expense. NVHC will deduct such retesting costs from the progress payments
through a deductive change order.

D. Test Standards

All sampling, specimen preparation, and testing of materials shall be in accordance with the
requirements of the Standard Specifications, or any permits, and the standards of nationally
recognized technical organizations. The physical characteristics of all materials not particularly
specified shall conform to the latest standards published by the American Society for Testing
Materials, where applicable.

E. Testing Disputes

In the event that the Contractor disputes the results of NVHC's materials testing and retains
his/her own testing laboratory for comparison testing, only a laboratory and personnel certified
under the Nevada Alliance for Quality Transportation Construction (NAQTC) will be considered.
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SECTION 5.0 PAYMENT

GCh5.1 GENERAL

The Contractor shall accept the compensation, as herein provided, as full payment for furnishing all labor, materials,
tools, equipment, and incidentals appurtenant to the various items of the Proposal Summary, as further

specified herein, necessary for completing the Work, all in accordance with the requirements of the Contract
Documents, including all costs of permits and compliance with the regulations of the Occupational Safety and
Health Administration of the U. S. Department of Labor (OSHA), and no additional compensation will be allowed
therefore. No separate payment will be made for any item that is not specifically set forth in the Proposal
Summary, and all costs therefore shall be included in the prices named in the Proposal Summary for the various
items of Work. The Contractor shall submit to NVHC a copy of its CONTRACTOR’S MONTHLY REPORT OF
PAYMENTS TO SUBCONTRACTORS for all payments made to subcontractors within the pay estimate period prior
to NVHC processing the pay estimate.

GCH5.2 PAYMENT FOR PATENTS AND PATENT INFRINGEMENT

All fees or claims for any patented invention, article, or arrangement that may be used upon or in the work, or is in
any manner connected with the performance of the Work, shall be included in the price bid for doing the work.
The Contractor and its sureties shall defend, protect, and hold NVHC, the Construction Manager, and Design
Consultant, and their officers, agents, employees, and volunteers harmless against liability of any nature or kind
for any and all costs, legal expenses, and damages made for such fees or claims and against any and all suits
and claims brought or made by the holder of any invention or patent, or on account of any patented or unpatented
invention, process, article, or appliance manufactured for or used in the performance of the Contract, including its
use by NVHC. Before final payment is made on the Contract, the Contractor shall furnish an affidavit to NVHC
regarding patent rights for the Project. The affidavit shall state that all fees and payments due as a result of the Work
incorporated into the Project or methods utilized during construction have been paid in full. The Contractor shall
certify in the affidavit that no other fees or claims exist in this Project.

GC5.3 PAYMENT OF TAXES

The Contractor shall pay and shall assume exclusive liability for all taxes levied or assessed on or in connection
with the Contractor's performance of this Contract, including, but not limited to, state and local sales and use
taxes, federal and state payroll taxes or assessments, and excise taxes. No separate allowance will be made
therefore, and all costs in connection therewith shall be included in the total amount of the Contract Amount.

GC54 PAYMENT FOR LABOR AND MATERIALS

In accordance with the provision of NRS 338.550, the Contractor shall pay and require its subcontractors to pay
all accounts for labor including workers’ compensation premiums, state unemployment and federal social
security payments and other wage and salary deductions required by law. The Contractor also shall pay and
cause its subcontractors to pay all accounts for services, equipment, and materials used by the Contractor and its
subcontractors during the performance of Work under this Contract. Such accounts shall be paid as they become
due and payable.

GC5.5 PARTIAL PAYMENTS

In consideration of the faithful performance of the Work prosecuted in accordance with the provisions of the Contract
Documents, NVHC will pay the Contractor for all such work installed on the basis of percentage completion. Amounts
earned will be based on the percentage of the project completed.

Included in the Contractor’s payment request, the Contractor shall include his sub-contractor invoices.

Payments will be made by NVHC to the Contractor on estimates approved by the Construction Manager, based on
the value of equipment installed and tested, labor and materials incorporated into said permanent Work by the
Contractor during the preceding month, and acceptable materials and equipment on hand (materials and equipment
furnished and delivered to the site by the Contractor and not yet incorporated into the work accompanied by an
approved paid invoice) per GC 5.5.1, below. Partial payments will be made monthly based on work accomplished
as of the last day of each calendar month. The Contractor and Construction Manager shall meet within five (5) days
after the end of each calendar month to review and agree on the Work completed within the past month. The
Contractor shall then submit its progress billing of the Work completed during the prior month and the Work
completed to date on NVHC’s approved form corresponding to the accepted Schedule of Values. Upon receipt of
Contractor's progress billing, NVHC shall act in accordance with the following:
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a. The Construction Manager shall review the submitted progress billing to verify that it corresponds
with the agreement reached at the above mentioned review meeting. If the progress billing is
satisfactory, the Construction Manager will process it for payment.

b. If the Construction Manager determines that the progress billing is not satisfactory, then pursuant
to NRS 338.525, NVHC shall, within twenty (20) days of receipt of said progress billing, give written
notification to the Contractor of any amount that will be withheld and a detailed explanation
of the reason for the withholding. The remainder will be processed for payment.

If requested, the Contractor shall provide such additional data as may be reasonably required to support the
partial payment request. Payment will be made by NVHC to the Contractor in accordance with NVHC's normal
accounts payable procedures. NVHC shall retain amounts in accordance with Sections GC 5.6, RETENTION, and
GC 5.7, OTHER WITHHOLDS.

Per NRS 338.515, NVHC shall pay the Contractor within thirty (30) days after receipt of its progress billing.

5.5.1 PARTIAL PAYMENTS - INCLUSION OF MATERIALS ON HAND

Except as otherwise provided in NRS 338.515(1), GC 5.6 “RETENTION”, NRS 338.525, and GC 5.7
“OTHER WITHHOLDS”, pursuant to NRS 338.515(2), NVHC will pay or cause to be paid to the
Contractor the actual cost of the supplies, materials and equipment that have been identified in the
Special Conditions as eligible for such payment. To be eligible for such payment the supplies, materials,
or equipment must:

(A) be identified in the Special Conditions:

(B) have been delivered and stored at a location, and in the time and manner, specified in
this Contract by the Contractor or a subcontractor or supplier for use in the Work; and,

(©) be in short supply or were made specifically for this Contract.

Materials, as used herein, shall be considered to be those items which are fabricated and manufactured
goods and equipment. Only those materials for which the Contractor can transfer clear title to NVHC will be
qualified for partial payment.

To receive payment for materials and equipment delivered to the site, but not incorporated in the Work, it
shall be necessary for the Contractor to submit to the Construction Manager a list of such materials at
least seven (7) days prior to submitting the monthly progress billing for work completed. At the Construction
Manager's discretion, the Construction Manager will approve items for which partial payment is to be made
subject to the following:

a. Only equipment or materials which have received favorable review of shop drawings will
qualify.
b. Eligible equipment or materials must be delivered and properly stored, protected, and

maintained at the job site in a manner favorably reviewed by the Construction Manager.

C. The Contractor's actual net cost for the materials must be supported by paid invoices of
suppliers or other documentation requested by the Construction Manager.

GC5.6 RETENTION
From each progress payment estimate, five (5) percent of the “total completed to date” sum will be deducted and
retained by NVHC, and the remainder, less the amount of all previous payment, will be paid to the Contractor.

After fifty (50) percent of the Work has been completed and if progress on the Work remaining is satisfactory, then
no further retention shall be held.

GC 5.7 OTHER WITHHOLDS

In addition to the amount which NVHC may otherwise retain under the Contract, NVHC may withhold a
sufficient amount of any payment otherwise due the Contractor, as in its judgment may be necessary to cover
expenses the public body reasonably expects to incur as a result of the failure of the Contractor to comply with the
Contract or applicable building code, law or regulation: Reference NRS 338.525,
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When the above reasons for withhold amounts are removed, payment will be made to the Contractor for amounts
withheld.

SECTION 6.0 CHANGE ORDERS

GC6.1 GENERAL

Without invalidating the Contract and without notice to sureties or insurers, NVHC through the Construction
Manager, may at any time order additions, deletions, or revisions in the Work. These will be authorized by Work
Directive, Field Order, or Change Order. A Change Order will not be issued for a Work Directive unless the
Construction Manager concurs with an appeal by the Contractor that such Work Directive is a change in the
scope of the Contract. The Contractor shall comply promptly with the requirements of all Change Orders, Field
Orders, or Work Directives. The work involved in Change Orders shall be executed under the applicable
conditions and requirements of the Contract Documents. If any Field Order or Work Directive causes an increase
or decrease in the Contract Amount or an extension or shortening of the Contract Time, an equitable adjustment
will be made by issuing a Change Order. If the Contractor accepts a Change Order that does not include a time
extension, the Contractor waives any claim for additional time for the work covered by that Change Order. Additional
or extra work performed by the Contractor without written authorization of a Work Directive, Field Order or Change
Order will not entitle the Contractor to an increase in the Contract Amount or an extension of the Contract Time.

Extra work shall be that work neither shown on the Contract Drawings nor specified. Such work shall be governed
by all applicable provisions of the Contract Documents. In giving instructions, the Construction Manager shall
have authority to make minor changes in the Work, not involving extra cost, or extra time, and not inconsistent
with the intent of the Work. With the exception of an emergency which would endanger life or property, no extra
work or change shall be made unless in pursuance of a written order by NVHC through the Construction Manager,
and no claim for an addition to the total amount or total time of the Contract shall be valid unless so ordered in
writing.

In case any change increases or decreases the Work shown, the Contractor shall be paid for the work actually done
at a mutually agreed upon adjustment to the Contract Amount.

If the Contractor refuses to accept a Change Order, NVHC may issue it unilaterally. The Contractor shall comply
with the requirements of the Change Order. NVHC shall provide for an equitable adjustment to the Contract,
and compensate the Contractor accordingly. If the Contractor does not agree that the adjustment is equitable, it
may submit a claim in accordance with the requirements herein stated.

GC6.2 DIFFERING SITE CONDITIONS
The Contractor shall promptly, and before such conditions are disturbed, notify the Construction Manager in writing,
of any:

a. Material that the Contractor believes may be hazardous waste that is required to be removed to a
Class |, Class Il, or Class lll disposal site in accordance with provisions of law.

b. Subsurface or latent physical conditions at the site differing from those indicated.

C. Unknown physical conditions at the site of any unusual nature, differing materially from those
ordinarily encountered and generally recognized as inherent in work of the character provided for
in the Contract.

The Construction Manager shall promptly investigate the conditions, and if it finds that the conditions do materially
differ, or do involve hazardous waste, and cause an increase or decrease in the Contractor's cost of, or the time
required for performance of any part of the Work, NVHC shall cause to be issued a change order under the
procedures provided herein.

In the event that a dispute arises between NVHC and the Contractor whether the conditions materially differ, or
involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for,
performance of any part of the Work, the Contractor shall not be excused from any scheduled completion date
provided for by the Contract, but shall proceed with all Work to be performed under the Contract. The Contractor

shall retain any and all rights provided either by Contract or by law which pertain to the resolution of disputes and

protests between the parties.
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No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required.

GC6.3

6.3.1

RESOLUTION OF DISPUTES

CONTRACT INTERPRETATION BY THE CONSTRUCTION MANAGER

Questions regarding the meaning and intent of the Contract Documents shall be referred in writing by the
Contractor to the Construction Manager. Where practical, the Construction Manager shall respond to the
Contractor in writing with a decision within seven (7) working days of receipt of the request.

6.3.2

CLAIMS

A. Notice

If the Contractor disagrees with the Construction Manager's decision, or in any case where the

Contractor deems additional compensation or a time extension to the Contract period is due the
Contractor for work or materials not covered in the Contract or which the Construction Manager has
not recognized as extra work, the Contractor shall notify the Construction Manager, in writing,

of its intention to make claim. Claims pertaining to decisions based on Contract interpretation or

such other determinations by the Construction Manager shall be filed in writing to the
Construction Manager within five (5) days of receipt of such decision. All other claims or notices
for extra work shall be filed in writing to the Construction Manager prior to the commencement of
such work. Written notice shall use the words "Notice of Potential Claim". Such Notice of Potential
Claim shall state the circumstances and all reasons for the claim, but need not state the amount.

It is agreed that unless notice is properly given, the Contractor shall not recover costs incurred by
it as a result of the alleged extra work, changed work or other situation which, had proper notice
been given, would have given rise to a right for additional compensation. The Contractor should
understand that timely Notice of Potential Claim is of great importance to the Construction Manager
and NVHC, and is not merely a formality. Such notice allows NVHC to consider preventative action,
to monitor the Contractor's increased costs resulting from the situation, to marshal facts, and to plan
its affairs. Such notice by the Contractor, and the fact that the Construction Manager has kept
account of the cost as aforesaid, shall not in any way be construed as proving the validity of
the claim.

B.

In proceeding with a disputed portion of the Work, the Contractor shall keep accurate and complete
records of its costs and shall make available to the Construction Manager a daily

summary of the hours and classifications of equipment and labor utilized on the disputed work, as
well as a summary of any materials or any specialized services which are used which shall be
signed by the Construction Manager and Contractor daily. Such information shall be submitted to
the Construction Manager on a weekly or daily basis as determined by the Construction Manager,
receipt of which shall not be construed as an authorization for or acceptance of the disputed
work.

C. bmissi f :
Within thirty (30) days after the last cost of work for which the Contractor contends it is due additional
compensation is incurred, but if costs are incurred over a span of more than thirty (30)

days, then within fifteen (15) days after the thirtieth day and every month thereafter, the
Contractor shall submit to the Construction Manager, as best the Contractor is able, its costs
incurred for the claimed matter. Claims shall be made in itemized detail. Should the Construction
Manager be dissatisfied with format or detail of presentation, and upon request for more or
different information, the Contractor will promptly comply to the satisfaction of the Construction
Manager. If the additional costs are in any respect not known with certainty, they shall be estimated
as best as can be done. In case the claim is found to be just, it shall be allowed and

paid for as provided in GC 6.4, MODIFICATION PROCEDURES and GC 5.5, PARTIAL
PAYMENTS.

D. Claim Meetings
The Construction Manager may call special meetings to discuss outstanding claims. The
Contractor shall cooperate and attend such meetings prepared to discuss its claims, making
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available the personnel necessary for resolution, and all documents which may reasonably be
requested by the Construction Manager.

MODIFICATION PROCEDURES

6.4.1 CHANGES IN CONTRACT PRICE

Whenever corrections, alterations, or modifications of the Work under this Contract are ordered by the
Construction Manager, approved by NVHC, and increase the amount of work to be done, such added work
shall be known as extra work. When such corrections, alterations, or modifications decrease the amount of
work to be done, such subtracted work shall be known as work omitted.

The difference in cost of the work affected by such change will be added to or deducted from the amount
of said Contract Amount, as the case may be, by a fair and reasonable valuation, which shall be determined
in one or more of the following ways as directed by the Construction Manager:

a. By unit prices accepted by NVHC and stated in the Contract Documents or Schedule of Values;
b. By unit prices subsequently fixed by agreement between the parties;

C. By an acceptable lump sum proposal from the Contractor; or

d. By Force Account (as described in GC 6.4.3, Force Account Payment, when directed and

administered by NVHC or Construction Manager.

When required by the Construction Manager, the Contractor shall submit, in the form prescribed by the
Construction Manager, an itemized breakdown with supporting data of the quantities and prices used in
computing the value of any change that may be ordered.

The Construction Manager will review the Contractor's proposal for the change and negotiate an
equitable adjustment with the Contractor. When there is an agreement, the Construction Manager will
prepare and process the Change Order and make a recommendation for action by NVHC. All Change
Orders must be signed by the Contractor and approved by NVHC unless unilaterally issued per GC 6.1,
above.

The prices agreed upon and any agreed upon adjustment in Contract Time shall be incorporated in the
written order issued by NVHC, which shall be written so as to indicate an acceptance on the part of the
Contractor as evidenced by its signature. By signature of the Change Order, the Contractor
acknowledges that the adjustments to cost and time contained in the Change Order are in full satisfaction
and accord, payment in full, and so waives any right to claim any further cost and time impacts at any
time during and after completion of the Contract for the changes encompassed by the Change Order.

When any Extra Work is performed by a Subcontractor, the markups established in GC 6.4.2 and GC
6.4.3 shall be applied to the Subcontractor’'s costs as determined under GC 6.4.2 and GC 6.4.3. The
Contractor’s markup on subcontracted work shall be limited to five percent (5%) of the total of the
Subcontractor’s costs, which amount shall constitute the markup for all overhead and profit for the
Contractor on work by the Subcontractor. On any item(s) of Extra Work, there shall only be one markup
allowed to the Subcontractor even if there are multiple tiers of subcontractors, and only one markup allowed
to the Contractor for subcontracted work.
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6.4.2 NEGOTIATED CHANGE ORDERS

Under the methods described in GC 6.4.1.b and 6.4.1.c above, the Contractor shall submit substantiating
documentation with an itemized breakdown of Contractor and subcontractor direct costs, including labor,
material, equipment, rentals, and approved services pertaining to such ordered work in the form and
detail acceptable to the Construction Manager. The direct costs shall include only the payroll cost for
workers and foremen including wages, fringe benefits as established by negotiated labor agreements or
state prevailing wages, workers' compensation and labor insurance, and labor taxes as established by
law. No other fixed labor burdens will be considered. The cost of materials used and equipment delivered
and installed in the Work shall be as substantiated by appropriate documents. The cost of construction
machinery and equipment shall be based on fair rental or ownership values acceptable to the
Construction Manager as described in GC 6.4.3, Force Account Payment, and the cost of incidentals directly
related to such work. The direct costs shall not include any labor or office costs pertaining to the Contractor's
managers or superintendents, its office and office facilities, or anyone not directly employed on such work,
nor the cost of small tools, as all such indirect costs form a part of the Contractor's overhead
expense.

Under the method described in GC 6.4.1.b and 6.4.1.c, the maximum percentage which will be allowed
for the Contractor's combined overhead and profit will be:

Change Order Iltem Amount(Prior to MarkUp) Mark Up
Direct Labor Portion from $0 to $50,000 15%

Portion over $50,000 10%
Materials Portion from $0 to $50,000 15%

Portion over $50,000 10%
Equipment Portion from $0 to $50,000 15%
(owned or rented) Portion over $50,000 10%

The above fees represent the maximum limits which will be allowed, and they include the Contractor's
indirect home office expenses and all costs for cost proposal preparation.

The amount of credit to be allowed by the Contractor to NVHC for any such change which results in a
decrease in cost will be the amount of the actual net decrease plus a credit in accordance with the markups
allowed above.

The Contractor shall not claim for anticipated profits on work that may be omitted unless the deleted amount
of work is determined to constitute a cardinal change to the Project.

6.4.3 FORCE ACCOUNT PAYMENT

If either the amount of Work or payment for a Change Order cannot be determined or agreed upon
beforehand, NVHC may direct by written Change Order, Work Directive, or Field Order that the Work be
done on a force account basis. The term "force account" shall be understood to mean that payment for
the Work will be done on a time and expense basis, that is, on an accounting of the Contractor's forces,
materials, equipment, and other items of cost as required and actually used to do the work. In order to have
a valid claim for Force Account payment, the Contractor must submit on a daily basis NVHC’s Daily
Extra Work Report signed by both the Contractor’s representative and NVHC’s Construction Manager or
inspector. For the work performed, payment will be made for the documented actual cost of the following:

a. Direct labor cost for workers, including foremen, who are directly assigned to the force
account Work. Direct labor cost is the actual payroll cost including wages, fringe benefits
as established by negotiated labor agreements or state prevailing wages, workers'
compensation and labor insurance, and labor taxes as established by law. No other fixed
labor burdens will be considered.

b. Material delivered and used on the designated work, including sales tax, if paid for by the
Contractor or its subcontractor. Material wasted or disposed of in a manor not called for
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under the contract, material not unloaded from the transporting vehicle, material placed
outside the limits indicated or given plans; or material remaining on hand after
completion of the work will not be paid for except as otherwise provided.

C. Equipment rental: For any machinery or equipment, the use of which has been authorized
by the Construction Manager, the Contractor will be paid for the use of such machinery or
equipment in the manner hereinafter specified, regardless of ownership and any rental or
other agreement, if such may exist, for the use of such equipment entered into by the
contractor.

Rental rates will be determined as follows:

1. The base rates shall be those established in publications and revisions thereto
entitled “Rental Rate Blue Book for Construction Equipment” or the “Rental Rate
Blue Book for Older Construction Equipment” available from Equipment Watch,
1735 Technology Drive, Suite 410, San Jose, CA 95110-1313, phone (408) 467-
6700.

The hourly rate to be paid shall be the monthly rate divided by 176, multiplied by
the regional adjustment factor, and multiplied by the appropriate rate adjustment
factor, then plus the estimated operating cost per hour shown therein, and then
rounded to the nearest $0.10.

2. Attachments (e.g. tractor with ripper and dozer or tractor with loader and
backhoe) will be included in the hourly rental rate only when deemed essential to
the work as determined by the Construction Manager. When multiple attachments
are approved for use and are being used interchangeably, the attachment having
the highest rental rate shall be the only on included for payment.

3. No direct payment will be made for necessary accessories (including
replenishing blades, augers, teeth, hoses, bits, etc.) if not listed in the Rental
Rate Blue Book.

4. No compensation will be allowed for shop tools having a daily rental rate of less
than $10 as set forth in Section 18 of the Rental Rate Book.

If ordered to use equipment not listed in the aforementioned publications, a suitable rental rate for
such equipment will be established. Contractor shall furnish any cost data which might assist in the
establishment of such rental rate.

Except as provided below, payment will be made for the actual time that such equipment is in
operation on the work. Time will be measured in 0.5 hours increments of actual working time and
necessary traveling time of the equipment within the limits of the project.

Authorized standby time for idle equipment will be paid for at 50% of the “monthly rate divided by
176, multiplied by the regional adjustment factor, and multiplied by the rate adjustment factor”,
and rounded to the nearest $0.10. No operating cost, markup, overhead or profit will be added.

The rental rates paid as above provided shall include the cost of fuel, oil, lubrication, supplies, small
tools, necessary attachments, repairs and maintenance of any kind, depreciating, storage,
insurance and all incidentals.

When special equipment has been ordered in connection with force account work, travel time and
transportation to the project will be measured as hereinafter outlined. For the use of special
equipment moved in on the work and used exclusively for extra work paid for on a force account
basis, the rental rates as determined above and the cost of transporting the equipment to the
location of the work and its return to its original location will be paid, all according to the following
provisions:
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The original location of the equipment to be hauled to the location of the work will
be agreed to in advance.

NVHC will pay the costs of loading and unloading such equipment.

The cost of transporting equipment on low bed trailers shall not exceed the
hourly rates charged by established haulers.

The rental period shall begin at the time the equipment is unloaded at the site of
the extra work, shall include each day that the equipment is at the site of the
extra work, excluding Saturdays, Sundays and legal holidays unless the extra work
is performed on such days, and shall terminate at the end of the day on which
the Construction Manager directs the Contractor to discontinue the use of such
equipment.

Should the Contractor desire the return of the equipment to a location other than
its original location, NVHC will pay the cost of transportation by the above
provisions, provided such payment shall not exceed the cost of moving the
equipment to the work.

Payment for transporting and loading and unloading equipment as above
provided will not be made if the equipment is used on the work in any other way
than upon extra work paid for on a force account basis. _

To the preceding costs, there shall be added the following fees as the combined overhead and profit for the

Contractor:

Change Order Item Amount(Prior to MarkUp) Mark Up

Direct Labor Portion from $0 to $50,000 15%
Portion over $50,000 10%

Materials Portion from $0 to $50,000 15%
Portion over $50,000 10%

Equipment Portion from $0 to $50,000 15%

(owned or rented) Portion over $50,000 10%

The added fixed fees shall be considered to be full compensation covering the cost of general
supervision, overhead, profit, and all other expenses. The above fixed fees represent the maximum limits
which will be allowed, and they include the Contractor's indirect home office expenses and all costs for
cost proposal preparation and record keeping.

6.4.4  UNIT PRICE ADJUSTMENTS DUE TO INCREASED OR DECREASED QUANTITIES

The unit prices as stated in the Bid and as negotiated in Change Orders shall apply to one hundred (100)
percent of the quantity indicated to be estimated quantity for the Bid item, plus or minus twenty-five (25)
percent. Either party to the Contract will be entitled to an equitable adjustment in unit prices for that
portion of the actual quantity less than seventy-five (75) percent or more than one hundred twenty-five
(125) percent of the original Bid quantity. Such equitable adjustment shall be determined in one or more

of the following ways:

A. If the parties are able to agree, the price will be determined by using:
1. Unit prices; or
2. Other agreed upon prices.

B. If the parties cannot agree, the price will be determined by the Engineer using:
1. Unit prices, or
2. Other means to establish costs.
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The following limitations shall apply in determining the amount of the equitable adjustment:

A. No claim for loss of anticipated profits on deleted or uncompleted work or consequential
damages of any kind will be allowed.

B. If the actual quantity of work performed is less than seventy-five (75) percent of the
original Bid quantity, the total payment for the item will be limited to not more than
seventy-five (75) percent of the amount originally Bid.

C. No payment will be made for extended or unabsorbed home office overhead and field
overhead expenses to the extent that there is an unbalanced allocation of such expenses
among the contract Bid items.

D. No adjustment in the unit contract bid price will be made for any item unless the increase
or decrease in quantity results in a change of $10,000 or more as measured by the
original bid quantity and unit price for the item.

NVHC will not adjust for increases or decreases if NVHC has entered the amount for the Bid item in the
proposal form only to provide a common basis for bidders.

6.4.5 TIME EXTENSIONS FOR CHANGE ORDERS

If the Contractor requests a time extension for the extra work necessitated by a proposed Change Order,
the request must be accompanied by a time impact analysis, based on the latest Construction Schedule
update, or other method acceptable to the Construction Manager.

GC 6.5 DISPUTES

Any dispute relating to this Contract after award shall be resolved through good faith efforts by the Contractor and
NVHC. The Contractor shall have the right to appeal any decision by any inspector to the Construction Manager;
and, by the Construction Manager to the Owner’s Representative. Initial notice of any dispute must be filed with the
Construction Manager per GC 6.3.2.A, Claims - Notice.

If the Contractor considers the determination of the Construction Manager to be unfair he/she shall, within ten (10)
days after receipt of the Construction Managers decision, file a written protest with the Owner’s Representative
stating clearly and in detail his/her objections and the reasons therefore. The Owner's Representative shall
review the issue in dispute and shall promptly advise the Contractor in writing of his/her final decision. At all
times, the Contractor shall carry on the Work and maintain its Construction Schedule in accordance with the
requirements of the Contract and the determination of NVHC, pending resolution of any dispute.

If review by the Owner's Representative does not result in a resolution of the dispute, the parties shall proceed to
non-binding mediation. Non-binding mediation shall be conducted under the auspices of the American Arbitration
Association acting under its Construction Industry Mediation Procedures. Mediation conducted in accordance
with this provision shall take place in Carson City, Nevada. Mediation shall be conducted by a single mediator,
approved by both NVHC and the Contractor from a list provided by the American Arbitration Association. Each
party shall pay one-half of the mediator’'s compensation and the administration fees. Each party shall bear its
own expenses associated with the mediation, including but not limited to its own attorney and expert consultant
fees. Each party shall have at least one individual attend the mediation proceeding who has full authority to settle
the dispute on their behalf. Constructor agree to waive all claims against each other for any consequential damages
that may arise out of or relate to this Agreement. With respect to Owner, consequential damages include, but are
not limited to, damages for Owner's loss of use of the Project, any rental expenses incurred, loss of income, profit,
or financing related to the Project, as well as the loss of business, loss of financing, loss of profits not related to this
Project, loss of reputation, or insolvency. With respect to Contractor, consequential damages include, but are not
limited to, damages for loss of business, loss of financing, loss of profits not related to this Project, loss of bonding
capacity, loss of reputation, or insolvency. The provisions of this section shall also apply to the termination of this
Agreement and shall survive such termination. The Owner and the Contractor shall require similar waivers in
contracts with Subcontractors and Others retained for the Project.
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GC 6.6 ARBITRATION

Any controversy or claim arising out of or relating to the performance of these Contract Documents, which cannot
be resolved by mutual agreement or mediation, shall be submitted to binding arbitration by the claiming party by
filing a Notice of Intent to Arbitrate (demand) within fifteen (15) days of the conclusion of mediation, specified
above in GC 6.5, DISPUTES, with the other party and three (3) copies to the American Arbitration Association or
the Nevada Arbitration Association. Either party to the Contract Documents may request that any dispute or
difference be arbitrated by filing a demand to arbitrate. Said demand shall contain a statement of the disputes,
the amount involved, if any, and the remedy sought. Through written mutual consent, the parties may agree to
combine all disputes for a single arbitration proceeding during or after substantial completion of the Project. Such
arbitration shall be conducted in accordance with the Construction Industry Arbitration Rules (which can be found at
www.adr.org ) administered by the American Arbitration Association or the Nevada Arbitration Association. Failure
to give such notice in the time specified shall preclude the party desiring arbitration from subsequently arbitrating
that particular claim, dispute, or other matter. Judgment on the award rendered by the arbitrators may be entered
in the First Judicial District Court of the State of Nevada.

In the event that any controversy or claim arising out of or relating to the performance of this Contract becomes
the subject of arbitration, NVHC shall have the right to join or bring an additional party to the arbitration
proceeding, and the Contractor hereby irrevocably consents and agrees to such joinder.

In the event that NVHC is named as a party to any arbitration action arising out of, or resulting from the design or
construction of the Project, the Contractor hereby agrees, at the request of NVHC, to be joined as a party to that
arbitration proceeding and to be bound by any decision resulting from arbitration.

In the event of arbitration, it is agreed by the parties that all means of discovery, including but not limited to
depositions and interrogatories, will be afforded to the parties involved in the arbitration, and the appointed arbitrator
shall have all authority to impose sanctions against either party for failing to comply with the rules for discovery
provided under the Nevada Rules of Civil Procedure.

The Contractor shall carry on the Work and maintain progress during any arbitration or any other disputes unless
otherwise mutually agreed upon in writing. Arbitration conducted in accordance with this provision shall take place
in Carson City, Nevada.

In any arbitration proceedings pursuant to this Section or any other legal proceedings related to this Agreement, the

prevailing party shall be entitled to recover its reasonable costs and attorneys’ fees from the non-prevailing party,
which, in the instance of an arbitration, such recovery shall be determined by the arbitrator.
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GENERAL CONDITIONS

SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

GENERAL

The Contractor shall provide all temporary facilities and utilities required for prosecution of the Work, protection of
employees and the public, protection of the Work from damage by fire, weather or vandalism, and such other
facilities as may be specified or required by any legally applicable law, ordinance, rule, or regulation.

GC7.2

TEMPORARY UTILITIES AND CONSTRUCTION FACILITIES

7.2.1 ELECTRICAL SERVICE

The Contractor shall arrange with the local utility to provide adequate temporary electrical service at a
mutually agreeable location if adequate electrical service cannot be obtained through NVHC sources. The
Contractor shall then provide adequate jobsite distribution facilities conforming to applicable codes and
safety regulations. The Contractor shall provide, at its own cost, all electric power required for
construction, testing, general and security lighting, and all other purposes whether supplied through
temporary or permanent facilities unless using NVHC supplied power.

7.2.2 WATER

The Contractor shall pay for and shall provide for all facilities necessary to furnish water for its use during
construction. Water used for human consumption shall be kept free from contamination and shall conform
to the requirements of the state and local authorities for potable water. The Contractor shall pay for all
water used for the Contractor's operations prior to final acceptance. The Contractor shall be responsible
for obtaining a City water meter and paying all associated charges, including monthly water usage unless
NVHC supplied water is sufficient to accomplish the construction goals.

7.2.3 TEMPORARY LIGHTING
The Contractor shall provide temporary lighting in all work areas if needed. Such lighting must be sufficient
to maintain a lighting level during working hours not less than the lighting level required by OSHA standards.
As permanent lighting facilities are completed they may be used in lieu of temporary facilities, provided
however, that bulbs, lamps, or tubes of such facilities used by the Contractor shall be replaced prior to
final acceptance of the Work.

7.2.4 HEATING AND VENTILATION
The Contractor shall provide means for heating and ventilating all work areas as may be required to
N/A

7.2.5 SANITARY CONVENIENCES

The Contractor shall provide suitable and adequate sanitary conveniences for the use of all persons at
the site of the Work. Such conveniences shall include chemical toilets or water closets and shall be
located at an appropriate location at the site of the Work. All sanitary conveniences shall conform to the
regulations of the public authority having jurisdiction over such matters. At the completion of the Work, all
such sanitary conveniences shall be removed and the site left in a sanitary condition.

7.2.6 COMMUNICATIONS
N/A

7.2.7 CONSTRUCTION FACILITIES

Construction hoists, elevators, scaffolds, stages, shoring, and similar temporary facilities shall be of ample
size and capacity to adequately support and move the loads to which they will be subjected. Railings,
enclosures, safety devices, and controls required by law or for adequate protection of life and property shall
be provided.

A. Staging and Falsework

Temporary supports shall be designed by a professional registered engineer with an adequate
safety factor to assure adequate load bearing capability. If requested by the Construction
Manager, the Contractor shall submit design calculations for staging and shoring prior to
application of loads. Excavation support shall be in accordance with GC 2.6.12 (D), Excavation
Safety.
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B

When sandblasting, spray painting, spraying of insulation, or other activities inconvenient or
dangerous to property or the health of employees or the public are in progress, the area of activity
shall be enclosed adequately to contain the dust, over-spray, or other hazard. In the event there
are no permanent enclosures of the area, or such enclosures are incomplete or inadequate, the
Contractor shall provide suitable temporary enclosures.

C.

The Contractor shall adequately identify and guard all hazardous areas and conditions by visual
warning devices and, where necessary, physical barriers. Such devices shall, as a minimum,
conform to the requirements of OSHA and MUTCD.

D.

All persons engaged in the activities of receiving, storing, using, handling or transporting any
explosives must obtain a permit from the Carson City Fire Department; and all work shall be
governed by Title 14, Fire, of the Carson City Municipal Code. The Contractor must notify the
Construction Manager at least 14 days prior to the use of explosives.

GC 7.3 CONSTRUCTION CONTROLS

7.3.1 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS

The Contractor shall not trespass upon private property and shall be responsible for the protection of
public and private property at and adjacent to the Work and shall exercise due caution to avoid damage
to such property.

The Contractor shall not infringe upon wetland areas at the Site, whether ident